
649297001CONTRACT ID:

PROJECT: MMC - A00218245

CONTRACT:

12254204

PROJECTED AMOUNT: $1,597,099.00

CONTRACTOR:

HIGHWAY: BU0271B

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RK HALL, LLC

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0005

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2026

12/03/2025

ESTIMATE PAID:

 153
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$1,597,099.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $1,597,100.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 7.52

$11,798.00 $108,273.31 $120,071.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$11,798.00 $108,273.31 $120,071.31 

$0.00 $0.00 $0.00 

$11,798.00 $120,071.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $108,273.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

00/00/0000

 182

 0

 182

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00218245 649297001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 80137022 HMCL ACP TYPE D (DEL)(SITE 6)000 TON  114.200 $11,798.00 103.310  708.76 1,500.00

$11,798.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649297001PROJECT CONTROLMMC - A00218245

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  110.200  1,500.000  0.000  355.09  39,130.92

0090 80137022 000 HMCL ACP TYPE D (DEL)(SITE 6) TON  114.200  1,500.000  0.000  708.76  80,940.39

Category Subtotal $120,071.31

649297001MMC - A00218245PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80137016 000 HMCL ACP TYPE D (PICKUP) TON  95.000  1,000.000  0.000  0.000  0.00

0070 80137018 000 HMCL ACP TYPE D (DEL)(SITE 2) TON  108.200  1,500.000  0.000  0.000  0.00

0075 80137019 000 HMCL ACP TYPE D (DEL)(SITE 3) TON  103.800  1,500.000  0.000  0.000  0.00

0080 80137020 000 HMCL ACP TYPE D (DEL)(SITE 4) TON  118.600  1,500.000  0.000  0.000  0.00

0085 80137021 000 HMCL ACP TYPE D (DEL)(SITE 5) TON  115.800  1,500.000  0.000  0.000  0.00

0095 80137023 000 HMCL ACP TYPE D (DEL)(SITE 7) TON  99.000  1,500.000  0.000  0.000  0.00

0100 80137024 000 HMCL ACP TYPE D (DEL)(SITE 8) TON  122.200  1,500.000  0.000  0.000  0.00

0105 80137025 000 HMCL ACP TYPE D (DEL)(SITE 9) TON  109.400  1,500.000  0.000  0.000  0.00

0110 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0115 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0120 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $120,071.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137017 000 TON  110.200HMCL ACP TYPE D (DEL)(SITE 1)  355.090  39,130.92 1,500.00

80137022 000 TON  114.200HMCL ACP TYPE D (DEL)(SITE 6)  708.760  80,940.39 1,500.00

$120,071.31TOTAL ITEM EARNINGS TO DATE


