
 20,100.00

649305001CONTRACT ID:

PROJECT: RMC - A00218253

CONTRACT:

11250603

PROJECTED AMOUNT: $393,801.30

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

J-MEN CONCRETE CONSTRUCTION

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2025

11/13/2025

ESTIMATE PAID:

 212

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/06/2026

$413,901.30

CONTRACT:

07/01/2026

AWARD AMOUNT: $393,801.30

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 61.49

$36,004.25 $218,495.10 $254,499.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$36,004.25 $218,495.10 $254,499.35 

$0.00 $0.00 $0.00 

$36,004.25 $254,499.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $218,495.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 212

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218253 649305001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05057003 TMA (MOBILE OPERATION)000 DAY  600.000 $16,200.00 27.000  198.00 276.00

0065 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  185.000 $3,470.60 18.760  128.76 221.16

0070 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  185.000 $13,628.95 73.670  502.41 856.38

0075 07387049 CLEANING / SWEEPING (FRONTAGE ROAD)000 MI  185.000 $666.00 3.600  25.20 43.20

0080 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  185.000 $2,038.70 11.020  77.14 132.24

$36,004.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649305001PROJECT CONTROLRMC - A00218253

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION) DAY  600.000  270.000  6.000  198.00  118,800.00

0065 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  185.000  221.160  0.000  128.76  23,820.60

0070 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  185.000  856.380  0.000  502.41  92,945.85

0075 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  185.000  43.200  0.000  25.20  4,662.00

0080 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  185.000  132.240  0.000  77.14  14,270.90

Category Subtotal $254,499.35

649305001RMC - A00218253PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0066 07387002 CLEAN / SWEEP - CENTER MEDIAN- AREA (1) MI  250.000  0.000  66.000  0.000  0.00

Inside lanes only, East and Westbound.

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $254,499.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  600.000TMA (MOBILE OPERATION)  198.000  118,800.00 270.00

07387001 000 MI  185.000CLEANING / SWEEPING (CENTER MEDIAN)  128.760  23,820.60 221.16

07387025 000 MI  185.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  502.410  92,945.85 856.38

07387049 000 MI  185.000CLEANING / SWEEPING (FRONTAGE ROAD)  25.200  4,662.00 43.20

07387070 000 MI  185.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  77.140  14,270.90 132.24

$254,499.35TOTAL ITEM EARNINGS TO DATE


