
649306001CONTRACT ID:

PROJECT: RMC - A00218257

CONTRACT:

12250103

PROJECTED AMOUNT: $318,677.76

CONTRACTOR:

HIGHWAY: US0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SWEEPING CORPORATION OF AMERICA, LLC

Bryan Esmaili-Doki, P.E.

GRAYSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

12/19/2025AWARD DATE:

ESTIMATE PERIOD:

0005

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/15/2026

12/18/2025

ESTIMATE PAID:

 153

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$318,677.76

CONTRACT:

07/01/2026

AWARD AMOUNT: $318,677.77

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 33.91

$42,000.32 $66,059.18 $108,059.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$42,000.32 $66,059.18 $108,059.50 

$0.00 $0.00 $0.00 

$42,000.32 $108,059.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $66,059.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218257 649306001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  10,500.000 $10,500.00 1.000  2.00 5.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  100.000 $1,400.00 14.000  44.00 175.00

0070 07387004 CLEANING / SWEEPING (CENTER MEDIAN)000 CYC  1,950.106 $9,750.53 5.000  14.00 36.00

0075 07387028 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 CYC  1,950.106 $9,750.53 5.000  14.00 36.00

0080 07387050 CLEANING / SWEEPING (FRONTAGE ROAD)000 CYC  1,799.857 $8,999.29 5.000  12.00 28.00

0085 07387071 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 CYC  1,599.969 $1,599.97 1.000  8.00 28.00

$42,000.32TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649306001PROJECT CONTROLRMC - A00218257

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  10,500.000  5.000  0.000  2.00  21,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  175.000  0.000  44.00  4,400.00

0070 07387004 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  1,950.106  36.000  0.000  14.00  27,301.48

0075 07387028 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  1,950.106  36.000  0.000  14.00  27,301.48

0080 07387050 000 CLEANING / SWEEPING (FRONTAGE ROAD) CYC  1,799.857  28.000  0.000  12.00  21,598.28

0085 07387071 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC  1,599.969  28.000  0.000  8.00  12,799.76

0090 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  125.000  53.000  0.000  2.50  312.50

0095 07387104 000 CLEANING / SWEEPING (SPOT) MI  100.000  30.000  0.000  1.55  155.00

0100 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  0.500  6,900.000  0.000  4,622.00  2,311.00

0115 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  9,120.00 -9,120.00

Category Subtotal $108,059.50

649306001RMC - A00218257PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0110 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0120 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $108,059.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  10,500.000MOBILIZATION (CALLOUT)  2.000  21,000.00 5.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  44.000  4,400.00 175.00

07387004 000 CYC  1,950.110CLEANING / SWEEPING (CENTER MEDIAN)  14.000  27,301.48 36.00

07387028 000 CYC  1,950.110CLEANING / SWEEPING (OUTSIDE MAIN LANE)  14.000  27,301.48 36.00

07387050 000 CYC  1,799.860CLEANING / SWEEPING (FRONTAGE ROAD)  12.000  21,598.28 28.00

07387071 000 CYC  1,599.970CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  8.000  12,799.76 28.00

07387103 000 MI  125.000CLEANING / SWEEPING (AGGREGATE REMOVAL)  2.500  312.50 53.00

07387104 000 MI  100.000CLEANING / SWEEPING (SPOT)  1.550  155.00 30.00

07387105 000 SY  0.500CLEANING / SWEEPING (HANDWORK)  4,622.000  2,311.00 6,900.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  9,120.000 -9,120.00 1.00

$108,059.50TOTAL ITEM EARNINGS TO DATE


