
649308001CONTRACT ID:

PROJECT: SUP - A00218261

CONTRACT:

10252629

PROJECTED AMOUNT: $412,344.23

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 009

WORKQUEST

Michael Anthony

ELLIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/30/2025

10/30/2025

ESTIMATE PAID:

 86

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$412,344.23

CONTRACT:

12/26/2025

AWARD AMOUNT: $413,104.23

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 23.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.97

$14,950.39 $38,537.74 $53,488.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,950.39 $38,537.74 $53,488.13 

$0.00 $0.00 $0.00 

$14,950.39 $53,488.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $38,537.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 86

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

11/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00218261 649308001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 07347065 LITTER REMOVAL - TRACT (12)000 CYC  11,148.250 $11,148.25 1.000  1.00 4.00

0185 07347078 LITTER REMOVAL - TRACT (25)000 CYC  704.100 $704.10 1.000  1.00 1.00

0195 07347080 LITTER REMOVAL - TRACT (27)000 CYC  985.740 $985.74 1.000  1.00 1.00

0200 07347081 LITTER REMOVAL - TRACT (28)000 CYC  938.800 $938.80 1.000  1.00 1.00

0205 07347082 LITTER REMOVAL - TRACT (29)000 CYC  1,056.150 $1,056.15 1.000  1.00 1.00

0240 07347089 LITTER REMOVAL - TRACT (36)000 CYC  117.350 $117.35 1.000  3.00 12.00

$14,950.39TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649308001PROJECT CONTROLSUP - A00218261

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 07347055 000 LITTER REMOVAL - TRACT (2) CYC  5,116.460  4.000  0.000  1.00  5,116.46

0075 07347056 000 LITTER REMOVAL - TRACT (3) CYC  2,323.530  4.000  0.000  1.00  2,323.53

0080 07347057 000 LITTER REMOVAL - TRACT (4) CYC  3,849.080  4.000  0.000  1.00  3,849.08

0085 07347058 000 LITTER REMOVAL - TRACT (5) CYC  3,989.900  4.000  0.000  1.00  3,989.90

0090 07347059 000 LITTER REMOVAL - TRACT (6) CYC  4,295.010  4.000  0.000  1.00  4,295.01

0095 07347060 000 LITTER REMOVAL - TRACT (7) CYC  1,783.720  4.000  0.000  1.00  1,783.72

0100 07347061 000 LITTER REMOVAL - TRACT (8) CYC  1,267.380  4.000  0.000  1.00  1,267.38

0105 07347062 000 LITTER REMOVAL - TRACT (9) CYC  1,689.840  4.000  0.000  1.00  1,689.84

0110 07347063 000 LITTER REMOVAL - TRACT (10) CYC  2,816.400  4.000  0.000  1.00  2,816.40

0115 07347064 000 LITTER REMOVAL - TRACT (11) CYC  4,248.070  4.000  0.000  1.00  4,248.07

0120 07347065 000 LITTER REMOVAL - TRACT (12) CYC  11,148.250  4.000  0.000  1.00  11,148.25

0145 07347070 000 LITTER REMOVAL - TRACT (17) CYC  492.870  2.000  0.000  1.00  492.87

0155 07347072 000 LITTER REMOVAL - TRACT (19) CYC  234.700  2.000  0.000  1.00  234.70

0160 07347073 000 LITTER REMOVAL - TRACT (20) CYC  563.280  1.000  0.000  1.00  563.28

0165 07347074 000 LITTER REMOVAL - TRACT (21) CYC  938.800  1.000  0.000  1.00  938.80

0170 07347075 000 LITTER REMOVAL - TRACT (22) CYC  1,877.600  1.000  0.000  1.00  1,877.60

0175 07347076 000 LITTER REMOVAL - TRACT (23) CYC  1,689.840  1.000  0.000  1.00  1,689.84

0185 07347078 000 LITTER REMOVAL - TRACT (25) CYC  704.100  1.000  0.000  1.00  704.10

0190 07347079 000 LITTER REMOVAL - TRACT (26) CYC  305.110  1.000  0.000  1.00  305.11

0195 07347080 000 LITTER REMOVAL - TRACT (27) CYC  985.740  1.000  0.000  1.00  985.74

0200 07347081 000 LITTER REMOVAL - TRACT (28) CYC  938.800  1.000  0.000  1.00  938.80

0205 07347082 000 LITTER REMOVAL - TRACT (29) CYC  1,056.150  1.000  0.000  1.00  1,056.15

0210 07347083 000 LITTER REMOVAL - TRACT (30) CYC  445.930  1.000  0.000  1.00  445.93

0235 07347088 000 LITTER REMOVAL - TRACT (35) CYC  234.700  1.000  0.000  1.00  234.70

0240 07347089 000 LITTER REMOVAL - TRACT (36) CYC  117.350  12.000  0.000  3.00  352.05

0255 07347092 000 LITTER REMOVAL - TRACT (39) CYC  140.820  1.000  0.000  1.00  140.82

Category Subtotal $53,488.13

649308001SUP - A00218261PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 07347003 000 LITTER REMOVAL (SPOT) AC  65.000  250.000  0.000  0.000  0.00

0065 07347054 000 LITTER REMOVAL - TRACT (1) CYC  14,175.880  4.000  0.000  0.000  0.00

0125 07347066 000 LITTER REMOVAL - TRACT (13) CYC  15,677.960  4.000  0.000  0.000  0.00

0130 07347067 000 LITTER REMOVAL - TRACT (14) CYC  23,775.110  2.000  0.000  0.000  0.00

0135 07347068 000 LITTER REMOVAL - TRACT (15) CYC  2,112.300  2.000  0.000  0.000  0.00

0140 07347069 000 LITTER REMOVAL - TRACT (16) CYC  938.800  2.000  0.000  0.000  0.00

0150 07347071 000 LITTER REMOVAL - TRACT (18) CYC  2,065.360  2.000  0.000  0.000  0.00

0180 07347077 000 LITTER REMOVAL - TRACT (24) CYC  3,051.100  2.000  0.000  0.000  0.00

0215 07347084 000 LITTER REMOVAL - TRACT (31) CYC  774.510  1.000  0.000  0.000  0.00
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0220 07347085 000 LITTER REMOVAL - TRACT (32) CYC  704.100  1.000  0.000  0.000  0.00

0225 07347086 000 LITTER REMOVAL - TRACT (33) CYC  469.400  1.000  0.000  0.000  0.00

0230 07347087 000 LITTER REMOVAL - TRACT (34) CYC  539.810  1.000  0.000  0.000  0.00

0245 07347090 000 LITTER REMOVAL - TRACT (37) CYC  1,666.370  1.000  0.000  0.000  0.00

0250 07347091 000 LITTER REMOVAL - TRACT (38) CYC  1,948.010  1.000  0.000  0.000  0.00

0260 07347093 000 LITTER REMOVAL - TRACT (40) CYC  1,290.850  1.000  0.000  0.000  0.00

0265 07347094 000 LITTER REMOVAL - TRACT (41) CYC  844.920  1.000  0.000  0.000  0.00

0270 07347095 000 LITTER REMOVAL - TRACT (42) CYC  1,290.850  1.000  0.000  0.000  0.00

0275 07347096 000 LITTER REMOVAL - TRACT (43) CYC  797.980  1.000  0.000  0.000  0.00

0280 07347097 000 LITTER REMOVAL - TRACT (44) CYC  1,290.850  1.000  0.000  0.000  0.00

0285 07347098 000 LITTER REMOVAL - TRACT (45) CYC  398.990  1.000  0.000  0.000  0.00

0290 07347099 000 LITTER REMOVAL - TRACT (46) CYC  258.170  1.000  0.000  0.000  0.00

0295 07347100 000 LITTER REMOVAL - TRACT (47) CYC  2,041.890  1.000  0.000  0.000  0.00

0300 07347101 000 LITTER REMOVAL - TRACT (48) CYC  1,854.130  1.000  0.000  0.000  0.00

0305 07347102 000 LITTER REMOVAL - TRACT (49) CYC  93.880  1.000  0.000  0.000  0.00

0310 07347103 000 LITTER REMOVAL - TRACT (50) CYC  352.050  1.000  0.000  0.000  0.00

0315 07347104 000 LITTER REMOVAL - TRACT (51) CYC  328.580  1.000  0.000  0.000  0.00

0320 07347105 000 LITTER REMOVAL - TRACT (52) CYC  1,290.850  1.000  0.000  0.000  0.00

0325 07347106 000 LITTER REMOVAL - TRACT (53) CYC  422.460  1.000  0.000  0.000  0.00

0330 07347107 000 LITTER REMOVAL - TRACT (54) CYC  938.800  1.000  0.000  0.000  0.00

0335 07347108 000 LITTER REMOVAL - TRACT (55) CYC  492.870  1.000  0.000  0.000  0.00

0340 07347109 000 LITTER REMOVAL - TRACT (56) CYC  2,253.120  1.000  0.000  0.000  0.00

0345 07347110 000 LITTER REMOVAL - TRACT (57) CYC  1,666.370  1.000  0.000  0.000  0.00

0350 07347111 000 LITTER REMOVAL - TRACT (58) CYC  1,502.080  1.000  0.000  0.000  0.00

0355 07347112 000 LITTER REMOVAL - TRACT (59) CYC  1,384.730  1.000  0.000  0.000  0.00

0360 07347113 000 LITTER REMOVAL - TRACT (60) CYC  751.040  1.000  0.000  0.000  0.00

0365 07347114 000 LITTER REMOVAL - TRACT (61) CYC  1,267.380  1.000  0.000  0.000  0.00

0370 07347115 000 LITTER REMOVAL - TRACT (62) CYC  1,783.720  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $53,488.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347055 000 CYC  5,116.460LITTER REMOVAL - TRACT (2)  1.000  5,116.46 4.00

07347056 000 CYC  2,323.530LITTER REMOVAL - TRACT (3)  1.000  2,323.53 4.00

07347057 000 CYC  3,849.080LITTER REMOVAL - TRACT (4)  1.000  3,849.08 4.00

07347058 000 CYC  3,989.900LITTER REMOVAL - TRACT (5)  1.000  3,989.90 4.00

07347059 000 CYC  4,295.010LITTER REMOVAL - TRACT (6)  1.000  4,295.01 4.00

07347060 000 CYC  1,783.720LITTER REMOVAL - TRACT (7)  1.000  1,783.72 4.00

07347061 000 CYC  1,267.380LITTER REMOVAL - TRACT (8)  1.000  1,267.38 4.00

07347062 000 CYC  1,689.840LITTER REMOVAL - TRACT (9)  1.000  1,689.84 4.00

07347063 000 CYC  2,816.400LITTER REMOVAL - TRACT (10)  1.000  2,816.40 4.00

07347064 000 CYC  4,248.070LITTER REMOVAL - TRACT (11)  1.000  4,248.07 4.00

07347065 000 CYC  11,148.250LITTER REMOVAL - TRACT (12)  1.000  11,148.25 4.00

07347070 000 CYC  492.870LITTER REMOVAL - TRACT (17)  1.000  492.87 2.00

07347072 000 CYC  234.700LITTER REMOVAL - TRACT (19)  1.000  234.70 2.00

07347073 000 CYC  563.280LITTER REMOVAL - TRACT (20)  1.000  563.28 1.00

07347074 000 CYC  938.800LITTER REMOVAL - TRACT (21)  1.000  938.80 1.00

07347075 000 CYC  1,877.600LITTER REMOVAL - TRACT (22)  1.000  1,877.60 1.00

07347076 000 CYC  1,689.840LITTER REMOVAL - TRACT (23)  1.000  1,689.84 1.00

07347078 000 CYC  704.100LITTER REMOVAL - TRACT (25)  1.000  704.10 1.00

07347079 000 CYC  305.110LITTER REMOVAL - TRACT (26)  1.000  305.11 1.00

07347080 000 CYC  985.740LITTER REMOVAL - TRACT (27)  1.000  985.74 1.00

07347081 000 CYC  938.800LITTER REMOVAL - TRACT (28)  1.000  938.80 1.00

07347082 000 CYC  1,056.150LITTER REMOVAL - TRACT (29)  1.000  1,056.15 1.00

07347083 000 CYC  445.930LITTER REMOVAL - TRACT (30)  1.000  445.93 1.00

07347088 000 CYC  234.700LITTER REMOVAL - TRACT (35)  1.000  234.70 1.00

07347089 000 CYC  117.350LITTER REMOVAL - TRACT (36)  3.000  352.05 12.00

07347092 000 CYC  140.820LITTER REMOVAL - TRACT (39)  1.000  140.82 1.00

$53,488.13TOTAL ITEM EARNINGS TO DATE


