
649309001CONTRACT ID:

PROJECT: SUP - A00218262

CONTRACT:

11252602

PROJECTED AMOUNT: $249,967.60

CONTRACTOR:

HIGHWAY: US0079

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

WORKQUEST

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

11/07/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/07/2025

11/07/2025

ESTIMATE PAID:

 62

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$249,967.60

CONTRACT:

01/01/2026

AWARD AMOUNT: $249,968.60

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 8.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 9.77

$24,410.82 $0.00 $24,410.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$24,410.82 $0.00 $24,410.82 

$0.00 $0.00 $0.00 

$24,410.82 $24,410.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00218262 649309001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 07347011 LITTER REMOVAL - TRACT (8)000 AC  22.540 $1,104.46 49.000  49.00 98.00

0100 07347012 LITTER REMOVAL - TRACT (9)000 AC  22.540 $2,614.64 116.000  116.00 232.00

0105 07347013 LITTER REMOVAL - TRACT (10)000 AC  22.540 $563.50 25.000  25.00 50.00

0125 07347017 LITTER REMOVAL - TRACT (14)000 AC  22.540 $112.70 5.000  5.00 10.00

0130 07347018 LITTER REMOVAL - TRACT (15)000 AC  22.540 $1,104.46 49.000  49.00 294.00

0135 07347019 LITTER REMOVAL - TRACT (16)000 AC  22.540 $3,313.38 147.000  147.00 882.00

0140 07347020 LITTER REMOVAL - TRACT (17)000 AC  22.540 $1,442.56 64.000  64.00 512.00

0145 07347021 LITTER REMOVAL - TRACT (18)000 AC  22.540 $2,321.62 103.000  103.00 1,236.00

0150 07347022 LITTER REMOVAL - TRACT (19)000 AC  22.540 $991.76 44.000  44.00 264.00

0155 07347023 LITTER REMOVAL - TRACT (20)000 AC  22.540 $8,813.14 391.000  391.00 3,128.00

0160 07347024 LITTER REMOVAL - TRACT (21)000 AC  22.540 $1,825.74 81.000  81.00 972.00

0165 07347025 LITTER REMOVAL - TRACT (22)000 AC  22.540 $202.86 9.000  9.00 108.00

$24,410.82TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649309001PROJECT CONTROLSUP - A00218262

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 07347011 000 LITTER REMOVAL - TRACT (8) AC  22.540  98.000  0.000  49.00  1,104.46

0100 07347012 000 LITTER REMOVAL - TRACT (9) AC  22.540  232.000  0.000  116.00  2,614.64

0105 07347013 000 LITTER REMOVAL - TRACT (10) AC  22.540  50.000  0.000  25.00  563.50

0125 07347017 000 LITTER REMOVAL - TRACT (14) AC  22.540  10.000  0.000  5.00  112.70

0130 07347018 000 LITTER REMOVAL - TRACT (15) AC  22.540  294.000  0.000  49.00  1,104.46

0135 07347019 000 LITTER REMOVAL - TRACT (16) AC  22.540  882.000  0.000  147.00  3,313.38

0140 07347020 000 LITTER REMOVAL - TRACT (17) AC  22.540  512.000  0.000  64.00  1,442.56

0145 07347021 000 LITTER REMOVAL - TRACT (18) AC  22.540  1,236.000  0.000  103.00  2,321.62

0150 07347022 000 LITTER REMOVAL - TRACT (19) AC  22.540  264.000  0.000  44.00  991.76

0155 07347023 000 LITTER REMOVAL - TRACT (20) AC  22.540  3,128.000  0.000  391.00  8,813.14

0160 07347024 000 LITTER REMOVAL - TRACT (21) AC  22.540  972.000  0.000  81.00  1,825.74

0165 07347025 000 LITTER REMOVAL - TRACT (22) AC  22.540  108.000  0.000  9.00  202.86

Category Subtotal $24,410.82

649309001SUP - A00218262PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 07347004 000 LITTER REMOVAL - TRACT (1) AC  22.540  86.000  0.000  0.000  0.00

0065 07347005 000 LITTER REMOVAL - TRACT (2) AC  22.540  84.000  0.000  0.000  0.00

0070 07347006 000 LITTER REMOVAL - TRACT (3) AC  22.540  306.000  0.000  0.000  0.00

0075 07347007 000 LITTER REMOVAL - TRACT (4) AC  22.540  154.000  0.000  0.000  0.00

0080 07347008 000 LITTER REMOVAL - TRACT (5) AC  22.540  82.000  0.000  0.000  0.00

0085 07347009 000 LITTER REMOVAL - TRACT (6) AC  22.540  138.000  0.000  0.000  0.00

0090 07347010 000 LITTER REMOVAL - TRACT (7) AC  22.540  38.000  0.000  0.000  0.00

0110 07347014 000 LITTER REMOVAL - TRACT (11) AC  22.540  392.000  0.000  0.000  0.00

0115 07347015 000 LITTER REMOVAL - TRACT (12) AC  22.540  1,472.000  0.000  0.000  0.00

0120 07347016 000 LITTER REMOVAL - TRACT (13) AC  22.540  552.000  0.000  0.000  0.00

9000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9002 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $24,410.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347011 000 AC  22.540LITTER REMOVAL - TRACT (8)  49.000  1,104.46 98.00

07347012 000 AC  22.540LITTER REMOVAL - TRACT (9)  116.000  2,614.64 232.00

07347013 000 AC  22.540LITTER REMOVAL - TRACT (10)  25.000  563.50 50.00

07347017 000 AC  22.540LITTER REMOVAL - TRACT (14)  5.000  112.70 10.00

07347018 000 AC  22.540LITTER REMOVAL - TRACT (15)  49.000  1,104.46 294.00

07347019 000 AC  22.540LITTER REMOVAL - TRACT (16)  147.000  3,313.38 882.00

07347020 000 AC  22.540LITTER REMOVAL - TRACT (17)  64.000  1,442.56 512.00

07347021 000 AC  22.540LITTER REMOVAL - TRACT (18)  103.000  2,321.62 1,236.00

07347022 000 AC  22.540LITTER REMOVAL - TRACT (19)  44.000  991.76 264.00

07347023 000 AC  22.540LITTER REMOVAL - TRACT (20)  391.000  8,813.14 3,128.00

07347024 000 AC  22.540LITTER REMOVAL - TRACT (21)  81.000  1,825.74 972.00

07347025 000 AC  22.540LITTER REMOVAL - TRACT (22)  9.000  202.86 108.00

$24,410.82TOTAL ITEM EARNINGS TO DATE


