
649310001CONTRACT ID:

PROJECT: SUP - A00218263

CONTRACT:

11252607

PROJECTED AMOUNT: $296,805.72

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

WORKQUEST

Daniel Fleischman, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

11/18/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/18/2025

11/18/2025

ESTIMATE PAID:

 62

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$296,805.72

CONTRACT:

01/01/2026

AWARD AMOUNT: $296,806.72

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 8.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 9.57

$8,790.60 $19,609.80 $28,400.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,790.60 $19,609.80 $28,400.40 

$0.00 $0.00 $0.00 

$8,790.60 $28,400.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $19,609.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00218263 649310001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 07347004 LITTER REMOVAL - TRACT (1)000 AC  22.540 $428.26 19.000  38.00 304.00

0065 07347005 LITTER REMOVAL - TRACT (2)000 AC  22.540 $2,073.68 92.000  184.00 1,472.00

0135 07347019 LITTER REMOVAL - TRACT (16)000 AC  22.540 $3,426.08 152.000  304.00 3,648.00

0145 07347021 LITTER REMOVAL - TRACT (18)000 AC  22.540 $270.48 12.000  24.00 288.00

0150 07347022 LITTER REMOVAL - TRACT (19)000 AC  22.540 $2,389.24 106.000  212.00 2,544.00

0155 07347023 LITTER REMOVAL - TRACT (20)000 AC  22.540 $202.86 9.000  18.00 216.00

$8,790.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649310001PROJECT CONTROLSUP - A00218263

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07347004 000 LITTER REMOVAL - TRACT (1) AC  22.540  304.000  0.000  38.00  856.52

0065 07347005 000 LITTER REMOVAL - TRACT (2) AC  22.540  1,472.000  0.000  184.00  4,147.36

0070 07347006 000 LITTER REMOVAL - TRACT (3) AC  22.540  228.000  0.000  57.00  1,284.78

0075 07347007 000 LITTER REMOVAL - TRACT (4) AC  22.540  420.000  0.000  105.00  2,366.70

0080 07347008 000 LITTER REMOVAL - TRACT (5) AC  22.540  120.000  0.000  30.00  676.20

0085 07347009 000 LITTER REMOVAL - TRACT (6) AC  22.540  480.000  0.000  80.00  1,803.20

0090 07347010 000 LITTER REMOVAL - TRACT (7) AC  22.540  264.000  0.000  44.00  991.76

0100 07347012 000 LITTER REMOVAL - TRACT (9) AC  22.540  30.000  0.000  5.00  112.70

0105 07347013 000 LITTER REMOVAL - TRACT (10) AC  22.540  102.000  0.000  17.00  383.18

0110 07347014 000 LITTER REMOVAL - TRACT (11) AC  22.540  252.000  0.000  42.00  946.68

0135 07347019 000 LITTER REMOVAL - TRACT (16) AC  22.540  3,648.000  0.000  304.00  6,852.16

0140 07347020 000 LITTER REMOVAL - TRACT (17) AC  22.540  1,200.000  0.000  100.00  2,254.00

0145 07347021 000 LITTER REMOVAL - TRACT (18) AC  22.540  288.000  0.000  24.00  540.96

0150 07347022 000 LITTER REMOVAL - TRACT (19) AC  22.540  2,544.000  0.000  212.00  4,778.48

0155 07347023 000 LITTER REMOVAL - TRACT (20) AC  22.540  216.000  0.000  18.00  405.72

Category Subtotal $28,400.40

649310001SUP - A00218263PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 07347011 000 LITTER REMOVAL - TRACT (8) AC  22.540  896.000  0.000  0.000  0.00

0115 07347015 000 LITTER REMOVAL - TRACT (12) AC  22.540  360.000  0.000  0.000  0.00

0120 07347016 000 LITTER REMOVAL - TRACT (13) AC  22.540  72.000  0.000  0.000  0.00

0125 07347017 000 LITTER REMOVAL - TRACT (14) AC  22.540  80.000  0.000  0.000  0.00

0130 07347018 000 LITTER REMOVAL - TRACT (15) AC  22.540  192.000  0.000  0.000  0.00

9000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9002 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $28,400.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347004 000 AC  22.540LITTER REMOVAL - TRACT (1)  38.000  856.52 304.00

07347005 000 AC  22.540LITTER REMOVAL - TRACT (2)  184.000  4,147.36 1,472.00

07347006 000 AC  22.540LITTER REMOVAL - TRACT (3)  57.000  1,284.78 228.00

07347007 000 AC  22.540LITTER REMOVAL - TRACT (4)  105.000  2,366.70 420.00

07347008 000 AC  22.540LITTER REMOVAL - TRACT (5)  30.000  676.20 120.00

07347009 000 AC  22.540LITTER REMOVAL - TRACT (6)  80.000  1,803.20 480.00

07347010 000 AC  22.540LITTER REMOVAL - TRACT (7)  44.000  991.76 264.00

07347012 000 AC  22.540LITTER REMOVAL - TRACT (9)  5.000  112.70 30.00

07347013 000 AC  22.540LITTER REMOVAL - TRACT (10)  17.000  383.18 102.00

07347014 000 AC  22.540LITTER REMOVAL - TRACT (11)  42.000  946.68 252.00

07347019 000 AC  22.540LITTER REMOVAL - TRACT (16)  304.000  6,852.16 3,648.00

07347020 000 AC  22.540LITTER REMOVAL - TRACT (17)  100.000  2,254.00 1,200.00

07347021 000 AC  22.540LITTER REMOVAL - TRACT (18)  24.000  540.96 288.00

07347022 000 AC  22.540LITTER REMOVAL - TRACT (19)  212.000  4,778.48 2,544.00

07347023 000 AC  22.540LITTER REMOVAL - TRACT (20)  18.000  405.72 216.00

$28,400.40TOTAL ITEM EARNINGS TO DATE


