
Contract ID: 649311001

Project: MMC - A00218265

Highway:

District: ABILENE

Contract: 01260802 County: FISHER

Award Amount: $807,180.00 Area Engineer: NATHAN MOORE

Projected Amount $807,179.00 Area Number: 057

Adj Projected Amount $0.00

Contractor: VULCAN CONSTRUCTION MATERIALS, LLC

Estimate Number: 0009 Letting Date: 01/08/2026

Estimate Paid: Award Date: 01/09/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 01/15/2026

Estimate Type: Progress Work Begin Date: 02/04/2026

% Complete 90.63 Accepted Date:

% Time Used: 65.03

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,854,744.18 $1,777,180.36 $77,563.82

Participating $0.00 $0.00 $0.00

Non-Participating $1,854,744.18 $1,777,180.36 $77,563.82

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,854,744.18 $1,777,180.36 $77,563.82

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 02/04/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 00/00/0000 Liquidated Damage Rate $0.00
Bid Days: 183

C.O. Adjusted Days: 183
TOTAL LIQUIDATED DAMAGES:

Current Days: 366
0

Days Charged to Date: 238 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 9

09/02/2026 9

09/03/2026 9

09/04/2026 9

09/05/2026 9

09/06/2026 9

09/07/2026 9

09/08/2026 9

09/09/2026 9

09/10/2026 9

09/11/2026 9

09/12/2026 9

09/13/2026 9

09/14/2026 9

09/15/2026 9

09/16/2026 9

09/17/2026 9

09/18/2026 9
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09/19/2026 9

09/20/2026 9

09/21/2026 9

09/22/2026 9

09/23/2026 9

09/24/2026 9

09/25/2026 9

09/26/2026 9

09/27/2026 9

09/28/2026 9

09/29/2026 9

09/30/2026 9
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Worked Performed This Period

Project: MMC - A00218265 Control 649311001

Category: 001 Description: Material Only: HMCL

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0140 80137020 000 HMCL ACP TYPE D (DEL)(SITE 4) TON $126.20 147.75 $18,646.05 250.00 1,953.75

0155 80137023 000 HMCL ACP TYPE D (DEL)(SITE 7) TON $129.50 23.91 $3,096.35 250.00 46.36

0180 80137028 000 HMCL ACP TYPE D (DEL)(SITE 12) TON $129.28 45.03 $5,821.48 250.00 1,329.39

0175 80137027 000 HMCL ACP TYPE D (DEL)(SITE 11) TON $121.72 92.10 $11,210.41 250.00 767.96

0160 80137024 000 HMCL ACP TYPE D (DEL)(SITE 8) TON $135.87 285.49 $38,789.53 250.00 2,580.11

Total Item Earnings This Estimate $77,563.82
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Contract Line Items

Project: MMC - A00218265 Control 649311001

Category: 001 Description: Material Only: HMCL

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80137002 0 HMCL ACP TYPE B (DEL)(SITE 1) TON $112.85 250.00 0.00 0.00 $0.00

0065 80137003 0 HMCL ACP TYPE B (DEL)(SITE 2) TON $116.30 250.00 0.00 0.00 $0.00

0070 80137004 0 HMCL ACP TYPE B (DEL)(SITE 3) TON $116.20 250.00 0.00 0.00 $0.00

0075 80137005 0 HMCL ACP TYPE B (DEL)(SITE 4) TON $126.20 250.00 0.00 49.77 $6,280.97

0080 80137006 0 HMCL ACP TYPE B (DEL)(SITE 5) TON $113.55 250.00 0.00 304.35 $34,558.94

0085 80137007 0 HMCL ACP TYPE B (DEL)(SITE 6) TON $135.16 250.00 0.00 94.55 $12,779.38

0090 80137008 0 HMCL ACP TYPE B (DEL)(SITE 7) TON $129.50 250.00 0.00 0.00 $0.00

0095 80137009 0 HMCL ACP TYPE B (DEL)(SITE 8) TON $135.87 250.00 0.00 0.00 $0.00

0100 80137010 0 HMCL ACP TYPE B (DEL)(SITE 9) TON $122.97 250.00 0.00 0.00 $0.00

0105 80137011 0 HMCL ACP TYPE B (DEL)(SITE 10) TON $133.04 250.00 0.00 0.00 $0.00

0110 80137012 0 HMCL ACP TYPE B (DEL)(SITE 11) TON $121.72 250.00 0.00 0.00 $0.00

0115 80137013 0 HMCL ACP TYPE B (DEL)(SITE 12) TON $129.28 250.00 0.00 0.00 $0.00

0120 80137014 0 HMCL ACP TYPE B (DEL)(SITE 13) TON $121.72 250.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00218265 Control 649311001

Category: 001 Description: Material Only: HMCL

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80137017 0 HMCL ACP TYPE D (DEL)(SITE 1) TON $112.85 250.00 2,272.10 2,221.53 $250,699.66

0130 80137018 0 HMCL ACP TYPE D (DEL)(SITE 2) TON $116.30 250.00 250.00 165.56 $19,254.63

0135 80137019 0 HMCL ACP TYPE D (DEL)(SITE 3) TON $116.20 250.00 1,142.91 1,085.78 $126,167.64

0140 80137020 0 HMCL ACP TYPE D (DEL)(SITE 4) TON $126.20 250.00 2,069.61 1,953.75 $246,563.25

0145 80137021 0 HMCL ACP TYPE D (DEL)(SITE 5) TON $113.55 250.00 0.00 139.68 $15,860.66

0150 80137022 0 HMCL ACP TYPE D (DEL)(SITE 6) TON $135.16 250.00 500.00 1,636.56 $221,197.45

0155 80137023 0 HMCL ACP TYPE D (DEL)(SITE 7) TON $129.50 250.00 0.00 46.36 $6,003.62

0160 80137024 0 HMCL ACP TYPE D (DEL)(SITE 8) TON $135.87 250.00 2,072.85 2,580.11 $350,559.55

0165 80137025 0 HMCL ACP TYPE D (DEL)(SITE 9) TON $122.97 250.00 0.00 119.42 $14,685.08

0170 80137026 0 HMCL ACP TYPE D (DEL)(SITE 10) TON $133.04 250.00 250.00 388.65 $51,706.00

0175 80137027 0 HMCL ACP TYPE D (DEL)(SITE 11) TON $121.72 250.00 775.79 767.96 $93,476.09

0180 80137028 0 HMCL ACP TYPE D (DEL)(SITE 12) TON $129.28 250.00 0.00 1,329.39 $171,863.54

0185 80137029 0 HMCL ACP TYPE D (DEL)(SITE 13) TON $121.72 250.00 681.86 1,914.95 $233,087.71
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Contract Line Items

Project: MMC - A00218265 Control 649311001

Category: 001 Description: Material Only: HMCL

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00

TXdot owes contractor for misc.

$0.00

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0510 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,854,744.17

Total Item earnings this contract $1,854,744.17
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80137002 HMCL ACP TYPE B (DEL)(SITE 1) TON $112.85 250.00 0.00 $0.00

80137003 HMCL ACP TYPE B (DEL)(SITE 2) TON $116.30 250.00 0.00 $0.00

80137004 HMCL ACP TYPE B (DEL)(SITE 3) TON $116.20 250.00 0.00 $0.00

80137005 HMCL ACP TYPE B (DEL)(SITE 4) TON $126.20 250.00 49.77 $6,280.97

80137006 HMCL ACP TYPE B (DEL)(SITE 5) TON $113.55 250.00 304.35 $34,558.94

80137007 HMCL ACP TYPE B (DEL)(SITE 6) TON $135.16 250.00 94.55 $12,779.38

80137008 HMCL ACP TYPE B (DEL)(SITE 7) TON $129.50 250.00 0.00 $0.00

80137009 HMCL ACP TYPE B (DEL)(SITE 8) TON $135.87 250.00 0.00 $0.00

80137010 HMCL ACP TYPE B (DEL)(SITE 9) TON $122.97 250.00 0.00 $0.00

80137011 HMCL ACP TYPE B (DEL)(SITE 10) TON $133.04 250.00 0.00 $0.00

80137012 HMCL ACP TYPE B (DEL)(SITE 11) TON $121.72 250.00 0.00 $0.00

80137013 HMCL ACP TYPE B (DEL)(SITE 12) TON $129.28 250.00 0.00 $0.00

80137014 HMCL ACP TYPE B (DEL)(SITE 13) TON $121.72 250.00 0.00 $0.00

80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON $112.85 2,522.10 2,221.53 $250,699.66

80137018 HMCL ACP TYPE D (DEL)(SITE 2) TON $116.30 500.00 165.56 $19,254.63

80137019 HMCL ACP TYPE D (DEL)(SITE 3) TON $116.20 1,392.91 1,085.78 $126,167.64

80137020 HMCL ACP TYPE D (DEL)(SITE 4) TON $126.20 2,319.61 1,953.75 $246,563.25

80137021 HMCL ACP TYPE D (DEL)(SITE 5) TON $113.55 250.00 139.68 $15,860.66

80137022 HMCL ACP TYPE D (DEL)(SITE 6) TON $135.16 750.00 1,636.56 $221,197.45

80137023 HMCL ACP TYPE D (DEL)(SITE 7) TON $129.50 250.00 46.36 $6,003.62

80137024 HMCL ACP TYPE D (DEL)(SITE 8) TON $135.87 2,322.85 2,580.11 $350,559.55

80137025 HMCL ACP TYPE D (DEL)(SITE 9) TON $122.97 250.00 119.42 $14,685.08

80137026 HMCL ACP TYPE D (DEL)(SITE 10) TON $133.04 500.00 388.65 $51,706.00

80137027 HMCL ACP TYPE D (DEL)(SITE 11) TON $121.72 1,025.79 767.96 $93,476.09

80137028 HMCL ACP TYPE D (DEL)(SITE 12) TON $129.28 250.00 1,329.39 $171,863.54

80137029 HMCL ACP TYPE D (DEL)(SITE 13) TON $121.72 931.86 1,914.95 $233,087.71

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,854,744.17
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