
Contract ID: 649312001

Project: MMC - A00218266

Highway:

District: ABILENE

Contract: 01260801 County: HASKELL

Award Amount: $308,880.00 Area Engineer: NATHAN MOORE

Projected Amount $308,879.00 Area Number: 057

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0008 Letting Date: 01/08/2026

Estimate Paid: Award Date: 01/09/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 01/24/2026

Estimate Type: Progress Work Begin Date: 02/22/2026

% Complete 74.87 Accepted Date:

% Time Used: 86.89

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $566,350.56 $555,570.83 $10,779.73

Participating $0.00 $0.00 $0.00

Non-Participating $566,350.56 $555,570.83 $10,779.73

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $566,350.56 $555,570.83 $10,779.73

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 02/22/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 02/22/2026 Liquidated Damage Rate $0.00
Bid Days: 183

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 183
0

Days Charged to Date: 159 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 8

07/02/2026 8

07/03/2026 8

07/04/2026 8

07/05/2026 8

07/06/2026 8

07/07/2026 8

07/08/2026 8

07/09/2026 8

07/10/2026 8

07/11/2026 8

07/12/2026 8

07/13/2026 8

07/14/2026 8

07/15/2026 8

07/16/2026 8

07/17/2026 8

07/18/2026 8
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 03:09:10 PM

07/19/2026 8

07/20/2026 8

07/21/2026 8

07/22/2026 8

07/23/2026 8

07/24/2026 8

07/25/2026 8

07/26/2026 8

07/27/2026 8

07/28/2026 8

07/29/2026 8

07/30/2026 8

07/31/2026 8
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Worked Performed This Period

Project: MMC - A00218266 Control 649312001

Category: 001 Description: Material Only: Emulsions

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0095 80037094 000 CSS-1H (DEL)(SITE 8) GAL $1.88 5733.90 $10,779.73 6,000.00 11,438.40

Total Item Earnings This Estimate $10,779.73
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Contract Line Items

Project: MMC - A00218266 Control 649312001

Category: 001 Description: Material Only: Emulsions

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037087 0 CSS-1H (DEL)(SITE 1) GAL $1.88 6,000.00 0.00 5,602.70 $10,533.08

0065 80037088 0 CSS-1H (DEL)(SITE 2) GAL $1.88 6,000.00 0.00 0.00 $0.00

0070 80037089 0 CSS-1H (DEL)(SITE 3) GAL $1.88 6,000.00 0.00 4,891.90 $9,196.77

0075 80037090 0 CSS-1H (DEL)(SITE 4) GAL $1.88 6,000.00 0.00 0.00 $0.00

0080 80037091 0 CSS-1H (DEL)(SITE 5) GAL $1.88 6,000.00 0.00 5,841.20 $10,981.46

0085 80037092 0 CSS-1H (DEL)(SITE 6) GAL $1.88 6,000.00 0.00 11,335.40 $21,310.55

0090 80037093 0 CSS-1H (DEL)(SITE 7) GAL $1.88 6,000.00 0.00 11,380.50 $21,395.34

0095 80037094 0 CSS-1H (DEL)(SITE 8) GAL $1.88 6,000.00 0.00 11,438.40 $21,504.19

0100 80037095 0 CSS-1H (DEL)(SITE 9) GAL $1.88 6,000.00 0.00 5,602.70 $10,533.08

0105 80037096 0 CSS-1H (DEL)(SITE 10) GAL $1.88 6,000.00 0.00 0.00 $0.00

0110 80037097 0 CSS-1H (DEL)(SITE 11) GAL $1.88 6,000.00 0.00 0.00 $0.00

0115 80037098 0 CSS-1H (DEL)(SITE 12) GAL $1.88 6,000.00 0.00 5,810.80 $10,924.30

0120 80037099 0 CSS-1H (DEL)(SITE 13) GAL $1.88 6,000.00 0.00 5,806.20 $10,915.66
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 03:09:10 PM

Contract Line Items

Project: MMC - A00218266 Control 649312001

Category: 001 Description: Material Only: Emulsions

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80037138 0 CHFRS-2P (DEL)(SITE 1) GAL $2.08 6,000.00 0.00 67,154.35 $139,681.05

0130 80037139 0 CHFRS-2P (DEL)(SITE 2) GAL $2.08 6,000.00 0.00 0.00 $0.00

0135 80037140 0 CHFRS-2P (DEL)(SITE 3) GAL $2.08 6,000.00 0.00 17,946.96 $37,329.68

0140 80037141 0 CHFRS-2P (DEL)(SITE 4) GAL $2.08 6,000.00 0.00 0.00 $0.00

0145 80037142 0 CHFRS-2P (DEL)(SITE 5) GAL $2.08 6,000.00 0.00 56,357.12 $117,222.81

0150 80037143 0 CHFRS-2P (DEL)(SITE 6) GAL $2.08 6,000.00 0.00 0.00 $0.00

0155 80037144 0 CHFRS-2P (DEL)(SITE 7) GAL $2.08 6,000.00 0.00 0.00 $0.00

0160 80037145 0 CHFRS-2P (DEL)(SITE 8) GAL $2.08 6,000.00 0.00 0.00 $0.00

0165 80037146 0 CHFRS-2P (DEL)(SITE 9) GAL $2.08 6,000.00 0.00 28,508.63 $59,297.95

0170 80037147 0 CHFRS-2P (DEL)(SITE 10) GAL $2.08 6,000.00 0.00 0.00 $0.00

0175 80037148 0 CHFRS-2P (DEL)(SITE 11) GAL $2.08 6,000.00 0.00 151,045.11 $314,173.83

0180 80037149 0 CHFRS-2P (DEL)(SITE 12) GAL $2.08 6,000.00 0.00 0.00 $0.00

0185 80037150 0 CHFRS-2P (DEL)(SITE 13) GAL $2.08 6,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 03:09:10 PM

Contract Line Items

Project: MMC - A00218266 Control 649312001

Category: 001 Description: Material Only: Emulsions

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 96027010 DEMURRAGE DOL $1.00 1.00 0.00 2,459.54 $2,459.54

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0510 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0520 80037190 AE-P (DEL)(SITE 7) GAL $3.50 0.00 6,000.00 6,385.80

AE-P ( Asphalt Emulsion Prime)

$22,350.30

0530 80037087 CSS-1H (DEL)(SITE 1) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Taylor

$0.00

0540 80037088 CSS-1H (DEL)(SITE 2) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Shackelford

$0.00

0550 80037089 CSS-1H (DEL)(SITE 3) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Jones

$0.00

0560 80037090 CSS-1H (DEL)(SITE 4) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Stonewall

$0.00

0570 80037091 CSS-1H (DEL)(SITE 5) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Callahan

$0.00

0580 80037092 CSS-1H (DEL)(SITE 6) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Howard

$0.00

0590 80037093 CSS-1H (DEL)(SITE 7) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Mitchell

$0.00

0600 80037094 CSS-1H (DEL)(SITE 8) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Borden

$0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 03:09:10 PM

Contract Line Items

Project: MMC - A00218266 Control 649312001

Category: 001 Description: Material Only: Emulsions

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0610 80037095 CSS-1H (DEL)(SITE 9) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Haskell

$0.00

0620 80037096 CSS-1H (DEL)(SITE 10) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Kent

$0.00

0630 80037097 CSS-1H (DEL)(SITE 11) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Fisher

$0.00

0640 80037098 CSS-1H (DEL)(SITE 12) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Scurry

$0.00

0650 80037099 CSS-1H (DEL)(SITE 13) GAL $2.49 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Nolan

$0.00

0660 80037138 CHFRS-2P (DEL)(SITE 1) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Taylor

$0.00

0670 80037139 CHFRS-2P (DEL)(SITE 2) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Shackelford

$0.00

0680 80037140 CHFRS-2P (DEL)(SITE 3) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Jones

$0.00

0690 80037141 CHFRS-2P (DEL)(SITE 4) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Stonewall

$0.00

0700 80037142 CHFRS-2P (DEL)(SITE 5) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Callahan

$0.00

0710 80037143 CHFRS-2P (DEL)(SITE 6) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Howard

$0.00

0720 80037144 CHFRS-2P (DEL)(SITE 7) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Mitchell

$0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 03:09:10 PM

Contract Line Items

Project: MMC - A00218266 Control 649312001

Category: 001 Description: Material Only: Emulsions

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0730 80037145 CHFRS-2P (DEL)(SITE 8) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Borden

$0.00

0740 80037146 CHFRS-2P (DEL)(SITE 9) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Haskell

$0.00

0750 80037147 CHFRS-2P (DEL)(SITE 10) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Kent

$0.00

0760 80037148 CHFRS-2P (DEL)(SITE 11) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Fisher

$0.00

0770 80037149 CHFRS-2P (DEL)(SITE 12) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Scurry

$0.00

0780 80037150 CHFRS-2P (DEL)(SITE 13) GAL $2.68 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Nolan

$0.00

0790 80037190 AE-P (DEL)(SITE 7) GAL $3.89 0.00 6,000.00 0.00

CO2 eff. 8/25/26 Mitchell

$0.00

Category 001 SubTotal $819,809.58

Total Item earnings this contract $819,809.58
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037087 CSS-1H (DEL)(SITE 1) GAL $1.88 6,000.00 5,602.70 $10,533.08

80037087© CSS-1H (DEL)(SITE 1) GAL $2.49 6,000.00 0.00 $0.00

80037088 CSS-1H (DEL)(SITE 2) GAL $1.88 6,000.00 0.00 $0.00

80037088© CSS-1H (DEL)(SITE 2) GAL $2.49 6,000.00 0.00 $0.00

80037089 CSS-1H (DEL)(SITE 3) GAL $1.88 6,000.00 4,891.90 $9,196.77

80037089© CSS-1H (DEL)(SITE 3) GAL $2.49 6,000.00 0.00 $0.00

80037090 CSS-1H (DEL)(SITE 4) GAL $1.88 6,000.00 0.00 $0.00

80037090© CSS-1H (DEL)(SITE 4) GAL $2.49 6,000.00 0.00 $0.00

80037091 CSS-1H (DEL)(SITE 5) GAL $1.88 6,000.00 5,841.20 $10,981.46

80037091© CSS-1H (DEL)(SITE 5) GAL $2.49 6,000.00 0.00 $0.00

80037092 CSS-1H (DEL)(SITE 6) GAL $1.88 6,000.00 11,335.40 $21,310.55

80037092© CSS-1H (DEL)(SITE 6) GAL $2.49 6,000.00 0.00 $0.00

80037093 CSS-1H (DEL)(SITE 7) GAL $1.88 6,000.00 11,380.50 $21,395.34

80037093© CSS-1H (DEL)(SITE 7) GAL $2.49 6,000.00 0.00 $0.00

80037094 CSS-1H (DEL)(SITE 8) GAL $1.88 6,000.00 11,438.40 $21,504.19

80037094© CSS-1H (DEL)(SITE 8) GAL $2.49 6,000.00 0.00 $0.00

80037095 CSS-1H (DEL)(SITE 9) GAL $1.88 6,000.00 5,602.70 $10,533.08

80037095© CSS-1H (DEL)(SITE 9) GAL $2.49 6,000.00 0.00 $0.00

80037096 CSS-1H (DEL)(SITE 10) GAL $1.88 6,000.00 0.00 $0.00

80037096© CSS-1H (DEL)(SITE 10) GAL $2.49 6,000.00 0.00 $0.00

80037097 CSS-1H (DEL)(SITE 11) GAL $1.88 6,000.00 0.00 $0.00

80037097© CSS-1H (DEL)(SITE 11) GAL $2.49 6,000.00 0.00 $0.00

80037098 CSS-1H (DEL)(SITE 12) GAL $1.88 6,000.00 5,810.80 $10,924.30

80037098© CSS-1H (DEL)(SITE 12) GAL $2.49 6,000.00 0.00 $0.00

80037099 CSS-1H (DEL)(SITE 13) GAL $1.88 6,000.00 5,806.20 $10,915.66

80037099© CSS-1H (DEL)(SITE 13) GAL $2.49 6,000.00 0.00 $0.00

80037138 CHFRS-2P (DEL)(SITE 1) GAL $2.08 6,000.00 67,154.35 $139,681.05

80037138© CHFRS-2P (DEL)(SITE 1) GAL $2.68 6,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 03:09:10 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037139 CHFRS-2P (DEL)(SITE 2) GAL $2.08 6,000.00 0.00 $0.00

80037139© CHFRS-2P (DEL)(SITE 2) GAL $2.68 6,000.00 0.00 $0.00

80037140 CHFRS-2P (DEL)(SITE 3) GAL $2.08 6,000.00 17,946.96 $37,329.68

80037140© CHFRS-2P (DEL)(SITE 3) GAL $2.68 6,000.00 0.00 $0.00

80037141 CHFRS-2P (DEL)(SITE 4) GAL $2.08 6,000.00 0.00 $0.00

80037141© CHFRS-2P (DEL)(SITE 4) GAL $2.68 6,000.00 0.00 $0.00

80037142 CHFRS-2P (DEL)(SITE 5) GAL $2.08 6,000.00 56,357.12 $117,222.81

80037142© CHFRS-2P (DEL)(SITE 5) GAL $2.68 6,000.00 0.00 $0.00

80037143 CHFRS-2P (DEL)(SITE 6) GAL $2.08 6,000.00 0.00 $0.00

80037143© CHFRS-2P (DEL)(SITE 6) GAL $2.68 6,000.00 0.00 $0.00

80037144 CHFRS-2P (DEL)(SITE 7) GAL $2.08 6,000.00 0.00 $0.00

80037144© CHFRS-2P (DEL)(SITE 7) GAL $2.68 6,000.00 0.00 $0.00

80037145 CHFRS-2P (DEL)(SITE 8) GAL $2.08 6,000.00 0.00 $0.00

80037145© CHFRS-2P (DEL)(SITE 8) GAL $2.68 6,000.00 0.00 $0.00

80037146 CHFRS-2P (DEL)(SITE 9) GAL $2.08 6,000.00 28,508.63 $59,297.95

80037146© CHFRS-2P (DEL)(SITE 9) GAL $2.68 6,000.00 0.00 $0.00

80037147 CHFRS-2P (DEL)(SITE 10) GAL $2.08 6,000.00 0.00 $0.00

80037147© CHFRS-2P (DEL)(SITE 10) GAL $2.68 6,000.00 0.00 $0.00

80037148 CHFRS-2P (DEL)(SITE 11) GAL $2.08 6,000.00 151,045.11 $314,173.83

80037148© CHFRS-2P (DEL)(SITE 11) GAL $2.68 6,000.00 0.00 $0.00

80037149 CHFRS-2P (DEL)(SITE 12) GAL $2.08 6,000.00 0.00 $0.00

80037149© CHFRS-2P (DEL)(SITE 12) GAL $2.68 6,000.00 0.00 $0.00

80037150 CHFRS-2P (DEL)(SITE 13) GAL $2.08 6,000.00 0.00 $0.00

80037150© CHFRS-2P (DEL)(SITE 13) GAL $2.68 6,000.00 0.00 $0.00

80037190© AE-P (DEL)(SITE 7) GAL $3.50 6,000.00 6,385.80 $22,350.30

80037190© AE-P (DEL)(SITE 7) GAL $3.89 6,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 2,459.54 $2,459.54

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 03:09:10 PM

Total Item Earnings To Date $819,809.58
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