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W
CONTRACT ID: 649316001
PROJECT: TMC - A00218276
CONTRACT: 12250203
AWARD AMOUNT: $475,000.00
PROJECTED AMOUNT: $475,000.00
ADJ. PROJECTED AMOUNT: $475,000.00
CONTRACTOR: TOUCHSTONE RESOURCES, LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0008

%|

09/01/2026  to  09/25/2026

ESTIMATE TYPE: PROG

% COMPLETE: 0.00

% TIME USED: 59.73

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $0.00
PARTICIPATING $0.00
NON-PARTICIPATING $0.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $0.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: IH0020

DISTRICT NAME: FORT WORTH
COUNTY: TARRANT

AREA ENGINEER: Theresa Poer, P.E.

AREA NUMBER: 075

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/09/26

12/17/2025
01/05/2026
01/21/2026
00/00/0000
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649316001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

00/00/0000
02/20/2026
365
0
365
218
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

. A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
25 25 0
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CONTRACT ID 649316001 ESTIMATE 0008 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

649316001

CONTRACT LINE ITEMS

ESTIMATE 0008

PROJECT TMC - A00218276 CONTROL 649316001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80197001 000 BBU SYSTEM (PWR TRANS SWITCH)(DEL)(ST1)

0065 80197002 000 BBU SYSTEM (INV/CHARGER) (DEL) (ST1)

0070 80197003 000 BBU SYSTEM (BBU BATTERY) (DEL)(ST1)

0075 80197004 000 BBU SYSTEM (BATT MNTR DEVICE)(DEL)(ST1)

0080 80197005 000 BBU SYSTEM (WIRING HARNESS) (DEL)(ST1)

0085 80197006 000 BBU SYSTEM (EXTERNAL CABNT) (DEL)(ST1)

0090 96027010 DEMURRAGE

0095 96057009 MMC/TMC ACTUAL DAMAGES

UNIT

EA
EA
EA
EA
EA
EA
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

800.000
3,700.000
650.000
1,000.000
400.000
1,000.000
1.000
-1.000

BID NET CO

QUANTITY QUANTITY
50.000 0.000
50.000 0.000
200.000 0.000
50.000 0.000
50.000 0.000
50.000 0.000
1.000 0.000
1.000 0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00



CONTRACT ID 649316001 ESTIMATE 0008 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



