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CONTRACT ID: 649321001

PROJECT: RMC - A00218284

CONTRACT: 01260102

AWARD AMOUNT: $191,462.00

PROJECTED AMOUNT: $191,462.00

ADJ. PROJECTED AMOUNT:  $191,462.00

CONTRACTOR: REAR CONTRACTORS LLC

ESTIMATE NUMBER: 0005

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 07/01/2026 to 07/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 61.03

% TIME USED: 44.58

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $116,851.00
PARTICIPATING $0.00
NON-PARTICIPATING $116,851.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $116,851.00

CONTRACTOR'S ESTIMATE PACKAGE

PREV TO DATE

HIGHWAY: FM0121

DISTRICT NAME: PARIS

COUNTY: GRAYSON

AREA ENGINEER: Bryan Esmaili-Doki, P.E.
AREA NUMBER: 055

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$90,376.00 $26,475.00
$0.00 $0.00

$90,376.00 $26,475.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$90,376.00 $26,47500

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

01/15/2026
01/15/2026
02/09/2026
03/01/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

08/09/26



CONTRACT ID 649321001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/01/2026
00/00/0000
240
0
240
107
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649321001 ESTIMATE 0005

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00218284 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0075 07527001 000 TREE TRIMMING / BRUSH REMOVAL

CONTRACTOR'S ESTIMATE PACKAGE

649321001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
] 1,500.000 17.650

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$26,475.00

$26,475.00
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Total Bid QTY Paid
Quantity To Date
120.90 71.90




CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT ID 649321001 ESTIMATE

CONTRACT LINE ITEMS

PROJECT RMC - A00218284 CONTROL 649321001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS
0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
0075 07527001 000 TREE TRIMMING / BRUSH REMOVAL M
PROJECT RMC - A00218284 CONTROL 649321001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0070 05057001 000 TMA (STATIONARY) DAY
0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0085 96067019 SPECIAL DEDUCTION DOL

UNIT
PRICE

10,000.000
1.000
1,500.000

UNIT
PRICE

1.000
1.000
-1.000

BID
QUANTITY

1.000
12.000
120.900

BID
QUANTITY

100.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.90
0.000 1.00
0.000 71.90
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

9,000.00
1.00
107,850.00

$116,851.00

AMOUNT
(%)

0.00
0.00
0.00

0.00

$116,851.00



CONTRACT ID 649321001 ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007001
05027001
07527001

SP DESCRIPTION

NBR

000 MOBILIZATION

000 BARRICADES, SIGNS AND TRAFFIC HANDLING
000 TREE TRIMMING / BRUSH REMOVAL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY

LS 10,000.000 1.00
MO 1.000 12.00
MI 1,500.000 120.90

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

0.900
1.000
71.900

AMOUNT
$)
9,000.00
1.00
107,850.00

$116,851.00
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