
 240,000.00

649325001CONTRACT ID:

PROJECT: MMC - A00218291

CONTRACT:

12254004

PROJECTED AMOUNT: $895,412.50

CONTRACTOR:

HIGHWAY: FM2127

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

ZACK BURKETT CO.

Matt Evans, P.E.

JACK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/31/2025

12/02/2025

ESTIMATE PAID:

 204

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/23/2026

$1,135,412.50

CONTRACT:

07/26/2026

AWARD AMOUNT: $895,412.50

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 29.10

$0.00 $330,398.89 $330,398.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $330,398.89 $330,398.89 

$0.00 $0.00 $0.00 

$0.00 $330,398.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $330,398.89 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 204

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/23/2026

02/09/2026

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649325001PROJECT CONTROLMMC - A00218291

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0050 80007008 000 AGGR (TY B GR 4) (PICKUP) TON  30.000  0.000  6,000.000  1,140.85  34,225.50

0060 80007099 000 AGGR (TY B GR 4) (DEL) (ST1) TON  41.500  6,000.000  0.000  4,372.28  181,449.63

0065 80007100 000 AGGR (TY B GR 4) (DEL) (ST2) TON  40.000  4,000.000  0.000  101.90  4,076.00

0070 80007101 000 AGGR (TY B GR 4) (DEL) (ST3) TON  48.250  2,000.000  0.000  1,096.07  52,885.38

0075 80007102 000 AGGR (TY B GR 4) (DEL) (ST4) TON  47.500  1,500.000  0.000  1,216.05  57,762.38

Category Subtotal $330,398.89

649325001MMC - A00218291PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0055 80007012 000 AGGR (TY B GR 5) (PICKUP) TON  30.000  0.000  2,000.000  0.000  0.00

0080 80007103 000 AGGR (TY B GR 4) (DEL) (ST5) TON  52.250  650.000  0.000  0.000  0.00

0085 80007104 000 AGGR (TY B GR 4) (DEL) (ST6) TON  53.500  650.000  0.000  0.000  0.00

0090 80007105 000 AGGR (TY B GR 4) (DEL) (ST7) TON  57.750  650.000  0.000  0.000  0.00

0095 80007113 000 AGGR (TY B GR 5) (DEL) (ST1) TON  39.500  650.000  0.000  0.000  0.00

0100 80007114 000 AGGR (TY B GR 5) (DEL) (ST2) TON  38.000  650.000  0.000  0.000  0.00

0105 80007115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  46.250  650.000  0.000  0.000  0.00

0110 80007116 000 AGGR (TY B GR 5) (DEL) (ST4) TON  45.500  650.000  0.000  0.000  0.00

0115 80007117 000 AGGR (TY B GR 5) (DEL) (ST5) TON  50.250  650.000  0.000  0.000  0.00

0120 80007118 000 AGGR (TY B GR 5) (DEL) (ST6) TON  51.500  650.000  0.000  0.000  0.00

0125 80007119 000 AGGR (TY B GR 5) (DEL) (ST7) TON  55.750  650.000  0.000  0.000  0.00

0130 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0135 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $330,398.89
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007008 000 TON  30.000AGGR (TY B GR 4) (PICKUP)  1,140.850  34,225.50 0.00

80007099 000 TON  41.500AGGR (TY B GR 4) (DEL) (ST1)  4,372.280  181,449.63 6,000.00

80007100 000 TON  40.000AGGR (TY B GR 4) (DEL) (ST2)  101.900  4,076.00 4,000.00

80007101 000 TON  48.250AGGR (TY B GR 4) (DEL) (ST3)  1,096.070  52,885.38 2,000.00

80007102 000 TON  47.500AGGR (TY B GR 4) (DEL) (ST4)  1,216.050  57,762.38 1,500.00

$330,398.89TOTAL ITEM EARNINGS TO DATE


