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SiteManager

W
CONTRACT ID: 649328001
PROJECT: MMC - A00218296
CONTRACT: 11250703
AWARD AMOUNT: $111,000.00
PROJECTED AMOUNT: $110,999.00
ADJ. PROJECTED AMOUNT: $221,999.00
CONTRACTOR: TOUCHSTONE RESOURCES, LLC

ESTIMATE NUMBER:
ESTIMATE PAID:

0009

%|

ESTIMATE PERIOD: 08/01/2026 to 08/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 0.00

% TIME USED: 68.33

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $0.00
PARTICIPATING $0.00
NON-PARTICIPATING $0.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $0.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: UsS0067
DISTRICT NAME: SAN ANGELO
COUNTY: RUNNELS
AREA ENGINEER:

AREA NUMBER: 770

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/09/26

11/19/2025
11/19/2025
12/05/2025
12/29/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649328001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

12/29/2025
00/00/0000

180

180

360

246
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649328001 ESTIMATE 0009 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 649328001 ESTIMATE 0009

CONTRACT LINE ITEMS

PROJECT MMC - A00218296 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80027610 000
0065 80027611 000
0070 80027612 000
0075 80027613 000
0080 80027614 000
0085 80027615 000
0090 80027616 000

SAND (DEL)(SITE 1)
SAND (DEL)(SITE 2)
SAND (DEL)(SITE 3)
SAND (DEL)(SITE 4)
SAND (DEL)(SITE 5)
SAND (DEL)(SITE 6)
SAND (DEL)(SITE 7)

0095 96027010 DEMURRAGE
0100 96057009 MMC/TMC ACTUAL DAMAGES
0105 96067019 SPECIAL DEDUCTION

CONTRACTOR'S ESTIMATE PACKAGE

649328001
ROADWAY

UNIT

TON
TON
TON
TON
TON
TON
TON
DOL
DOL
DOL

UNIT
PRICE

75.000
75.000
80.000
80.000
85.000
80.000
80.000

1.000
-1.000
-1.000

BID NET CO

QUANTITY QUANTITY
200.000 200.000
200.000 200.000
200.000 200.000
200.000 200.000
200.000 200.000
200.000 200.000
200.000 200.000
1.000 0.000
1.000 0.000
1.000 0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Page 4 of 5

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00



CONTRACT ID 649328001 ESTIMATE 0009 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



