
 31,968.00

649330001CONTRACT ID:

PROJECT: MMC - A00218298

CONTRACT:

11250701

PROJECTED AMOUNT: $211,193.00

CONTRACTOR:

HIGHWAY: US0067

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

MARTIN MARIETTA MATERIALS, INC.

RUNNELS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

11/19/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/05/2025

11/19/2025

ESTIMATE PAID:

 276
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/29/2025

$243,161.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $211,194.00

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 76.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.02

$0.00 $192,148.10 $192,148.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $192,148.10 $192,148.10 

$0.00 $0.00 $0.00 

$0.00 $192,148.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $192,148.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 276

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/29/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649330001PROJECT CONTROLMMC - A00218298

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80007101 000 AGGR (TY B GR 4) (DEL) (ST3) TON  79.730  200.000  200.000  95.39  7,605.44

0075 80007102 000 AGGR (TY B GR 4) (DEL) (ST4) TON  74.790  200.000  0.000  994.18  74,354.72

0090 80007105 000 AGGR (TY B GR 4) (DEL) (ST7) TON  80.110  200.000  200.000  198.54  15,905.04

0095 80007106 000 AGGR (TY B GR 4) (DEL) (ST8) TON  73.970  200.000  0.000  1,274.61  94,282.90

Category Subtotal $192,148.10

649330001MMC - A00218298PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007099 000 AGGR (TY B GR 4) (DEL) (ST1) TON  79.540  200.000  0.000  0.000  0.00

0065 80007100 000 AGGR (TY B GR 4) (DEL) (ST2) TON  77.830  200.000  0.000  0.000  0.00

0080 80007103 000 AGGR (TY B GR 4) (DEL) (ST5) TON  66.850  200.000  0.000  0.000  0.00

0085 80007104 000 AGGR (TY B GR 4) (DEL) (ST6) TON  74.580  200.000  0.000  0.000  0.00

0100 80007107 000 AGGR (TY B GR 4) (DEL) (ST9) TON  70.420  200.000  0.000  0.000  0.00

0105 80007108 000 AGGR (TY B GR 4) (DEL) (ST10) TON  88.660  200.000  0.000  0.000  0.00

0110 80007109 000 AGGR (TY B GR 4) (DEL) (ST11) TON  87.330  200.000  0.000  0.000  0.00

0115 80007110 000 AGGR (TY B GR 4) (DEL) (ST12) TON  85.620  200.000  0.000  0.000  0.00

0120 80007111 000 AGGR (TY B GR 4) (DEL) (ST13) TON  60.940  200.000  0.000  0.000  0.00

0125 80007112 000 AGGR (TY B GR 4) (DEL) (ST14) TON  55.600  200.000  0.000  0.000  0.00

0130 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0135 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0140 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $192,148.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007101 000 TON  79.730AGGR (TY B GR 4) (DEL) (ST3)  95.390  7,605.44 200.00

80007102 000 TON  74.790AGGR (TY B GR 4) (DEL) (ST4)  994.180  74,354.72 200.00

80007105 000 TON  80.110AGGR (TY B GR 4) (DEL) (ST7)  198.540  15,905.04 200.00

80007106 000 TON  73.970AGGR (TY B GR 4) (DEL) (ST8)  1,274.610  94,282.90 200.00

$192,148.10TOTAL ITEM EARNINGS TO DATE


