
649334001CONTRACT ID:

PROJECT: SUP - A00218308

CONTRACT:

10252633

PROJECTED AMOUNT: $109,955.00

CONTRACTOR:

HIGHWAY: US0190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

WORKQUEST

Casey L. McGee, P.E.

SAN SABA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/13/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/13/2025

10/13/2025

ESTIMATE PAID:

 69

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$109,955.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $109,955.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 9.39

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 10.08

$3,744.00 $7,337.00 $11,081.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,744.00 $7,337.00 $11,081.00 

$0.00 $0.00 $0.00 

$3,744.00 $11,081.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,337.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 69

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 735

 0

 735

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  19  3

HOLIDAY 2

SNOW 1

01/01/2026  1 HOLIDAY

01/02/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/19/2026  1 HOLIDAY

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/26/2026  1 SNOW

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00218308 649334001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70127023 GROUNDS MAINTENANCE - SITE 1000 CYC  58.000 $638.00 11.000  34.00 320.00

0065 70127024 GROUNDS MAINTENANCE - SITE 2000 CYC  32.000 $352.00 11.000  34.00 320.00

0070 70127025 GROUNDS MAINTENANCE - SITE 3000 CYC  103.000 $1,133.00 11.000  34.00 320.00

0075 70127026 GROUNDS MAINTENANCE - SITE 4000 CYC  63.000 $693.00 11.000  34.00 320.00

0080 70127027 GROUNDS MAINTENANCE - SITE 5000 CYC  63.000 $693.00 11.000  34.00 320.00

0085 70127028 MOWING, EDGING & TRIMMING - SITE 1000 CYC  38.000 $38.00 1.000  1.00 25.00

0090 70127029 MOWING, EDGING & TRIMMING - SITE 2000 CYC  23.000 $23.00 1.000  1.00 25.00

0095 70127030 MOWING, EDGING & TRIMMING - SITE 3000 CYC  103.000 $103.00 1.000  1.00 25.00

0100 70127031 MOWING, EDGING & TRIMMING - SITE 4000 CYC  38.000 $38.00 1.000  1.00 25.00

0105 70127032 MOWING, EDGING & TRIMMING - SITE 5000 CYC  33.000 $33.00 1.000  1.00 25.00

$3,744.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649334001PROJECT CONTROLSUP - A00218308

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70127023 000 GROUNDS MAINTENANCE - SITE 1 CYC  58.000  320.000  0.000  34.00  1,972.00

0065 70127024 000 GROUNDS MAINTENANCE - SITE 2 CYC  32.000  320.000  0.000  34.00  1,088.00

0070 70127025 000 GROUNDS MAINTENANCE - SITE 3 CYC  103.000  320.000  0.000  34.00  3,502.00

0075 70127026 000 GROUNDS MAINTENANCE - SITE 4 CYC  63.000  320.000  0.000  34.00  2,142.00

0080 70127027 000 GROUNDS MAINTENANCE - SITE 5 CYC  63.000  320.000  0.000  34.00  2,142.00

0085 70127028 000 MOWING, EDGING & TRIMMING - SITE 1 CYC  38.000  25.000  0.000  1.00  38.00

0090 70127029 000 MOWING, EDGING & TRIMMING - SITE 2 CYC  23.000  25.000  0.000  1.00  23.00

0095 70127030 000 MOWING, EDGING & TRIMMING - SITE 3 CYC  103.000  25.000  0.000  1.00  103.00

0100 70127031 000 MOWING, EDGING & TRIMMING - SITE 4 CYC  38.000  25.000  0.000  1.00  38.00

0105 70127032 000 MOWING, EDGING & TRIMMING - SITE 5 CYC  33.000  25.000  0.000  1.00  33.00

Category Subtotal $11,081.00

649334001SUP - A00218308PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 70127122 000 EMERGENCY LITTER REMOVAL AC  15.000  50.000  0.000  0.000  0.00

0115 70127123 000 EMERGENCY GROUNDS MAINTENANCE AC  25.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,081.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70127023 000 CYC  58.000GROUNDS MAINTENANCE - SITE 1  34.000  1,972.00 320.00

70127024 000 CYC  32.000GROUNDS MAINTENANCE - SITE 2  34.000  1,088.00 320.00

70127025 000 CYC  103.000GROUNDS MAINTENANCE - SITE 3  34.000  3,502.00 320.00

70127026 000 CYC  63.000GROUNDS MAINTENANCE - SITE 4  34.000  2,142.00 320.00

70127027 000 CYC  63.000GROUNDS MAINTENANCE - SITE 5  34.000  2,142.00 320.00

70127028 000 CYC  38.000MOWING, EDGING & TRIMMING - SITE 1  1.000  38.00 25.00

70127029 000 CYC  23.000MOWING, EDGING & TRIMMING - SITE 2  1.000  23.00 25.00

70127030 000 CYC  103.000MOWING, EDGING & TRIMMING - SITE 3  1.000  103.00 25.00

70127031 000 CYC  38.000MOWING, EDGING & TRIMMING - SITE 4  1.000  38.00 25.00

70127032 000 CYC  33.000MOWING, EDGING & TRIMMING - SITE 5  1.000  33.00 25.00

$11,081.00TOTAL ITEM EARNINGS TO DATE


