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CONTRACT ID: 649335001
PROJECT: MMC - A00218311
CONTRACT: 11250601
AWARD AMOUNT: $228,600.00
PROJECTED AMOUNT: $228,600.00
ADJ. PROJECTED AMOUNT:  $410,575.00
CONTRACTOR: ENNIS-FLINT, INC.
ESTIMATE NUMBER: 0006
ESTIMATE PAID: Vi

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: BI0020E
DISTRICT NAME: ODESSA
COUNTY: ECTOR

AREA ENGINEER:
AREA NUMBER: 770

LETTING DATE:
AWARD DATE:

ESTIMATE PERIOD: 06/01/2026 to 06/30/2026 NOTICE TO PROCEED DATE:

ESTIMATE TYPE: PROG WORK BEGIN DATE:

% COMPLETE: 100.00 ACCEPTED DATE:

% TIME USED: 75.42 PHYSICAL WORK COMPLETION DATE:

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $567,700.00 $263,825.00 $303,875.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $567,700.00 $263,825.00 $303,875.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $567,700.00 $263,825.00 $303,875.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Chad Windham, P.E.

REPORT DATE: 08/09/26

11/13/2025
11/13/2025
11/21/2025
01/01/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649335001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/01/2026
00/00/0000

120

120

240

181
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID

649335001

ESTIMATE

WORK PERFORMED THIS PERIOD

LINE
NBR

0060
0065
0070

PROJECT
CATEGORY
ITEM
CODE

80077001
80077006
80077016

SP
NBR

000
000
000

MMC - A00218311
001

DESCRIPTION

TRAFFIC PAINT (W)(ST1)
TRAFFIC PAINT (Y)(ST1)

0006

CONTROL

DESCRIPTION

GLASS BEADS (TY I11)(ST1)

CONTRACTOR'S ESTIMATE PACKAGE

649335001
ROADWAY
UNIT

EA

EA
EA

TOTAL ITEM EARNINGS THIS ESTIMATE

UNIT
PRICE

3,337.500
3,337.500
1,900.000

QTY THIS
ESTIMATE

36.000
30.000
44.000

AMOUNT PAID
THIS ESTIMATE

$120,150.00
$100,125.00
$83,600.00

$303,875.00
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Total Bid QTY Paid
Quantity To Date
48.00 72.00
42.00 48.00
58.00 88.00




CONTRACT ID 649335001 ESTIMATE 0006

CONTRACT LINE ITEMS

PROJECT MMC - A00218311 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80077001 000 TRAFFIC PAINT (W)(ST1)

0065 80077006 000 TRAFFIC PAINT (Y)(ST1)

0070 80077016 000 GLASS BEADS (TY lII)(ST1)
PROJECT MMC - A00218311 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0080 96027010 DEMURRAGE

0085 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

649335001
ROADWAY
UNIT
EA
EA
EA
649335001
ROADWAY
UNIT
DOL
DOL

UNIT
PRICE

3,337.500
3,337.500
1,900.000

UNIT
PRICE

1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
24.000 24.000 72.00
24.000 18.000 48.00
36.000 22.000 88.00

Category Subtotal

BID NET CO QTY PAID

QUANTITY QUANTITY TO DATE

1.000 0.000 0.000

1.000 0.000 0.000
Category Subtotal
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AMOUNT
$

240,300.00
160,200.00
167,200.00

$567,700.00

AMOUNT
(%)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$567,700.00



CONTRACT ID

649335001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80077001
80077006
80077016

SP
NBR

000
000
000

DESCRIPTION

TRAFFIC PAINT (W)(ST1)
TRAFFIC PAINT (Y)(ST1)
GLASS BEADS (TY llI)(ST1)

ESTIMATE

0006

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
EA
EA

UNIT BID
PRICE QUANTITY
3,337.500 24.00
3,337.500 24.00
1,900.000 36.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

72.000
48.000
88.000

AMOUNT
$)
240,300.00

160,200.00
167,200.00

$567,700.00
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