
Contract ID: 649337001

Project: RMC - A00218313

Highway:

District: WACO

Contract: 04260904 County: CORYELL

Award Amount: $496,680.00 Area Engineer: JEFF JACKSON

Projected Amount $496,681.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: JCW CONSTRUCTION, LLC

Estimate Number: 0003 Letting Date: 04/20/2026

Estimate Paid: ü Award Date: 04/22/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/12/2026

Estimate Type: Progress Work Begin Date:

% Complete 1.58 Accepted Date:

% Time Used: 21.37

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $7,950.00 $7,950.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $7,950.00 $7,950.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $7,950.00 $7,950.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/15/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 78 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00218313 Control 649337001

Category: 001 Description: TREE TRIMMING AND BRUSH REMOVAL ACROSS CORYELL, HAMILTON AND
BOSQUE COUNTIES.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $2,000.00 6.00 0.00 1.00 $2,000.00

0065 05007033 0 MOBILIZATION (EMERGENCY) EA $2,000.00 3.00 0.00 0.00 $0.00

0070 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 21.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $100.00 21.00 0.00 0.00 $0.00

0080 05057002 0 TMA (MOBILE OPERATION) HR $50.00 36.00 0.00 0.00 $0.00

0085 07357060 0 DRIFTWOOD REMOVAL CY $30.00 1,500.00 0.00 0.00 $0.00

0090 07527001 0 TREE TRIMMING / BRUSH REMOVAL MI $1,800.00 107.00 0.00 0.00 $0.00

0095 07527002 0 SPOT TREE TRIMMING / BRUSH REMOVAL LF $2.00 2,000.00 0.00 0.00 $0.00

0100 07527003 0 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $1,800.00 23.00 0.00 0.00 $0.00

0105 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $75.00 448.00 0.00 0.00 $0.00

0110 07527006 0 TREE REMOVAL (12" - 18" DIA) EA $150.00 147.00 0.00 0.00 $0.00

0115 07527007 0 TREE REMOVAL (18" - 24" DIA) EA $300.00 110.00 0.00 0.00 $0.00

0120 07527008 0 TREE REMOVAL (24" - 30" DIA) EA $650.00 63.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00218313 Control 649337001

Category: 001 Description: TREE TRIMMING AND BRUSH REMOVAL ACROSS CORYELL, HAMILTON AND
BOSQUE COUNTIES.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07527009 0 TREE REMOVAL (30" - 36" DIA) EA $1,000.00 29.00 0.00 0.00 $0.00

0130 07527010 0 TREE REMOVAL (36" - 42" DIA) EA $1,500.00 16.00 0.00 0.00 $0.00

0135 07527011 0 TREE REMOVAL (42" - 48" DIA) EA $2,500.00 3.00 0.00 0.00 $0.00

0140 70107002 0 MAINTENANCE SPEED LIMIT SIGNING DAY $105.00 6.00 0.00 0.00 $0.00

0175 96057006 0 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0180 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0185 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0190 96067007 0 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0195 96067019 0 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0205 07527012 TREE REMOVAL (48" - 60" DIA) EA $5,950.00 0.00 1.00 1.00 $5,950.00

Category 001 SubTotal $7,950.00

Total Item earnings this contract $7,950.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $2,000.00 6.00 1.00 $2,000.00

05007033 MOBILIZATION (EMERGENCY) EA $2,000.00 3.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 21.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $100.00 21.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $50.00 36.00 0.00 $0.00

07357060 DRIFTWOOD REMOVAL CY $30.00 1,500.00 0.00 $0.00

07527001 TREE TRIMMING / BRUSH REMOVAL MI $1,800.00 107.00 0.00 $0.00

07527002 SPOT TREE TRIMMING / BRUSH REMOVAL LF $2.00 2,000.00 0.00 $0.00

07527003 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $1,800.00 23.00 0.00 $0.00

07527005 TREE REMOVAL (4" - 12" DIA) EA $75.00 448.00 0.00 $0.00

07527006 TREE REMOVAL (12" - 18" DIA) EA $150.00 147.00 0.00 $0.00

07527007 TREE REMOVAL (18" - 24" DIA) EA $300.00 110.00 0.00 $0.00

07527008 TREE REMOVAL (24" - 30" DIA) EA $650.00 63.00 0.00 $0.00

07527009 TREE REMOVAL (30" - 36" DIA) EA $1,000.00 29.00 0.00 $0.00

07527010 TREE REMOVAL (36" - 42" DIA) EA $1,500.00 16.00 0.00 $0.00

07527011 TREE REMOVAL (42" - 48" DIA) EA $2,500.00 3.00 0.00 $0.00

07527012© TREE REMOVAL (48" - 60" DIA) EA $5,950.00 1.00 1.00 $5,950.00

70107002 MAINTENANCE SPEED LIMIT SIGNING DAY $105.00 6.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $7,950.00
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