
649338001CONTRACT ID:

PROJECT: RMC - A00218314

CONTRACT:

12251703

PROJECTED AMOUNT: $295,555.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

T&L CLEANING SERVICES LLC

Delmy Reyes, P.E.

FREESTONE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

12/09/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/06/2026

12/09/2025

ESTIMATE PAID:

 208

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/05/2026

$295,555.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $296,311.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 56.99

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 37.03

$17,374.00 $92,066.00 $109,440.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,374.00 $92,066.00 $109,440.00 

$0.00 $0.00 $0.00 

$17,374.00 $109,440.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $92,066.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 208

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/05/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218314 649338001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $4.00 4.000  20.00 20.00

0070 05057001 TMA (STATIONARY)000 DAY  1,000.000 $4,000.00 4.000  20.00 50.00

0125 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  24.000 $1,200.00 50.000  325.00 1,500.00

0130 07707002 REPLACE RAIL ELEMENT (THRIE-BEAM)000 LF  20.000 $120.00 6.000  6.00 50.00

0135 07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)000 EA  1.000 $1.00 1.000  2.00 20.00

0145 07707007 REPLACE STEEL POST W/O CONC FND000 EA  1.000 $9.00 9.000  9.00 25.00

0150 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  1.000 $7.00 7.000  19.00 50.00

0155 07707009 REPLACE STEEL POST W/ CONC FND000 EA  1.000 $1.00 1.000  1.00 10.00

0165 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  4,000.000 $12,000.00 3.000  16.00 25.00

0185 07707018 REPLACE BLOCKOUT000 EA  1.000 $32.00 32.000  65.00 100.00

$17,374.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649338001PROJECT CONTROLRMC - A00218314

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  20.000  0.000  20.00  20.00

0070 05057001 000 TMA (STATIONARY) DAY  1,000.000  50.000  0.000  20.00  20,000.00

0075 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  36.000  500.000  0.000  100.00  3,600.00

0100 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.010  500.000  0.000  100.00  1.00

0105 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  2.00  2.00

0110 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1.000  5.000  0.000  2.00  2.00

0115 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  5.000  0.000  4.00  12,000.00

0125 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  24.000  1,500.000  0.000  325.00  7,800.00

0130 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  20.000  50.000  0.000  6.00  120.00

0135 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  1.000  20.000  0.000  2.00  2.00

0140 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  100.000  0.000  28.00  28.00

0145 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  25.000  0.000  9.00  9.00

0150 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  50.000  0.000  19.00  19.00

0155 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  10.000  0.000  1.00  1.00

0160 07707010 000 REALIGN POSTS EA  1.000  100.000  0.000  7.00  7.00

0165 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  4,000.000  25.000  0.000  16.00  64,000.00

0175 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  50.000  500.000  0.000  25.00  1,250.00

0185 07707018 000 REPLACE BLOCKOUT EA  1.000  100.000  0.000  65.00  65.00

0260 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  500.000  10.000  0.000  1.00  500.00

0270 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  20.000  0.000  3.00  3.00

0275 07717020 000 REPLACE POST HARDWARE (TL-4) EA  1.000  50.000  0.000  11.00  11.00

Category Subtotal $109,440.00

649338001RMC - A00218314PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  300.000  10.000  0.000  0.000  0.00

0080 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  1.000  200.000  0.000  0.000  0.00

0085 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,000.000  5.000  0.000  0.000  0.00

0090 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  1.000  25.000  0.000  0.000  0.00

0095 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,200.000  5.000  0.000  0.000  0.00

0120 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  5.000  0.000  0.000  0.00

0170 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,000.000  5.000  0.000  0.000  0.00

0180 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  10.000  0.000  0.000  0.00

0190 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  200.000  5.000  0.000  0.000  0.00

0195 07707020 000 RESET SGT IMPACT HEAD EA  50.000  5.000  0.000  0.000  0.00

0200 07707021 000 REPLACE SGT OBJECT MARKER EA  30.000  5.000  0.000  0.000  0.00

0205 07707022 000 REPLACE SGT CABLE ANCHOR EA  1.000  5.000  0.000  0.000  0.00

0210 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  5.000  0.000  0.000  0.00

0215 07707024 000 REPLACE SGT STRUT EA  1.000  5.000  0.000  0.000  0.00



CONTRACT ID 649338001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0007

0220 07707025 000 RAISE RAIL LF  1.000  100.000  0.000  0.000  0.00

0225 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1,200.000  5.000  0.000  0.000  0.00

0230 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  50.000  20.000  0.000  0.000  0.00

0235 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  150.000  50.000  0.000  0.000  0.00

0240 07717006 000 REPLACE POSTS (TL-4)(NU-CABLE) EA  1.000  50.000  0.000  0.000  0.00

0245 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  180.000  50.000  0.000  0.000  0.00

0250 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  100.000  5.000  0.000  0.000  0.00

0255 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  5.000  0.000  0.000  0.00

0265 07717016 000 REPLACE CABLE (TL-4) LF  0.010  100.000  0.000  0.000  0.00

0280 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0285 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0290 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0295 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $109,440.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  20.000  20.00 20.00

05057001 000 DAY  1,000.000TMA (STATIONARY)  20.000  20,000.00 50.00

05407001 000 LF  36.000MTL W-BEAM GD FEN (TIM POST)  100.000  3,600.00 500.00

05427001 000 LF  0.010REMOVE METAL BEAM GUARD FENCE  100.000  1.00 500.00

05427002 000 EA  1.000REMOVE TERMINAL ANCHOR SECTION  2.000  2.00 5.00

05427003 000 EA  1.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  2.00 5.00

05447001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,000.00 5.00

07707001 000 LF  24.000REPLACE RAIL ELEMENT (W-BEAM)  325.000  7,800.00 1,500.00

07707002 000 LF  20.000REPLACE RAIL ELEMENT (THRIE-BEAM)  6.000  120.00 50.00

07707003 000 EA  1.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  2.000  2.00 20.00

07707006 000 EA  1.000REPLACE TIMBER POST W/O CONC FND  28.000  28.00 100.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  9.000  9.00 25.00

07707008 000 EA  1.000REPLACE TIMBER POST W/ CONC FND  19.000  19.00 50.00

07707009 000 EA  1.000REPLACE STEEL POST W/ CONC FND  1.000  1.00 10.00

07707010 000 EA  1.000REALIGN POSTS  7.000  7.00 100.00

07707013 000 EA  4,000.000REM OBSOLETE GET & REPL W/ SGT  16.000  64,000.00 25.00

07707016 000 LF  50.000REPLACE SINGLE GDRAIL TERMINAL RAIL  25.000  1,250.00 500.00

07707018 000 EA  1.000REPLACE BLOCKOUT  65.000  65.00 100.00

07717014 000 EA  500.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  1.000  500.00 10.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  3.000  3.00 20.00

07717020 000 EA  1.000REPLACE POST HARDWARE (TL-4)  11.000  11.00 50.00

$109,440.00TOTAL ITEM EARNINGS TO DATE


