
649339001CONTRACT ID:

PROJECT: RMC - A00218315

CONTRACT:

12251709

PROJECTED AMOUNT: $267,628.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RHINO EQUITY, LLC

Delmy Reyes, P.E.

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

12/11/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/14/2026

12/10/2025

ESTIMATE PAID:

 232

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/11/2026

$267,628.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $268,385.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 63.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 29.34

$6,649.00 $71,866.00 $78,515.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,649.00 $71,866.00 $78,515.00 

$0.00 $0.00 $0.00 

$6,649.00 $78,515.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $71,866.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 232

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/11/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218315 649339001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $2.00 2.000  11.00 20.00

0070 05057001 TMA (STATIONARY)000 DAY  1.000 $2.00 2.000  16.00 50.00

0125 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  14.000 $1,050.00 75.000  700.00 1,500.00

0140 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  50.000 $50.00 1.000  48.00 100.00

0160 07707010 REALIGN POSTS000 EA  5.000 $40.00 8.000  42.00 100.00

0165 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  4,000.000 $4,000.00 1.000  7.00 25.00

0170 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  800.000 $800.00 1.000  5.00 5.00

0175 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  40.000 $500.00 12.500  250.00 500.00

0180 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  100.000 $200.00 2.000  12.00 10.00

0190 07707019 REPAIR STEEL POST WITH BASE PLATE000 EA  1.000 $1.00 1.000  1.00 5.00

0200 07707021 REPLACE SGT OBJECT MARKER000 EA  1.000 $1.00 1.000  4.00 5.00

0205 07707022 REPLACE SGT CABLE ANCHOR000 EA  1.000 $1.00 1.000  4.00 5.00

0210 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  1.000 $1.00 1.000  3.00 5.00

0215 07707024 REPLACE SGT STRUT000 EA  1.000 $1.00 1.000  1.00 5.00

$6,649.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649339001PROJECT CONTROLRMC - A00218315

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  20.000  0.000  11.00  11.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  50.000  0.000  16.00  16.00

0075 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  50.000  500.000  0.000  175.00  8,750.00

0125 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  14.000  1,500.000  0.000  700.00  9,800.00

0140 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  50.000  100.000  0.000  48.00  2,400.00

0145 07707007 000 REPLACE STEEL POST W/O CONC FND EA  55.000  25.000  0.000  11.00  605.00

0150 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  50.000  50.000  0.000  1.00  50.00

0155 07707009 000 REPLACE STEEL POST W/ CONC FND EA  100.000  10.000  0.000  7.00  700.00

0160 07707010 000 REALIGN POSTS EA  5.000  100.000  0.000  42.00  210.00

0165 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  4,000.000  25.000  0.000  7.00  28,000.00

0170 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  800.000  5.000  0.000  5.00  4,000.00

0175 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  40.000  500.000  0.000  250.00  10,000.00

0180 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  10.000  0.000  12.00  1,200.00

0185 07707018 000 REPLACE BLOCKOUT EA  30.000  100.000  0.000  67.00  2,010.00

0190 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  5.000  0.000  1.00  1.00

0195 07707020 000 RESET SGT IMPACT HEAD EA  200.000  5.000  0.000  3.00  600.00

0200 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  5.000  0.000  4.00  4.00

0205 07707022 000 REPLACE SGT CABLE ANCHOR EA  1.000  5.000  0.000  4.00  4.00

0210 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  5.000  0.000  3.00  3.00

0215 07707024 000 REPLACE SGT STRUT EA  1.000  5.000  0.000  1.00  1.00

0220 07707025 000 RAISE RAIL LF  1.000  100.000  0.000  50.00  50.00

0245 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  350.000  50.000  0.000  16.00  5,600.00

0260 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1,500.000  10.000  0.000  3.00  4,500.00

Category Subtotal $78,515.00

649339001RMC - A00218315PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  200.000  10.000  0.000  0.000  0.00

0080 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  200.000  0.000  0.000  0.00

0085 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,600.000  5.000  0.000  0.000  0.00

0090 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  1.000  25.000  0.000  0.000  0.00

0095 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,000.000  5.000  0.000  0.000  0.00

0100 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  500.000  0.000  0.000  0.00

0105 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  0.000  0.00

0110 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1.000  5.000  0.000  0.000  0.00

0115 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,000.000  5.000  0.000  0.000  0.00

0120 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  5.000  0.000  0.000  0.00

0130 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  10.000  50.000  0.000  0.000  0.00

0135 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  10.000  20.000  0.000  0.000  0.00



CONTRACT ID 649339001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0008

0225 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  200.000  5.000  0.000  0.000  0.00

0230 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  20.000  20.000  0.000  0.000  0.00

0235 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  150.000  50.000  0.000  0.000  0.00

0240 07717006 000 REPLACE POSTS (TL-4)(NU-CABLE) EA  1.000  50.000  0.000  0.000  0.00

0250 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  300.000  5.000  0.000  0.000  0.00

0255 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  5.000  0.000  0.000  0.00

0265 07717016 000 REPLACE CABLE (TL-4) LF  1.000  100.000  0.000  0.000  0.00

0270 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  20.000  0.000  0.000  0.00

0275 07717020 000 REPLACE POST HARDWARE (TL-4) EA  50.000  50.000  0.000  0.000  0.00

0280 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0285 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0290 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0295 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $78,515.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  11.000  11.00 20.00

05057001 000 DAY  1.000TMA (STATIONARY)  16.000  16.00 50.00

05407001 000 LF  50.000MTL W-BEAM GD FEN (TIM POST)  175.000  8,750.00 500.00

07707001 000 LF  14.000REPLACE RAIL ELEMENT (W-BEAM)  700.000  9,800.00 1,500.00

07707006 000 EA  50.000REPLACE TIMBER POST W/O CONC FND  48.000  2,400.00 100.00

07707007 000 EA  55.000REPLACE STEEL POST W/O CONC FND  11.000  605.00 25.00

07707008 000 EA  50.000REPLACE TIMBER POST W/ CONC FND  1.000  50.00 50.00

07707009 000 EA  100.000REPLACE STEEL POST W/ CONC FND  7.000  700.00 10.00

07707010 000 EA  5.000REALIGN POSTS  42.000  210.00 100.00

07707013 000 EA  4,000.000REM OBSOLETE GET & REPL W/ SGT  7.000  28,000.00 25.00

07707015 000 EA  800.000REPL SINGLE GDRAIL TERM IMPACT HEAD  5.000  4,000.00 5.00

07707016 000 LF  40.000REPLACE SINGLE GDRAIL TERMINAL RAIL  250.000  10,000.00 500.00

07707017 000 EA  100.000REPLACE SINGLE GDRAIL TERMINAL POST  12.000  1,200.00 10.00

07707018 000 EA  30.000REPLACE BLOCKOUT  67.000  2,010.00 100.00

07707019 000 EA  1.000REPAIR STEEL POST WITH BASE PLATE  1.000  1.00 5.00

07707020 000 EA  200.000RESET SGT IMPACT HEAD  3.000  600.00 5.00

07707021 000 EA  1.000REPLACE SGT OBJECT MARKER  4.000  4.00 5.00

07707022 000 EA  1.000REPLACE SGT CABLE ANCHOR  4.000  4.00 5.00

07707023 000 EA  1.000REPLACE SGT CABLE ASSEMBLY  3.000  3.00 5.00

07707024 000 EA  1.000REPLACE SGT STRUT  1.000  1.00 5.00

07707025 000 LF  1.000RAISE RAIL  50.000  50.00 100.00

07717007 000 EA  350.000REPLACE POSTS (TL-4)(TRINITY)  16.000  5,600.00 50.00

07717014 000 EA  1,500.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  3.000  4,500.00 10.00

$78,515.00TOTAL ITEM EARNINGS TO DATE


