
 91,056.67

649340001CONTRACT ID:

PROJECT: BPM - A00218322

CONTRACT:

03264002

PROJECTED AMOUNT: $1,025,237.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Rene Romero, P.E.

EL PASO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/13/2026

03/04/2026

ESTIMATE PAID:

 46
 20.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2026

$1,116,293.67

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,025,237.00

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 29.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 42.31

$107,664.62 $364,635.32 $472,299.94 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$107,664.62 $364,635.32 $472,299.94 

$0.00 $0.00 $0.00 

$107,664.62 $472,299.94 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $364,635.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 46

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2026

00/00/0000

 135

 20

 155

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  17  13

HOLIDAY 1

SATURDAY 3

SUNDAY 3

WEATHER 6

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1 WEATHER

09/24/2026  1 WEATHER

09/25/2026  1 WEATHER

09/26/2026  1 WEATHER

09/27/2026  1 WEATHER

09/28/2026  1 WEATHER

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

BPM - A00218322 649340001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  248.000 $3,444.72 13.890  571.57 823.00

0110 04807001 CLEAN EXIST CULVERTS000 EA  34,753.000 $17,376.50 0.500  0.50 1.00

0125 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  9,424.000 $9,424.00 1.000  3.00 7.00

0135 05057001 TMA (STATIONARY)000 DAY  416.000 $2,496.00 6.000  31.00 260.00

0160 07807003 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)000 LF  42.000 $64,134.00 1,527.000  1,527.00 2,179.00

0215 07867001 CARBON FIBER REINF POLYMER PROTECTION SF  73.900 $10,789.40 146.000  146.00 146.00

$107,664.62TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649340001PROJECT CONTROLBPM - A00218322

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  248.000  744.000  79.000  571.57  141,749.36

0110 04807001 000 CLEAN EXIST CULVERTS EA  34,753.000  1.000  0.000  0.50  17,376.50

0120 05007001 000 MOBILIZATION LS  102,876.000  1.000  0.000  0.75  77,157.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,424.000  7.000  0.000  3.00  28,272.00

0135 05057001 000 TMA (STATIONARY) DAY  416.000  244.000  16.000  31.00  12,896.00

0155 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  88.000  856.000  504.000  1,044.61  91,925.68

0160 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  42.000  2,179.000  0.000  1,527.00  64,134.00

0165 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  16.000  1,750.000  0.000  1,750.00  28,000.00

0215 07867001 CARBON FIBER REINF POLYMER PROTECTION SF  73.900  0.000  146.000  146.00  10,789.40

Added by CO 001

Category Subtotal $472,299.94

649340001BPM - A00218322PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01327001 000 EMBANK (FNL)(OC)(TY A) CY  123.000  67.000  0.000  0.000  0.00

0065 04207067 000 CL C CONC (MISC) CY  9,477.000  2.000  0.000  0.000  0.00

0070 04277002 000 CONCRETE PAINT FINISH SF  53.000  172.000  0.000  0.000  0.00

0075 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  162.000  56.000  0.000  0.000  0.00

0085 04297009 000 CONC STR REPAIR (STANDARD) SF  134.000  196.000  0.000  0.000  0.00

0090 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  64.000  1,158.000  0.000  0.000  0.00

0095 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  110.000  80.000  0.000  0.000  0.00

0100 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  253.000  9.000  0.000  0.000  0.00

0105 04427017 000 MISC NON-BRIDGE (NBIS) LB  156.000  18.000  6.000  0.000  0.00

0115 04957001 000 RAISING EXIST STRUCT LS  57,792.000  2.000  0.000  0.000  0.00

0130 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  145.000  182.000  0.000  0.000  0.00

0140 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  15.000  4.000  0.000  0.000  0.00

0145 06587261 000 INSTL OM ASSM (OM-2Z)(WFLX)SRFHH(BI) EA  200.000  4.000  0.000  0.000  0.00

0150 07357062 000 DRIFTWOOD REMOVAL AREA (1) LS  4,055.000  1.000  1.000  0.000  0.00

0170 07857007 000 BRIDGE JOINT REPAIR (FULL DEPTH) LF  1,602.000  2.000  0.000  0.000  0.00

0175 07857008 000 BRIDGE JOINT REPAIR (PARTIAL DEPTH) LF  303.000  68.000  1.000  0.000  0.00

0180 07887001 000 CONCRETE BEAM REPAIR EA  935.000  7.000  0.000  0.000  0.00

0185 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  556.000  7.000  0.000  0.000  0.00

0190 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0195 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0200 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0205 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0210 04327031 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  4,373.270  0.000  1.000  0.000  0.00

Added by CO 001



CONTRACT ID 649340001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0005

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $472,299.94
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  248.000CONC STR REPAIR (VERTICAL & OVERHEAD)  571.570  141,749.36 744.00

04807001 000 EA  34,753.000CLEAN EXIST CULVERTS  0.500  17,376.50 1.00

05007001 000 LS  102,876.000MOBILIZATION  0.750  77,157.00 1.00

05027001 000 MO  9,424.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  28,272.00 7.00

05057001 000 DAY  416.000TMA (STATIONARY)  31.000  12,896.00 244.00

07807002 000 LF  88.000CNC CRACK REPAIR (DISCRETE)(INJECT)  1,044.610  91,925.68 856.00

07807003 000 LF  42.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  1,527.000  64,134.00 2,179.00

07807005 000 SF  16.000CNC CRACK REPAIR (FLOOD)(GRAVITY)  1,750.000  28,000.00 1,750.00

07867001 SF  73.900CARBON FIBER REINF POLYMER PROTECTION  146.000  10,789.40 0.00

$472,299.94TOTAL ITEM EARNINGS TO DATE


