
 51,970.00

649341001CONTRACT ID:

PROJECT: BPM - A00218325

CONTRACT:

11251709

PROJECTED AMOUNT: $113,753.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

BK FIELD OPERATIONS LLC

Delmy Reyes, P.E.

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

11/24/2025AWARD DATE:

ESTIMATE PERIOD:

0005

05/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/17/2025

11/24/2025

ESTIMATE PAID:

 7
 7.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/04/2026

$165,723.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $114,511.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 36.84

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/01/2026

00/00/0000

 100.00

$1,000.00 $171,514.00 $172,514.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,000.00 $171,514.00 $172,514.00 

$0.00 $0.00 $0.00 

$1,000.00 $172,514.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $171,514.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 7

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/04/2026

00/00/0000

 12

 7

 19

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

05/01/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

BPM - A00218325 649341001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007001 MOBILIZATION000 LS  10,000.000 $1,000.00 0.100  1.00 1.00

$1,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649341001PROJECT CONTROLBPM - A00218325

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04957001 000 RAISING EXIST STRUCT LS  50,000.000  1.000  0.000  1.00  50,000.00

0065 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  1.00  10,000.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  1.00  1.00

0075 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,000.000  1.000  0.000  1.00  4,000.00

0080 05057001 000 TMA (STATIONARY) DAY  1.000  15.000  0.000  8.00  8.00

0085 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  65.000  623.000  338.000  977.00  63,505.00

0090 07887001 000 CONCRETE BEAM REPAIR EA  5,000.000  2.000  6.000  9.00  45,000.00

Category Subtotal $172,514.00

649341001BPM - A00218325PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $172,514.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04957001 000 LS  50,000.000RAISING EXIST STRUCT  1.000  50,000.00 1.00

05007001 000 LS  10,000.000MOBILIZATION  1.000  10,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  1.00 1.00

05037002 000 EA  4,000.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  4,000.00 1.00

05057001 000 DAY  1.000TMA (STATIONARY)  8.000  8.00 15.00

07867001 000 SF  65.000CARBON FIBER REINF POLYMER PROTECTION  977.000  63,505.00 623.00

07887001 000 EA  5,000.000CONCRETE BEAM REPAIR  9.000  45,000.00 2.00

$172,514.00TOTAL ITEM EARNINGS TO DATE


