
 133,290.00

649343001CONTRACT ID:

PROJECT: MMC - A00218327

CONTRACT:

12251704

PROJECTED AMOUNT: $133,289.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

A. L. HELMCAMP, INC.

Delmy Reyes, P.E.

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

12/09/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/18/2025

12/09/2025

ESTIMATE PAID:

 257
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/17/2026

$266,579.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $133,290.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.39

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 35.55

$60,061.92 $34,705.04 $94,766.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$60,061.92 $34,705.04 $94,766.96 

$0.00 $0.00 $0.00 

$60,061.92 $94,766.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $34,705.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 257

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/17/2026

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00218327 649343001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 80107024 FL BS(TY A GR 1-2)(DEL)(ST4)000 TON  26.480 $61,747.39 2,331.850  3,534.76 2,000.00

0100 96067019 SPECIAL DEDUCTION DOL -1.000 -$1,685.47 1,685.470  5,452.12 1.00

$60,061.92TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649343001PROJECT CONTROLMMC - A00218327

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80107023 000 FL BS(TY A GR 1-2)(DEL)(ST3) TON  27.150  1,000.000  1,000.000  243.78  6,618.63

0075 80107024 000 FL BS(TY A GR 1-2)(DEL)(ST4) TON  26.480  1,000.000  1,000.000  3,534.76  93,600.45

0100 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  5,452.12 -5,452.12

Category Subtotal $94,766.96

649343001MMC - A00218327PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1) TON  42.560  1,000.000  1,000.000  0.000  0.00

0065 80107022 000 FL BS(TY A GR 1-2)(DEL)(ST2) TON  37.100  1,000.000  1,000.000  0.000  0.00

0080 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0095 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0105 80107021 FL BS(TY A GR 1-2)(DEL)(ST1) TON  45.260  0.000  0.000  0.000  0.00

Added by change order 2

0110 80107022 FL BS(TY A GR 1-2)(DEL)(ST2) TON  39.450  0.000  0.000  0.000  0.00

Added by change order 2

0115 80107023 FL BS(TY A GR 1-2)(DEL)(ST3) TON  28.870  0.000  0.000  0.000  0.00

Added by change order 2

0120 80107024 FL BS(TY A GR 1-2)(DEL)(ST4) TON  28.160  0.000  0.000  0.000  0.00

Added by change order 2

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $94,766.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107023 000 TON  27.150FL BS(TY A GR 1-2)(DEL)(ST3)  243.780  6,618.63 1,000.00

80107024 000 TON  26.480FL BS(TY A GR 1-2)(DEL)(ST4)  3,534.760  93,600.45 1,000.00

96067019 DOL -1.000SPECIAL DEDUCTION  5,452.120 -5,452.12 1.00

$94,766.96TOTAL ITEM EARNINGS TO DATE


