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SiteManager

W
CONTRACT ID: 649346001
PROJECT: MMC - A00218330
CONTRACT: 11251605
AWARD AMOUNT: $384,000.00
PROJECTED AMOUNT: $384,000.00
ADJ. PROJECTED AMOUNT: $384,000.00
CONTRACTOR: TOUCHSTONE RESOURCES, LLC

ESTIMATE NUMBER:
ESTIMATE PAID:

0006

%|

ESTIMATE PERIOD: 06/01/2026 to 06/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 0.00

% TIME USED: 86.11

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $0.00
PARTICIPATING $0.00
NON-PARTICIPATING $0.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $0.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

REPORT DATE: 07/09/26

Us0281

CORPUS CHRISTI

JIM WELLS

Roberto A. Jimenez, P.E.

050
11/13/2025
11/13/2025
11/25/2025
01/27/2026
00/00/0000
00/00/0000

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649346001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/27/2026
00/00/0000
180
0
180
155
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649346001 ESTIMATE 0006 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

649346001

CONTRACT LINE ITEMS

ESTIMATE 0006

PROJECT MMC - A00218330 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1)
0500 96027010 DEMURRAGE

0501 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

649346001
ROADWAY
UNIT
TON
DOL
DOL

UNIT
PRICE

48.000
1.000
-1.000

BID
QUANTITY

8,000.000
5,000.000
5,000.000

NET CO
QUANTITY

0.000
0.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00

0.00

0.00



CONTRACT ID 649346001 ESTIMATE 0006 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



