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CONTRACT ID: 649349001 HIGHWAY: Us0075
PROJECT: RMC - A00218334 DISTRICT NAME: PARIS
CONTRACT: 12250104 COUNTY: GRAYSON
AWARD AMOUNT: $365,629.06 AREA ENGINEER: Bryan Esmaili-Doki, P.E.
PROJECTED AMOUNT: $365,629.06 AREA NUMBER: 055
ADJ. PROJECTED AMOUNT:  $365,629.06
CONTRACTOR: SERVIN MOWING CONTRACTORS, LLC
ESTIMATE NUMBER: 0003 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 07/01/2026 to 07/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 43.45 ACCEPTED DATE:
% TIME USED: 25.21 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $158,855.00 $141,814.88 $17,040.12
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $158,855.00 $141,814.88 $17,040.12
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $158,855.00 $141,814.88 $17,040.12

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

12/18/2025
12/19/2025
01/20/2026
05/01/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

08/09/26



CONTRACT ID 649349001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

05/01/2026
00/00/0000
365
0
365
92
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0

Page 2 of 5



CONTRACT ID 649349001 ESTIMATE 0003

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00218334 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 05007002 000 MOBILIZATION (CALLOUT)
0070 07307022 000 FULL - WIDTH MOWING

CONTRACTOR'S ESTIMATE PACKAGE

649349001
ROADWAY
UNIT UNIT
PRICE
EA 500.000
AC 41.980

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

1.000
394.000

AMOUNT PAID
THIS ESTIMATE

$500.00
$16,540.12

$17,040.12
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Total Bid QTY Paid
Quantity To Date
3.00 2.00
7,547.00 2,750.00




CONTRACT ID 649349001 ESTIMATE 0003
CONTRACT LINE ITEMS

PROJECT RMC - A00218334 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 05057003 000 TMA (MOBILE OPERATION)

0070 07307022 000 FULL - WIDTH MOWING

0075 07347001 000 LITTER REMOVAL

PROJECT RMC - A00218334 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0080 96067004
0085 96067019
0090 96057006
0095 96067007

SPECIAL DEDUCTION

WORK ORDER LIQUIDATED DAMAGES
INSURANCE AND BOND-CALL OUT WORK-RMC

CONTRACTOR'S ESTIMATE PACKAGE

649349001
ROADWAY

649349001
ROADWAY

FORCE ACCOUNT - SAFETY CONTINGENCY

UNIT

EA
DAY
AC
AC

UNIT

DOL
DOL
DOL
DOL

UNIT
PRICE

500.000
1.000
41.980
18.000

UNIT
PRICE

1.000
-1.000
-1.000

1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
3.000 0.000 2.00
20.000 0.000 2.00
7,547.000 0.000 2,750.00
2,627.000 0.000 2,356.00
Category Subtotal

BID NET CO QTY PAID

QUANTITY QUANTITY TO DATE

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

1,000.00
2.00
115,445.00
42,408.00

$158,855.00

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

$158,855.00



CONTRACT ID

649349001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
05057003
07307022
07347001

SP
NBR

000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
TMA (MOBILE OPERATION)
FULL - WIDTH MOWING
LITTER REMOVAL

ESTIMATE

UNIT

EA
DAY
AC
AC

CONTRACTOR'S ESTIMATE PACKAGE

UNIT BID
PRICE QUANTITY
500.000 3.00
1.000 20.00
41.980 7,547.00
18.000 2,627.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

2.000
2.000
2,750.000
2,356.000

AMOUNT
$)

1,000.00
2.00
115,445.00
42,408.00

$158,855.00
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