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CONTRACT ID: 649354001 HIGHWAY: SHO0056
PROJECT: RMC - A00218339 DISTRICT NAME: PARIS
CONTRACT: 01260104 COUNTY: FANNIN
AWARD AMOUNT: $380,479.00 AREA ENGINEER: Bryan Esmaili-Doki, P.E.
PROJECTED AMOUNT: $380,479.00 AREA NUMBER: 055
ADJ. PROJECTED AMOUNT:  $380,479.00
CONTRACTOR: ABESCAPE GROUP LLC
ESTIMATE NUMBER: 0003 LETTING DATE: 01/15/2026
ESTIMATE PAID: Z AWARD DATE: 01/15/2026
ESTIMATE PERIOD: 07/01/2026 to 07/31/2026 NOTICE TO PROCEED DATE: 03/03/2026
ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/18/2026
% COMPLETE: 36.70 ACCEPTED DATE: 00/00/0000
% TIME USED: 20.55 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $139,618.50 $21,038.50 $118,580.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $139,618.50 $21,038.50 $118,580.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $139,618.50 $21,038.50 $118,580.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649354001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

05/18/2026
00/00/0000
365
0
365
75
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649354001 ESTIMATE 0003

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00218339 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0075 07307022 000 FULL - WIDTH MOWING
0090 96057006 WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

649354001
ROADWAY
UNIT UNIT
PRICE
AC 42.500
DOL -1.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

2,808.000
760.000

AMOUNT PAID
THIS ESTIMATE

$119,340.00
-$760.00

$118,580.00
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Total Bid QTY Paid
Quantity To Date
8,182.00 3,303.00
1.00 760.00




CONTRACT ID

649354001

CONTRACT LINE ITEMS

PROJECT RMC - A00218339 CONTROL 649354001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0075 07307022 000 FULL - WIDTH MOWING

0090 96057006 WORK ORDER LIQUIDATED DAMAGES

PROJECT RMC - A00218339 CONTROL 649354001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 07307020 000 STRIP MOWING

0070 07307021 000 SPOT MOWING

0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY

0085 96067019 SPECIAL DEDUCTION

0095 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC

ESTIMATE 0003

UNIT

EA

AC

DOL

UNIT

AC
AC
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.000
42.500
-1.000

UNIT
PRICE

20.000
1.000
1.000

-1.000
1.000

BID
QUANTITY

4.000
8,182.000
1.000

BID
QUANTITY

1,632.000
100.000
1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 1.00
0.000 3,303.00
0.000 760.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$
1.00

140,377.50
-760.00

$139,618.50

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00

0.00

$139,618.50



CONTRACT ID

649354001 ESTIMATE 0003

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
07307022
96057006

SP
NBR

000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
FULL - WIDTH MOWING
WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC
DOL

UNIT BID
PRICE QUANTITY
1.000 4.00
42.500 8,182.00
-1.000 1.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1.000
3,303.000
760.000

AMOUNT
$)
1.00

140,377.50
-760.00

$139,618.50
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