
649355001CONTRACT ID:

PROJECT: RMC - A00218340

CONTRACT:

01260105

PROJECTED AMOUNT: $346,572.00

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

ANTHONY SERVICES

Bryan Esmaili-Doki, P.E.

GRAYSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

01/15/2026AWARD DATE:

ESTIMATE PERIOD:

0003

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/02/2026

01/15/2026

ESTIMATE PAID:

 92

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2026

$346,572.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $346,572.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 25.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 43.65

$0.00 $151,279.00 $151,279.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $151,279.00 $151,279.00 

$0.00 $0.00 $0.00 

$0.00 $151,279.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $151,279.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649355001PROJECT CONTROLRMC - A00218340

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  0.000  1.00  1.00

0075 07307022 000 FULL - WIDTH MOWING AC  38.000  7,962.000  0.000  3,981.00  151,278.00

Category Subtotal $151,279.00

649355001RMC - A00218340PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307020 000 STRIP MOWING AC  28.000  1,429.000  0.000  0.000  0.00

0070 07307021 000 SPOT MOWING AC  40.000  100.000  0.000  0.000  0.00

0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0085 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0095 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $151,279.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 4.00

07307022 000 AC  38.000FULL - WIDTH MOWING  3,981.000  151,278.00 7,962.00

$151,279.00TOTAL ITEM EARNINGS TO DATE


