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CONTRACT ID: 649356001
PROJECT: RMC - A00218341
CONTRACT: 02260103
AWARD AMOUNT: $207,295.10
PROJECTED AMOUNT: $207,299.10
ADJ. PROJECTED AMOUNT: $207,299.10
CONTRACTOR: EASTGATE SERVICES
ESTIMATE NUMBER: 0003

ESTIMATE PAID:
ESTIMATE PERIOD:

%|

08/01/2026 to 08/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 46.38

% TIME USED: 25.21

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $96,140.00
PARTICIPATING $0.00
NON-PARTICIPATING $96,140.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $96,140.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: SH0019
DISTRICT NAME: PARIS
COUNTY: HOPKINS
AREA ENGINEER:

AREA NUMBER: 056

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$96,140.00 $0.00
$0.00 $0.00
$96,140.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$96,140.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Jesse Herrera, P.E.

REPORT DATE: 09/09/26

02/19/2026
02/19/2026
03/09/2026
06/01/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649356001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

06/01/2026
00/00/0000
365
0
365
92
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649356001 ESTIMATE 0003 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 649356001 ESTIMATE 0003

CONTRACT LINE ITEMS

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00218341 CONTROL 649356001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA
0075 07307022 000 FULL - WIDTH MOWING AC
PROJECT RMC - A00218341 CONTROL 649356001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 07307020 000 STRIP MOWING AC
0070 07307021 000 SPOT MOWING AC
0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0085 96067019 SPECIAL DEDUCTION DOL
0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL
0095 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL

UNIT
PRICE

0.001
38.000

UNIT
PRICE

15.000
0.001
1.000
1.000
1.000
1.000

BID
QUANTITY

4.000
5,060.000

BID
QUANTITY

1,001.000
100.000
1.000
1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 1.00
0.000 2,530.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

0.00
96,140.00

$96,140.00

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00
0.00

0.00

$96,140.00



CONTRACT ID

649356001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
07307022

SP
NBR

000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
FULL - WIDTH MOWING

0003

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC

UNIT BID
PRICE QUANTITY
0.000 4.00

38.000 5,060.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1.000
2,530.000

AMOUNT
$)

0.00
96,140.00

$96,140.00
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