
649358001CONTRACT ID:

PROJECT: RMC - A00218343

CONTRACT:

02260105

PROJECTED AMOUNT: $300,235.40

CONTRACTOR:

HIGHWAY: SH0011

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CEHAND SERVICES LLC

Darius Haggard, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

02/19/2026AWARD DATE:

ESTIMATE PERIOD:

0003

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/09/2026

02/19/2026

ESTIMATE PAID:

 85

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/08/2026

$300,235.40

CONTRACT:

08/01/2026

AWARD AMOUNT: $300,231.40

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 23.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 44.43

$0.00 $133,393.00 $133,393.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $133,393.00 $133,393.00 

$0.00 $0.00 $0.00 

$0.00 $133,393.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $133,393.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649358001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0003

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 85

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/08/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649358001PROJECT CONTROLRMC - A00218343

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  0.000  1.00  1.00

0075 07307022 000 FULL - WIDTH MOWING AC  39.700  6,842.000  0.000  3,360.00  133,392.00

Category Subtotal $133,393.00

649358001RMC - A00218343PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307020 000 STRIP MOWING AC  20.000  1,425.000  0.000  0.000  0.00

0070 07307021 000 SPOT MOWING AC  1.000  100.000  0.000  0.000  0.00

0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0085 96067019 SPECIAL DEDUCTION DOL  1.000  1.000  0.000  0.000  0.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0095 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $133,393.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 4.00

07307022 000 AC  39.700FULL - WIDTH MOWING  3,360.000  133,392.00 6,842.00

$133,393.00TOTAL ITEM EARNINGS TO DATE


