
649360001CONTRACT ID:

PROJECT: BPM - A00218348

CONTRACT:

02264001

PROJECTED AMOUNT: $1,198,564.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

BK FIELD OPERATIONS LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/23/2026

02/04/2026

ESTIMATE PAID:

 178

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2026

$1,198,564.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,198,560.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.48

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.58

$246,915.11 $826,797.00 $1,073,712.11 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$246,915.11 $826,797.00 $1,073,712.11 

$0.00 $0.00 $0.00 

$246,915.11 $1,073,712.11 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $826,797.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 178

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2026

04/01/2026

 548

 0

 548

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BPM - A00218348 649360001PROJECT CONTROL

CATEGORY 001 DESCRIPTION BRIDGE PREVENTATIVE MAINTENANCE MONTGOMERY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01107002 EXCAV (CHANNEL)000 CY  35.000 $33,358.36 953.096  8,926.10 1,500.00

0095 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  190.000 $60,143.36 316.544  1,586.54 2,620.00

0100 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  190.000 $7,476.69 39.351  399.35 705.00

0110 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  42.000 $126,672.00 3,016.000  8,555.00 3,000.00

0125 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $5,100.00 51.000  51.00 20.00

0130 05057001 TMA (STATIONARY)000 DAY  1.000 $28.00 28.000  46.00 190.00

0135 07357060 DRIFTWOOD REMOVAL000 CY  40.000 $40.00 1.000  73.00 1,075.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $14,096.70 14,096.700  14,096.70 1.00

$246,915.11TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649360001PROJECT CONTROLBPM - A00218348

001 BRIDGE PREVENTATIVE MAINTENANCE MONTGOMERYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01107002 000 EXCAV (CHANNEL) CY  35.000  1,500.000  0.000  8,926.10  312,413.36

0075 04017002 000 FLOWABLE FILL (EMBANKMENT) CY  300.000  175.000  0.000  5.00  1,500.00

0095 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  2,620.000  0.000  1,586.54  301,443.36

0100 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  190.000  705.000  0.000  399.35  75,876.69

0110 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  42.000  3,000.000  0.000  8,555.00  359,310.00

0115 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  20.000  0.000  6.00  6.00

0125 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  20.000  0.000  51.00  5,100.00

0130 05057001 000 TMA (STATIONARY) DAY  1.000  190.000  0.000  46.00  46.00

0135 07357060 000 DRIFTWOOD REMOVAL CY  40.000  1,075.000  0.000  73.00  2,920.00

0145 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1,000.000  20.000  0.000  1.00  1,000.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  14,096.70  14,096.70

Category Subtotal $1,073,712.11

649360001BPM - A00218348PROJECT CONTROL

001CATEGORY DESCRIPTION BRIDGE PREVENTATIVE MAINTENANCE MONTGOMERY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01327036 000 EMBANK (FNL)(DC)(TY E)(CSBE) CY  1,000.000  10.000  0.000  0.000  0.00

0070 04007010 000 CEM STABIL BKFL CY  240.000  150.000  0.000  0.000  0.00

0080 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  240.000  300.000  0.000  0.000  0.00

0085 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  325.000  100.000  0.000  0.000  0.00

0090 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  140.000  215.000  0.000  0.000  0.00

0105 04327055 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  600.000  35.000  0.000  0.000  0.00

0120 05007033 000 MOBILIZATION (EMERGENCY) EA  2,500.000  2.000  0.000  0.000  0.00

0140 07407003 000 GRAFFITI REMOVAL (PAINTING) SF  10.000  400.000  0.000  0.000  0.00

0150 07857005 000 BRIDGE JOINT REPAIR (SEJ) LF  300.000  200.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

9008 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

special deduction

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,073,712.11
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107002 000 CY  35.000EXCAV (CHANNEL)  8,926.096  312,413.36 1,500.00

04017002 000 CY  300.000FLOWABLE FILL (EMBANKMENT)  5.000  1,500.00 175.00

04327043 000 CY  190.000RIPRAP (STONE PROTECTION)(18 IN)  1,586.544  301,443.36 2,620.00

04327045 000 CY  190.000RIPRAP (STONE PROTECTION)(24 IN)  399.351  75,876.69 705.00

04387007 000 LF  42.000CLEANING AND SEALING EXIST JOINTS (CL7)  8,555.000  359,310.00 3,000.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  6.000  6.00 20.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  51.000  5,100.00 20.00

05057001 000 DAY  1.000TMA (STATIONARY)  46.000  46.00 190.00

07357060 000 CY  40.000DRIFTWOOD REMOVAL  73.000  2,920.00 1,075.00

07527003 000 AC  1,000.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  1.000  1,000.00 20.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  14,096.700  14,096.70 1.00

$1,073,712.11TOTAL ITEM EARNINGS TO DATE


