
 373,278.00

649361001CONTRACT ID:

PROJECT: RMC - A00218353

CONTRACT:

11250401

PROJECTED AMOUNT: $376,352.00

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

E.V.G. ENTERPRISE

Jeremy Hagar, P.E.

MOORE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

11/24/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/24/2025

ESTIMATE PAID:

 173

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/09/2026

$749,630.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $376,352.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 47.40

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 53.95

$0.00 $404,455.76 $404,455.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $404,455.76 $404,455.76 

$0.00 $0.00 $0.00 

$0.00 $404,455.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $404,455.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 173

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/09/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649361001PROJECT CONTROLRMC - A00218353

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  0.000  5.00  5.00

0061 05007002 MOBILIZATION (CALLOUT) EA  2,078.000  0.000  1.000  1.00  2,078.00

Additional Mobilization for Upgrade Work

0065 05057001 000 TMA (STATIONARY) DAY  10.000  100.000  0.000  39.00  390.00

0070 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  27.000  3,500.000  0.000  1,362.00  36,774.00

0090 07707007 000 REPLACE STEEL POST W/O CONC FND EA  190.000  250.000  0.000  147.00  27,930.00

0095 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  5.000  0.000  6.00  6.00

0100 07707009 000 REPLACE STEEL POST W/ CONC FND EA  200.000  20.000  0.000  28.00  5,600.00

0105 07707010 000 REALIGN POSTS EA  1.000  100.000  0.000  8.00  8.00

0115 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  4,000.000  50.000  0.000  68.80  275,200.00

0116 07707013 REM OBSOLETE GET & REPL W/ SGT EA  4,640.000  0.000  80.000  5.00  23,200.00

Original item quantity is depleted.

0130 07707018 000 REPLACE BLOCKOUT EA  35.000  400.000  0.000  202.00  7,070.00

0140 07707020 000 RESET SGT IMPACT HEAD EA  1,000.000  5.000  0.000  2.00  2,000.00

0145 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  50.000  0.000  1.00  1.00

Category Subtotal $380,262.00

649361001RMC - A00218353PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  20.000  50.000  0.000  0.000  0.00

0080 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  20.000  50.000  0.000  0.000  0.00

0085 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  10.000  0.000  0.000  0.00

0110 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  30.000  5.000  0.000  0.000  0.00

0120 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  80.000  100.000  0.000  0.000  0.00

0125 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  1.000  10.000  0.000  0.000  0.00

0135 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  5.000  0.000  0.000  0.00

0150 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1.000  5.000  0.000  0.000  0.00

0155 07707032 000 REPLACE HINGED TOP SGT POST (STEEL) EA  1.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT RMC - A00218353 CONTROL 649361001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0160 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  24,193.76  24,193.76

 24,193.76Category Subtotal
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649361001RMC - A00218353PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0165 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $404,455.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  5.000  5.00 12.00

05007002 EA  2,078.000MOBILIZATION (CALLOUT)  1.000  2,078.00 12.00

Additional Mobilization for Upgrade Work

05057001 000 DAY  10.000TMA (STATIONARY)  39.000  390.00 100.00

07707001 000 LF  27.000REPLACE RAIL ELEMENT (W-BEAM)  1,362.000  36,774.00 3,500.00

07707007 000 EA  190.000REPLACE STEEL POST W/O CONC FND  147.000  27,930.00 250.00

07707008 000 EA  1.000REPLACE TIMBER POST W/ CONC FND  6.000  6.00 5.00

07707009 000 EA  200.000REPLACE STEEL POST W/ CONC FND  28.000  5,600.00 20.00

07707010 000 EA  1.000REALIGN POSTS  8.000  8.00 100.00

07707013 000 EA  4,000.000REM OBSOLETE GET & REPL W/ SGT  68.800  275,200.00 50.00

07707013 EA  4,640.000REM OBSOLETE GET & REPL W/ SGT  5.000  23,200.00 50.00

Original item quantity is depleted.

07707018 000 EA  35.000REPLACE BLOCKOUT  202.000  7,070.00 400.00

07707020 000 EA  1,000.000RESET SGT IMPACT HEAD  2.000  2,000.00 5.00

07707021 000 EA  1.000REPLACE SGT OBJECT MARKER  1.000  1.00 50.00

96017001 DOL  1.000MATERIAL ON HAND  24,193.760  24,193.76 1,000.00

$404,455.76TOTAL ITEM EARNINGS TO DATE


