
649364001CONTRACT ID:

PROJECT: RMC - A00218360

CONTRACT:

12254007

PROJECTED AMOUNT: $893,522.80

CONTRACTOR:

HIGHWAY: US0083

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

SWEEPING CORPORATION OF AMERICA, LLC

Daniel Flores, P.E.

STARR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/02/2025

ESTIMATE PAID:

 103

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2026

$893,522.80

CONTRACT:

08/01/2026

AWARD AMOUNT: $893,522.80

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 14.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/30/2026

00/00/0000

 23.30

$40,698.35 $167,481.35 $208,179.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$40,698.35 $167,481.35 $208,179.70 

$0.00 $0.00 $0.00 

$40,698.35 $208,179.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $167,481.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 103

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2026

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218360 649364001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  385.000 $17,286.50 44.900  259.40 1,121.60

0075 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  385.000 $17,444.35 45.310  212.02 934.48

0080 07387049 CLEANING / SWEEPING (FRONTAGE ROAD)000 MI  385.000 $5,967.50 15.500  56.20 224.80

$40,698.35TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649364001PROJECT CONTROLRMC - A00218360

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  0.50  5,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  384.000  0.000  46.00  46.00

0070 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  385.000  1,121.600  0.000  259.40  99,869.00

0075 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  385.000  934.480  0.000  212.02  81,627.70

0080 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  385.000  224.800  0.000  56.20  21,637.00

Category Subtotal $208,179.70

649364001RMC - A00218360PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 07387104 000 CLEANING / SWEEPING (SPOT) MI  100.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $208,179.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  10,000.000MOBILIZATION  0.500  5,000.00 1.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  46.000  46.00 384.00

07387001 000 MI  385.000CLEANING / SWEEPING (CENTER MEDIAN)  259.400  99,869.00 1,121.60

07387025 000 MI  385.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  212.020  81,627.70 934.48

07387049 000 MI  385.000CLEANING / SWEEPING (FRONTAGE ROAD)  56.200  21,637.00 224.80

$208,179.70TOTAL ITEM EARNINGS TO DATE


