
649365001CONTRACT ID:

PROJECT: RMC - A00218362

CONTRACT:

03261201

PROJECTED AMOUNT: $521,204.84

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ABESCAPE GROUP LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/11/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/09/2026

03/10/2026

ESTIMATE PAID:

 148

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2026

$521,204.84

CONTRACT:

09/01/2026

AWARD AMOUNT: $521,202.84

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 21.44

$14,384.53 $97,373.00 $111,757.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,384.53 $97,373.00 $111,757.53 

$0.00 $0.00 $0.00 

$14,384.53 $111,757.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $97,373.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2026

05/01/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218362 649365001PROJECT CONTROL

CATEGORY 001 DESCRIPTION MOWING HIGHWAY RIGHT OF WAY MONTGOMERY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 07307025 FULL - WIDTH MOWING - (TRACT 18)000 AC  39.000 $2,647.32 67.880  135.88 271.52

0165 07307026 FULL - WIDTH MOWING - (TRACT 19)000 AC  39.000 $7,620.60 195.400  390.40 781.84

0170 07307027 FULL - WIDTH MOWING - (TRACT 20)000 AC  39.000 $1,999.53 51.270  102.27 205.08

0185 07307030 FULL - WIDTH MOWING - (TRACT 23)000 AC  39.000 $5,917.08 151.720  303.72 606.88

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$3,800.00 3,800.000  29,568.00 1.00

$14,384.53TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649365001PROJECT CONTROLRMC - A00218362

001 MOWING HIGHWAY RIGHT OF WAY MONTGOMERYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  500.000  4.000  0.000  3.00  1,500.00

0075 07307001 000 FULL - WIDTH MOWING - TRACT (1) AC  39.000  1,370.240  0.000  307.00  11,973.00

0080 07307002 000 FULL - WIDTH MOWING - TRACT (2) AC  39.000  842.680  0.000  190.00  7,410.00

0085 07307003 000 FULL - WIDTH MOWING - TRACT (3) AC  39.000  1,047.200  0.000  236.00  9,204.00

0090 07307004 000 FULL - WIDTH MOWING - TRACT (4) AC  39.000  285.760  0.000  71.00  2,769.00

0095 07307005 000 FULL - WIDTH MOWING - TRACT (5) AC  39.000  860.000  0.000  194.00  7,566.00

0100 07307006 000 FULL - WIDTH MOWING - TRACT (6) AC  39.000  521.400  0.000  130.00  5,070.00

0105 07307007 000 FULL - WIDTH MOWING - TRACT (7) AC  39.000  551.920  0.000  124.00  4,836.00

0110 07307008 000 FULL - WIDTH MOWING - TRACT (8) AC  39.000  701.760  0.000  158.00  6,162.00

0115 07307009 000 FULL - WIDTH MOWING - TRACT (9) AC  39.000  721.000  0.000  180.00  7,020.00

0120 07307010 000 FULL - WIDTH MOWING - TRACT (10) AC  39.000  444.360  0.000  111.00  4,329.00

0125 07307011 000 FULL - WIDTH MOWING - TRACT (11) AC  39.000  321.240  0.000  81.00  3,159.00

0130 07307012 000 FULL - WIDTH MOWING - TRACT (12) AC  39.000  95.960  0.000  24.00  936.00

0135 07307013 000 FULL - WIDTH MOWING - TRACT (13) AC  39.000  380.680  0.000  95.00  3,705.00

0140 07307014 000 FULL - WIDTH MOWING - TRACT (14) AC  39.000  754.640  0.000  189.00  7,371.00

0145 07307015 000 FULL - WIDTH MOWING - TRACT (15) AC  39.000  163.960  0.000  41.00  1,599.00

0155 07307024 000 FULL - WIDTH MOWING - (TRACT 17) AC  39.000  660.280  0.000  149.00  5,811.00

0160 07307025 000 FULL - WIDTH MOWING - (TRACT 18) AC  39.000  271.520  0.000  135.88  5,299.32

0165 07307026 000 FULL - WIDTH MOWING - (TRACT 19) AC  39.000  781.840  0.000  390.40  15,225.60

0170 07307027 000 FULL - WIDTH MOWING - (TRACT 20) AC  39.000  205.080  0.000  102.27  3,988.53

0175 07307028 000 FULL - WIDTH MOWING - (TRACT 21) AC  39.000  913.000  0.000  228.00  8,892.00

0180 07307029 000 FULL - WIDTH MOWING - (TRACT 22) AC  39.000  29.640  0.000  7.00  273.00

0185 07307030 000 FULL - WIDTH MOWING - (TRACT 23) AC  39.000  606.880  0.000  303.72  11,845.08

0190 07307031 000 FULL - WIDTH MOWING - (TRACT 24) AC  39.000  100.000  0.000  25.00  975.00

0195 07307032 000 FULL - WIDTH MOWING - (TRACT 25) AC  39.000  204.320  0.000  51.00  1,989.00

0200 07307033 000 FULL - WIDTH MOWING - (TRACT 16) AC  39.000  246.200  0.000  62.00  2,418.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  29,568.00 -29,568.00

Category Subtotal $111,757.53

649365001RMC - A00218362PROJECT CONTROL

001CATEGORY DESCRIPTION MOWING HIGHWAY RIGHT OF WAY MONTGOMERY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  500.000  2.000  0.000  0.000  0.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  30.000  0.000  0.000  0.00

0150 07307021 000 SPOT MOWING AC  30.000  100.000  0.000  0.000  0.00

0205 07517027 000 MOWING, TRIMMING, AND EDGING AC  39.000  100.000  0.000  0.000  0.00

0210 07517029 000 MOWING, TRIMMING AND EDGING (SITE 1) CYC  39.000  4.000  0.000  0.000  0.00

0215 07517030 000 MOWING, TRIMMING AND EDGING (SITE 2) CYC  39.000  4.000  0.000  0.000  0.00

0220 07517031 000 MOWING, TRIMMING AND EDGING (SITE 3) CYC  39.000  4.000  0.000  0.000  0.00

0225 07517032 000 MOWING, TRIMMING AND EDGING (SITE 4) CYC  39.000  4.000  0.000  0.000  0.00
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0230 07517033 000 MOWING, TRIMMING AND EDGING (SITE 5) CYC  39.000  4.000  0.000  0.000  0.00

0235 07517034 000 MOWING, TRIMMING AND EDGING (SITE 6) CYC  39.000  4.000  0.000  0.000  0.00

0240 07517035 000 MOWING, TRIMMING AND EDGING (SITE 7) CYC  39.000  4.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

;

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9008 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9009 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $111,757.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  500.000MOBILIZATION (CALLOUT)  3.000  1,500.00 4.00

07307001 000 AC  39.000FULL - WIDTH MOWING - TRACT (1)  307.000  11,973.00 1,370.24

07307002 000 AC  39.000FULL - WIDTH MOWING - TRACT (2)  190.000  7,410.00 842.68

07307003 000 AC  39.000FULL - WIDTH MOWING - TRACT (3)  236.000  9,204.00 1,047.20

07307004 000 AC  39.000FULL - WIDTH MOWING - TRACT (4)  71.000  2,769.00 285.76

07307005 000 AC  39.000FULL - WIDTH MOWING - TRACT (5)  194.000  7,566.00 860.00

07307006 000 AC  39.000FULL - WIDTH MOWING - TRACT (6)  130.000  5,070.00 521.40

07307007 000 AC  39.000FULL - WIDTH MOWING - TRACT (7)  124.000  4,836.00 551.92

07307008 000 AC  39.000FULL - WIDTH MOWING - TRACT (8)  158.000  6,162.00 701.76

07307009 000 AC  39.000FULL - WIDTH MOWING - TRACT (9)  180.000  7,020.00 721.00

07307010 000 AC  39.000FULL - WIDTH MOWING - TRACT (10)  111.000  4,329.00 444.36

07307011 000 AC  39.000FULL - WIDTH MOWING - TRACT (11)  81.000  3,159.00 321.24

07307012 000 AC  39.000FULL - WIDTH MOWING - TRACT (12)  24.000  936.00 95.96

07307013 000 AC  39.000FULL - WIDTH MOWING - TRACT (13)  95.000  3,705.00 380.68

07307014 000 AC  39.000FULL - WIDTH MOWING - TRACT (14)  189.000  7,371.00 754.64

07307015 000 AC  39.000FULL - WIDTH MOWING - TRACT (15)  41.000  1,599.00 163.96

07307024 000 AC  39.000FULL - WIDTH MOWING - (TRACT 17)  149.000  5,811.00 660.28

07307025 000 AC  39.000FULL - WIDTH MOWING - (TRACT 18)  135.880  5,299.32 271.52

07307026 000 AC  39.000FULL - WIDTH MOWING - (TRACT 19)  390.400  15,225.60 781.84

07307027 000 AC  39.000FULL - WIDTH MOWING - (TRACT 20)  102.270  3,988.53 205.08

07307028 000 AC  39.000FULL - WIDTH MOWING - (TRACT 21)  228.000  8,892.00 913.00

07307029 000 AC  39.000FULL - WIDTH MOWING - (TRACT 22)  7.000  273.00 29.64

07307030 000 AC  39.000FULL - WIDTH MOWING - (TRACT 23)  303.720  11,845.08 606.88

07307031 000 AC  39.000FULL - WIDTH MOWING - (TRACT 24)  25.000  975.00 100.00

07307032 000 AC  39.000FULL - WIDTH MOWING - (TRACT 25)  51.000  1,989.00 204.32

07307033 000 AC  39.000FULL - WIDTH MOWING - (TRACT 16)  62.000  2,418.00 246.20

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  29,568.000 -29,568.00 1.00

$111,757.53TOTAL ITEM EARNINGS TO DATE


