
 345,882.46

649366001CONTRACT ID:

PROJECT: RMC - A00218364

CONTRACT:

12250202

PROJECTED AMOUNT: $180,129.04

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

AUSTIN BARRICADE COMPANY, L.L.C.

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

12/18/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/06/2026

12/17/2025

ESTIMATE PAID:

 79
-4.00  30.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/09/2026

$526,011.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $180,889.04

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $577,459.70 $577,459.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $577,459.70 $577,459.70 

$0.00 $0.00 $0.00 

$0.00 $577,459.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $577,459.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 75

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/09/2026

02/09/2026

 67

 30

 97

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 25

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649366001PROJECT CONTROLRMC - A00218364

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1,346.000  77.000  0.000  207.00  278,622.00

0075 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  3.880  6,733.000 -6,733.000  150.00  582.00

0077 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  22.500  0.000  7,433.000  6,288.00  141,480.00

CO #1 PRICE ADJUSTMENT

0080 06587033 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA  4.000  1,168.000 -1,168.000  3,200.00  12,800.00

0082 06587033 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA  22.500  0.000  5,068.000  6,003.00  135,067.50

CO #1 PRICE ADJUSTMENT

0105 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  0.000  1.000  8,908.20  8,908.20

Category Subtotal $577,459.70

649366001RMC - A00218364PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.000  0.00

0070 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  2.000  545.000 -545.000  0.000  0.00

0071 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  22.500  0.000  295.000  0.000  0.00

CO #01 PRICE ADJUSTMENT

0085 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  7.000  390.000  0.000  0.000  0.00

0090 06587043 000 INSTL DEL ASSM (D-SR)SZ 1(BRF)CTB EA  2.500  4,872.000 -4,872.000  0.000  0.00

0091 06587043 000 INSTL DEL ASSM (D-SR)SZ 1(BRF)CTB EA  22.500  0.000  4,535.000  0.000  0.00

CO #1 PRICE ADJUSTMENT

0095 06587062 000 INSTL OM ASSM (OM-2Z)(WFLX)(WAP) EA  87.000  350.000  0.000  0.000  0.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $577,459.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  1,346.000TMA (MOBILE OPERATION)  207.000  278,622.00 77.00

06587014 000 EA  3.880INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR)  150.000  582.00 6,733.00

06587014 000 EA  22.500INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR)  6,288.000  141,480.00 6,733.00

06587033 000 EA  4.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR)  3,200.000  12,800.00 1,168.00

06587033 000 EA  22.500INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR)  6,003.000  135,067.50 1,168.00

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  8,908.200  8,908.20 0.00

$577,459.70TOTAL ITEM EARNINGS TO DATE


