
649367001CONTRACT ID:

PROJECT: RMC - A00218366

CONTRACT:

04261206

PROJECTED AMOUNT: $693,269.40

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TRP INFRASTRUCTURE SERVICES, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

04/22/2026AWARD DATE:

ESTIMATE PERIOD:

0002

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2026

04/14/2026

ESTIMATE PAID:

 55

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026

$693,269.40

CONTRACT:

06/26/2026

AWARD AMOUNT: $693,268.40

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 15.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.07

$500.00 $0.00 $500.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$500.00 $0.00 $500.00 

$0.00 $0.00 $0.00 

$500.00 $500.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 55

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218366 649367001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  500.000 $500.00 1.000  1.00 12.00

$500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649367001PROJECT CONTROLRMC - A00218366

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  500.000  12.000  0.000  1.00  500.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  150.000  0.000  0.00  0.00

0150 06667347 000 PAVEMENT SLER 6" LF  0.130  150,000.000  0.000  0.00  0.00

0225 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.660  30,000.000  0.000  0.00  0.00

0230 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.610  26,400.000  0.000  0.00  0.00

0240 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.610  30,000.000  0.000  0.00  0.00

0330 06777002 000 ELIM EXT PM & MRKS (6") LF  0.350  250,000.000  0.000  0.00  0.00

0425 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.025  200,000.000  0.000  0.00  0.00

0525 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.00  0.00

Category Subtotal $500.00

649367001RMC - A00218366PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  500.000  6.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  125.000  0.000  0.000  0.00

0080 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.600  500.000  0.000  0.000  0.00

0085 06667015 000 REFL PAV MRK TY I (W)8"(BRK)(100MIL) LF  1.720  150.000  0.000  0.000  0.00

0090 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.720  150.000  0.000  0.000  0.00

0095 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  4,500.000  0.000  0.000  0.00

0100 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.500  7,500.000  0.000  0.000  0.00

0105 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  7,500.000  0.000  0.000  0.00

0110 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  412.000  20.000  0.000  0.000  0.00

0115 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  438.000  20.000  0.000  0.000  0.00

0120 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.350  15,000.000  0.000  0.000  0.00

0125 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.700  2,500.000  0.000  0.000  0.00

0130 06667129 000 REFL PAV MRK TY I (Y)(ISLAND)(100MIL) SF  3.310  1,000.000  0.000  0.000  0.00

0135 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.850  25,000.000  0.000  0.000  0.00

0140 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.850  2,500.000  0.000  0.000  0.00

0145 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.990  5,000.000  0.000  0.000  0.00

0155 06667348 000 PAVEMENT SLER 8" LF  0.170  3,300.000  0.000  0.000  0.00

0160 06667350 000 PAVEMENT SLER 12" LF  0.260  5,000.000  0.000  0.000  0.00

0165 06667352 000 PAVEMENT SLER 24" LF  0.520  3,500.000  0.000  0.000  0.00

0170 06667353 000 PAVEMENT SLER (ARROW) EA  4.000  125.000  0.000  0.000  0.00

0175 06667354 000 PAVEMENT SLER (WORD) EA  5.950  75.000  0.000  0.000  0.00

0180 06667356 000 PAVEMENT SLER (DBL ARROW) EA  6.450  50.000  0.000  0.000  0.00

0185 06667357 000 PAVEMENT SLER (TPL ARROW) EA  6.000  1.000  0.000  0.000  0.00

0190 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  7.750  20.000  0.000  0.000  0.00

0195 06667361 000 PAVEMENT SLER (ENTR GORE) EA  156.000  20.000  0.000  0.000  0.00

0200 06667362 000 PAVEMENT SLER (EXIT GORE) EA  163.000  20.000  0.000  0.000  0.00
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0205 06667363 000 PAVEMENT SLER (SYMBOL) EA  13.520  5.000  0.000  0.000  0.00

0210 06667364 000 PAVEMENT SLER (RR XING) EA  20.000  10.000  0.000  0.000  0.00

0215 06667365 000 PAVEMENT SLER (YLD TRI) EA  0.440  10.000  0.000  0.000  0.00

0220 06667367 000 PAVEMENT SLER (NUMBER) EA  1.120  10.000  0.000  0.000  0.00

0235 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.660  15,000.000  0.000  0.000  0.00

0245 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  6.000  1,000.000  0.000  0.000  0.00

0250 06687091 000 PREFAB PM TY C (W)(ARROW) EA  215.000  155.000  0.000  0.000  0.00

0255 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  250.000  0.000  0.000  0.00

0260 06687095 000 PREFAB PM TY C (W)(TPL ARROW) EA  334.000  1.000  0.000  0.000  0.00

0265 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  323.000  10.000  0.000  0.000  0.00

0270 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  192.000  10.000  0.000  0.000  0.00

0275 06687103 000 PREFAB PM TY C (W)(WORD) EA  285.000  75.000  0.000  0.000  0.00

0280 06687108 000 PREFAB PM TY C (W)(RR XING) EA  638.000  5.000  0.000  0.000  0.00

0285 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  56.000  5.000  0.000  0.000  0.00

0290 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  39.000  5.000  0.000  0.000  0.00

0295 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  48.000  5.000  0.000  0.000  0.00

0300 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  130.000  20.000  0.000  0.000  0.00

0305 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  180.000  20.000  0.000  0.000  0.00

0310 06687116 000 PREFAB PM TY C (W)(BIKE WORD) EA  185.000  20.000  0.000  0.000  0.00

0315 06727002 000 REFL PAV MRKR TY I-C EA  4.750  2,000.000  0.000  0.000  0.00

0320 06727004 000 REFL PAV MRKR TY II-A-A EA  4.250  10,000.000  0.000  0.000  0.00

0325 06727006 000 REFL PAV MRKR TY II-C-R EA  4.250  10,000.000  0.000  0.000  0.00

0335 06777004 000 ELIM EXT PM & MRKS (8") LF  0.690  7,900.000  0.000  0.000  0.00

0340 06777006 000 ELIM EXT PM & MRKS (12") LF  1.350  16,000.000  0.000  0.000  0.00

0345 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  4,500.000  0.000  0.000  0.00

0350 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  38.000  175.000  0.000  0.000  0.00

0355 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  54.000  30.000  0.000  0.000  0.00

0360 06777011 000 ELIM EXT PM & MRKS (TPL ARROW) EA  51.000  5.000  0.000  0.000  0.00

0365 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  67.000  10.000  0.000  0.000  0.00

0370 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  30.000  5.000  0.000  0.000  0.00

0375 06777015 000 ELIM EXT PM & MRKS (WORD) EA  45.000  75.000  0.000  0.000  0.00

0380 06777016 000 ELIM EXT PM & MRKS (ENTR GORE) EA  244.000  20.000  0.000  0.000  0.00

0385 06777017 000 ELIM EXT PM & MRKS (EXIT GORE) EA  244.000  20.000  0.000  0.000  0.00

0390 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  155.000  5.000  0.000  0.000  0.00

0395 06777020 000 ELIM EXT PM & MRKS (SYMBOL) EA  41.000  5.000  0.000  0.000  0.00

0400 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  18.000  5.000  0.000  0.000  0.00

0405 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  25.000  5.000  0.000  0.000  0.00

0410 06777025 000 ELIM EXT PM & MARKS (BIKE ARROW) EA  35.000  20.000  0.000  0.000  0.00

0415 06777027 000 ELIM EXT PM & MARKS (BIKE SYMBOL) EA  35.000  20.000  0.000  0.000  0.00

0420 06777028 000 ELIM EXT PM & MARKS (BIKE WORD) EA  35.000  20.000  0.000  0.000  0.00

0430 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.400  4,000.000  0.000  0.000  0.00

0435 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  7,500.000  0.000  0.000  0.00

0440 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.750  1,750.000  0.000  0.000  0.00

0445 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  16.000  175.000  0.000  0.000  0.00

0450 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  16.000  35.000  0.000  0.000  0.00

0455 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  16.000  10.000  0.000  0.000  0.00

0460 06787015 000 PAV SURF PREP FOR MRK (NUMBER) EA  10.500  5.000  0.000  0.000  0.00

0465 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  13.250  125.000  0.000  0.000  0.00

0470 06787017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  123.000  10.000  0.000  0.000  0.00

0475 06787018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  123.000  10.000  0.000  0.000  0.00

0480 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  47.000  5.000  0.000  0.000  0.00

0485 06787021 000 PAV SURF PREP FOR MRK (SYMBOL) EA  12.200  5.000  0.000  0.000  0.00
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0490 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  4.220  5.000  0.000  0.000  0.00

0495 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  4.220  5.000  0.000  0.000  0.00

0500 06787026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  11.000  20.000  0.000  0.000  0.00

0505 06787028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  11.000  20.000  0.000  0.000  0.00

0510 06787029 000 PAV SURF PREP FOR MRK (BIKE WORD) EA  11.000  20.000  0.000  0.000  0.00

0515 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0520 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0530 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0535 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0540 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0545 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $500.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  500.000MOBILIZATION (CALLOUT)  1.000  500.00 12.00

$500.00TOTAL ITEM EARNINGS TO DATE


