
Contract ID: 649371001

Project: MMC - A00218380

Highway:

District: WACO

Contract: 01264001 County: BOSQUE

Award Amount: $1,416,100.00 Area Engineer: JEFF JACKSON

Projected Amount $1,416,099.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0006 Letting Date: 01/06/2026

Estimate Paid: Award Date: 01/29/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 02/12/2026

Estimate Type: Progress Work Begin Date: 04/02/2026

% Complete 59.1 Accepted Date: 10/05/2026

% Time Used: 99.45

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $827,766.25 $766,481.20 $61,285.05

Participating $0.00 $0.00 $0.00

Non-Participating $827,766.25 $766,481.20 $61,285.05

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $827,766.25 $766,481.20 $61,285.05

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/02/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/02/2026 Liquidated Damage Rate $0.00
Bid Days: 183

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 183
0

Days Charged to Date: 182 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6

09/06/2026 6

09/07/2026 6

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6

09/13/2026 6

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

09/18/2026 6
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Contractor's Estimate Package
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09/19/2026 6

09/20/2026 6

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6

09/26/2026 6

09/27/2026 6

09/28/2026 6

09/29/2026 6

09/30/2026 6
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Worked Performed This Period

Project: MMC - A00218380 Control 649371001

Category: 001 Description: Hot Mix - Material Only

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON $61.00 124.11 $7,570.71 750.00 1,932.31

0095 80117058 000 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $81.00 350.65 $28,402.65 3,000.00 3,075.91

0085 80117043 000 D-GR HMA TY C PG 64-22 (DEL) SITE 6 TON $81.00 312.49 $25,311.69 500.00 5,688.23

Total Item Earnings This Estimate $61,285.05
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Contract Line Items

Project: MMC - A00218380 Control 649371001

Category: 001 Description: Hot Mix - Material Only

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117001 0 D-GR HMA TY B PG 64-22 (PICKUP) TON $56.00 1,500.00 0.00 0.00 $0.00

0065 80117004 0 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON $74.00 1,000.00 0.00 0.00 $0.00

0070 80117007 0 D-GR HMA TY B PG 64-22 (DEL) SITE 6 TON $76.00 5,000.00 -5,000.00 0.00 $0.00

0075 80117037 0 D-GR HMA TY C PG 64-22 (PICKUP) TON $61.00 750.00 0.00 1,932.31 $117,870.91

0080 80117040 0 D-GR HMA TY C PG 64-22 (DEL) SITE 3 TON $79.00 250.00 0.00 0.00 $0.00

0085 80117043 0 D-GR HMA TY C PG 64-22 (DEL) SITE 6 TON $81.00 500.00 4,500.00 5,688.23 $460,746.63

0090 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $62.00 1,800.00 0.00 0.00 $0.00

0095 80117058 0 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $81.00 3,000.00 0.00 3,075.91 $249,148.71

0100 80117061 0 D-GR HMA TY D PG 64-22 (DEL) SITE 6 TON $83.50 5,000.00 0.00 0.00 $0.00

0105 96027010 0 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0110 96057009 0 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0115 96067019 0 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $827,766.25
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117001 D-GR HMA TY B PG 64-22 (PICKUP) TON $56.00 1,500.00 0.00 $0.00

80117004 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON $74.00 1,000.00 0.00 $0.00

80117007 D-GR HMA TY B PG 64-22 (DEL) SITE 6 TON $76.00 0.00 0.00 $0.00

80117037 D-GR HMA TY C PG 64-22 (PICKUP) TON $61.00 750.00 1,932.31 $117,870.91

80117040 D-GR HMA TY C PG 64-22 (DEL) SITE 3 TON $79.00 250.00 0.00 $0.00

80117043 D-GR HMA TY C PG 64-22 (DEL) SITE 6 TON $81.00 5,000.00 5,688.23 $460,746.63

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $62.00 1,800.00 0.00 $0.00

80117058 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $81.00 3,000.00 3,075.91 $249,148.71

80117061 D-GR HMA TY D PG 64-22 (DEL) SITE 6 TON $83.50 5,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $827,766.25

Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:39:46 PM

Contract: 649371001 Payment Estimate: 0006 Page: 7 of 7


