
Contract ID: 649372001

Project: MMC - A00218381

Highway:

District: WACO

Contract: 01260905 County: BELL

Award Amount: $761,450.00 Area Engineer: MICHAEL YATES

Projected Amount $761,449.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0006 Letting Date: 01/14/2026

Estimate Paid: Award Date: 01/15/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 02/02/2026

Estimate Type: Progress Work Begin Date: 04/13/2026

% Complete 107.01 Accepted Date:

% Time Used: 93.44

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $814,818.75 $772,381.65 $42,437.10

Participating $0.00 $0.00 $0.00

Non-Participating $814,818.75 $772,381.65 $42,437.10

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $814,818.75 $772,381.65 $42,437.10

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/13/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/13/2026 Liquidated Damage Rate $0.00
Bid Days: 183

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 183
0

Days Charged to Date: 171 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6

09/06/2026 6

09/07/2026 6

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6

09/13/2026 6

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

09/18/2026 6
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Contractor's Estimate Package
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09/19/2026 6

09/20/2026 6

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6

09/26/2026 6

09/27/2026 6

09/28/2026 6

09/29/2026 6

09/30/2026 6
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Worked Performed This Period

Project: MMC - A00218381 Control 649372001

Category: 001 Description: HOT MIX - MATERIAL ONLY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0095 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $85.00 499.26 $42,437.10 250.00 8,324.16

Total Item Earnings This Estimate $42,437.10
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Contract Line Items

Project: MMC - A00218381 Control 649372001

Category: 001 Description: HOT MIX - MATERIAL ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117001 0 D-GR HMA TY B PG 64-22 (PICKUP) TON $54.00 750.00 0.00 74.51 $4,023.54

0065 80117002 0 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $78.00 250.00 0.00 1,315.77 $102,630.06

0070 80117003 0 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $78.00 1,500.00 0.00 0.00 $0.00

0075 80117037 0 D-GR HMA TY C PG 64-22 (PICKUP) TON $58.00 350.00 0.00 0.00 $0.00

0080 80117038 0 D-GR HMA TY C PG 64-22 (DEL) SITE 1 TON $84.00 100.00 0.00 0.00 $0.00

0085 80117039 0 D-GR HMA TY C PG 64-22 (DEL) SITE 2 TON $84.00 250.00 0.00 0.00 $0.00

0090 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $59.00 1,500.00 0.00 169.41 $9,995.19

0095 80117056 0 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $85.00 250.00 0.00 8,324.16 $707,553.60

0100 80117057 0 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $85.00 5,000.00 0.00 0.00 $0.00

0105 96027010 0 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0110 96057009 0 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 9,383.64 -$9,383.64

0115 96067019 0 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $814,818.75
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Total Item earnings this contract $814,818.75
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117001 D-GR HMA TY B PG 64-22 (PICKUP) TON $54.00 750.00 74.51 $4,023.54

80117002 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $78.00 250.00 1,315.77 $102,630.06

80117003 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $78.00 1,500.00 0.00 $0.00

80117037 D-GR HMA TY C PG 64-22 (PICKUP) TON $58.00 350.00 0.00 $0.00

80117038 D-GR HMA TY C PG 64-22 (DEL) SITE 1 TON $84.00 100.00 0.00 $0.00

80117039 D-GR HMA TY C PG 64-22 (DEL) SITE 2 TON $84.00 250.00 0.00 $0.00

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $59.00 1,500.00 169.41 $9,995.19

80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $85.00 250.00 8,324.16 $707,553.60

80117057 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $85.00 5,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 9,383.64 -$9,383.64

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $814,818.75
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