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CONTRACT ID: 649374001 HIGHWAY: Us0183
PROJECT: SUP - A00218386 DISTRICT NAME: BROWNWOOD
CONTRACT: 10252632 COUNTY: BROWN
AWARD AMOUNT: $39,269.44 AREA ENGINEER: Casey L. McGee, P.E.
PROJECTED AMOUNT: $39,269.44 AREA NUMBER: 061
ADJ. PROJECTED AMOUNT:  $39,269.44
CONTRACTOR: WORKQUEST
ESTIMATE NUMBER: 0003 LETTING DATE: 10/21/2025
ESTIMATE PAID: Z AWARD DATE: 10/21/2025
ESTIMATE PERIOD: 01/01/2026 to  01/31/2026 NOTICE TO PROCEED DATE: 10/21/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025
% COMPLETE: 12.22 ACCEPTED DATE: 00/00/0000
% TIME USED: 12.52 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $4,798.14 $3,198.76 $1,599.38

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $4,798.14 $3,198.76 $1,599.38

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $4,798.14 $3,198.76 $1,599.38

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649374001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/01/2025
00/00/0000
735
0
735
92
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026
01/16/2026
01/17/2026
01/18/2026
01/19/2026
01/20/2026
01/21/2026
01/22/2026
01/23/2026
01/24/2026
01/25/2026
01/26/2026
01/27/2026
01/28/2026
01/29/2026
01/30/2026
01/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID

649374001

ESTIMATE 0003

WORK PERFORMED THIS PERIOD

LINE
NBR

0060
0070
0075

PROJECT
CATEGORY
ITEM
CODE

70117001
70117088
70117099

SP
NBR

000
000
000

SUP - A00218386 CONTROL
001 DESCRIPTION
DESCRIPTION
JANITORIAL MAINTENANCE

CLEAN & BUFF TILE FLOORING
SWEEP CONCRETE FLOOR - BUILDING 1

CONTRACTOR'S ESTIMATE PACKAGE

649374001
ROADWAY
UNIT

MO

CcYC
CcYC

TOTAL ITEM EARNINGS THIS ESTIMATE

UNIT
PRICE

826.300
420.080
88.250

QTY THIS
ESTIMATE

1.000
1.000
4.000

AMOUNT PAID
THIS ESTIMATE

$826.30
$420.08
$353.00

$1,599.38
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Total Bid QTY Paid
Quantity To Date
24.00 3.00
24.00 3.00
104.00 12.00




CONTRACT ID 649374001 ESTIMATE 0003

CONTRACT LINE ITEMS

PROJECT SUP - A00218386 CONTROL 649374001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 70117001 000 JANITORIAL MAINTENANCE MO
0070 70117088 000 CLEAN & BUFF TILE FLOORING cyc
0075 70117099 000 SWEEP CONCRETE FLOOR - BUILDING 1 cyc
PROJECT SUP - A00218386 CONTROL 649374001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 70117003 000 CARPET CLEANING cyc

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

826.300
420.080
88.250

UNIT
PRICE

89.160

BID
QUANTITY

24.000
24.000
104.000

BID
QUANTITY

2.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 3.00
0.000 3.00
0.000 12.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
Category Subtotal
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AMOUNT
$

2,478.90
1,260.24
1,059.00

$4,798.14

AMOUNT
(%)

0.00

0.00

$4,798.14



CONTRACT ID 649374001 ESTIMATE 0003

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

70117001
70117088
70117099

SP DESCRIPTION

NBR

000 JANITORIAL MAINTENANCE

000 CLEAN & BUFF TILE FLOORING

000 SWEEP CONCRETE FLOOR - BUILDING 1

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

MO
CyC
CyC

UNIT BID
PRICE QUANTITY
826.300 24.00
420.080 24.00
88.250 104.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

3.000
3.000
12.000

AMOUNT
$)
2,478.90

1,260.24
1,059.00

$4,798.14
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