
 581,200.00

649375001CONTRACT ID:

PROJECT: MMC - A00218387

CONTRACT:

12251708

PROJECTED AMOUNT: $581,199.00

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 063

BIG CREEK CONSTRUCTION, LTD.

Richard Brown, P.E.

WASHINGTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

12/11/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/18/2025

12/10/2025

ESTIMATE PAID:

 267
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/07/2026

$1,162,399.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $581,200.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$160,088.34 $1,136,700.42 $1,296,788.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$160,088.34 $1,136,700.42 $1,296,788.76 

$0.00 $0.00 $0.00 

$160,088.34 $1,296,788.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,136,700.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 267

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/07/2026

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00218387 649375001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80117055 D-GR HMA TY D PG 64-22 (PICKUP)000 TON  73.000 $10,066.70 137.900  385.74 400.00

0075 80117092 D-GR HMA TY F PG 64-22 (DEL) SITE 1000 TON  92.000 $150,021.64 1,630.670  13,746.21 6,000.00

$160,088.34TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649375001PROJECT CONTROLMMC - A00218387

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  73.000  200.000  200.000  385.74  28,159.02

0070 80117091 000 D-GR HMA TY F PG 64-22 (PICKUP) TON  73.000  200.000  200.000  59.54  4,346.42

0075 80117092 000 D-GR HMA TY F PG 64-22 (DEL) SITE 1 TON  92.000  3,000.000  3,000.000  13,746.21  1,264,651.32

0100 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  368.00 -368.00

Category Subtotal $1,296,788.76

649375001MMC - A00218387PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  92.000  3,000.000  3,000.000  0.000  0.00

0080 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0095 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,296,788.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117055 000 TON  73.000D-GR HMA TY D PG 64-22 (PICKUP)  385.740  28,159.02 200.00

80117091 000 TON  73.000D-GR HMA TY F PG 64-22 (PICKUP)  59.540  4,346.42 200.00

80117092 000 TON  92.000D-GR HMA TY F PG 64-22 (DEL) SITE 1  13,746.210  1,264,651.32 3,000.00

96067019 DOL -1.000SPECIAL DEDUCTION  368.000 -368.00 1.00

$1,296,788.76TOTAL ITEM EARNINGS TO DATE


