
 128,092.20

649376001CONTRACT ID:

PROJECT: BPM - A00218389

CONTRACT:

01260701

PROJECTED AMOUNT: $365,527.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

MPB, INC.

Jesus Garcia, P.E.

KIMBLE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

01/15/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/04/2026

01/15/2026

ESTIMATE PAID:

 108
-7.00  22.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/09/2026

$493,619.20

CONTRACT:

09/01/2026

AWARD AMOUNT: $365,527.00

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.02

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$50,713.54 $509,241.79 $559,955.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$50,713.54 $509,241.79 $559,955.33 

$0.00 $0.00 $0.00 

$50,713.54 $559,955.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $509,241.79 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 101

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/09/2026

00/00/0000

 80

 22

 102

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  7  23

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 13

WORK COMPLETED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1 WORK COMPLETED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

BPM - A00218389 649376001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0155 07847021 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  604.260 $1,208.52 2.000  2.00 2.00

CO #001 ADD NEW ITEM I0784-7021 ID# 71340014201035SUPP DESCR

0160 07847022 REP STL BRIDGE MBR (WELD REPAIR) EA  17,530.370 $17,530.37 1.000  1.00 1.00

CO #001 ADD NEW ITEM 0784-7022 ID# 71340014201035SUPP DESCR

0165 04957002 RAISING EXIST STRUCT EA  31,974.650 $31,974.65 1.000  1.00 1.00

CO #001 ADD NEW ITEM 0495-7008 ID#70530014013302SUPP DESCR

$50,713.54TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649376001PROJECT CONTROLBPM - A00218389

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047047 000 REMOV CONC (MISC) CY  315.000  1.000  0.000  1.00  315.00

0065 01327003 000 EMBANK (FNL)(OC)(TY B) CY  200.000  21.400  0.000  20.90  4,180.00

0070 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  45.000  556.000  0.000  515.95  23,217.75

0075 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  85.000  1,620.000  0.000  1,640.39  139,433.15

0076 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  137.820  0.000  193.000  523.75  72,183.23

CO #001 PRICE INCREASE FOR CURRENT BID ITEM-ADDED LOCATIONS

0080 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  660.000  9.300  0.000  9.30  6,138.00

0085 04667163 000 WINGWALL (FW - S) (HW=7 FT) EA  9,750.000  1.000  0.000  1.00  9,750.00

0090 04807002 000 CLEAN EXIST CULVERTS CY  300.000  61.800  0.000  184.00  55,200.00

0095 05007001 000 MOBILIZATION LS  33,000.000  1.000  0.000  0.90  29,700.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  4.000  0.000  4.00  4.00

0105 05057001 000 TMA (STATIONARY) DAY  1.000  10.000  0.000  12.00  12.00

0110 07357060 000 DRIFTWOOD REMOVAL CY  135.000  24.000  0.000  24.00  3,240.00

0120 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  275.000  430.000  0.000  430.00  118,250.00

0145 07787001 CONCRETE RAIL REPAIR (IN-KIND) LF  1,218.810  0.000  18.000  17.83  21,735.04

CO #001 ADD NEW ITEM 0778-7007 ID #705300114011180

0150 40107001 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  25,883.620  0.000  1.000  1.00  25,883.62

CO #001 ADD NEW ITEM 4010-7001 ID# 72180014102061

0155 07847021 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  604.260  0.000  2.000  2.00  1,208.52

CO #001 ADD NEW ITEM I0784-7021 ID# 71340014201035

0160 07847022 REP STL BRIDGE MBR (WELD REPAIR) EA  17,530.370  0.000  1.000  1.00  17,530.37

CO #001 ADD NEW ITEM 0784-7022 ID# 71340014201035

0165 04957002 RAISING EXIST STRUCT EA  31,974.650  0.000  1.000  1.00  31,974.65

CO #001 ADD NEW ITEM 0495-7008 ID#70530014013302

Category Subtotal $559,955.33

649376001BPM - A00218389PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 07767024 000 REPLACE(STEEL RAIL) LF  320.000  29.000  0.000  0.000  0.00

0125 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0130 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0140 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0170 01047017 REMOV CONC (CURB & GUTTER) LF  52.920  0.000  20.000  0.000  0.00

CO # 001 ADD NEW ITEM 0140-7017 ID#71340246901002

0175 05297009 CONC CURB & GUTTER (TY II) LF  94.940  0.000  20.000  0.000  0.00

CO #001 ADD NEW ITEM 0529-7009 ID#71340246901002
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $559,955.33



CONTRACT ID 649376001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047047 000 CY  315.000REMOV CONC (MISC)  1.000  315.00 1.00

01327003 000 CY  200.000EMBANK (FNL)(OC)(TY B)  20.900  4,180.00 21.40

04297001 000 SF  45.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  515.950  23,217.75 556.00

04297007 000 SF  85.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,640.390  139,433.15 1,620.00

04297007 SF  137.820CONC STR REPAIR (VERTICAL & OVERHEAD)  523.750  72,183.23 1,620.00

CO #001 PRICE INCREASE FOR CURRENT BID ITEM-ADDED 

LOCATIONS

04327041 000 CY  660.000RIPRAP (STONE PROTECTION)(12 IN)  9.300  6,138.00 9.30

04667163 000 EA  9,750.000WINGWALL (FW - S) (HW=7 FT)  1.000  9,750.00 1.00

04807002 000 CY  300.000CLEAN EXIST CULVERTS  184.000  55,200.00 61.80

04957002 EA  31,974.650RAISING EXIST STRUCT  1.000  31,974.65 0.00

CO #001 ADD NEW ITEM 0495-7008 ID#70530014013302

05007001 000 LS  33,000.000MOBILIZATION  0.900  29,700.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4.00 4.00

05057001 000 DAY  1.000TMA (STATIONARY)  12.000  12.00 10.00

07357060 000 CY  135.000DRIFTWOOD REMOVAL  24.000  3,240.00 24.00

07787001 LF  1,218.810CONCRETE RAIL REPAIR (IN-KIND)  17.833  21,735.04 0.00

CO #001 ADD NEW ITEM 0778-7007 ID #705300114011180

07847021 EA  604.260REP STL BRIDGE MBR (ANCHOR BOLT NUTS)  2.000  1,208.52 0.00

CO #001 ADD NEW ITEM I0784-7021 ID# 71340014201035

07847022 EA  17,530.370REP STL BRIDGE MBR (WELD REPAIR)  1.000  17,530.37 0.00

CO #001 ADD NEW ITEM 0784-7022 ID# 71340014201035

07857010 000 LF  275.000BRIDGE JOINT REPLACEMENT (ARMOR)  430.000  118,250.00 430.00

40107001 EA  25,883.620STEEL BRIDGE ZONE PAINTING REF STR #1  1.000  25,883.62 0.00

CO #001 ADD NEW ITEM 4010-7001 ID# 72180014102061

$559,955.33TOTAL ITEM EARNINGS TO DATE


