
649377001CONTRACT ID:

PROJECT: RMC - A00218393

CONTRACT:

03261206

PROJECTED AMOUNT: $786,995.00

CONTRACTOR:

HIGHWAY: IH0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

REPUBLIC TRAFFIC SAFETY, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/12/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/03/2026

03/10/2026

ESTIMATE PAID:

 163

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/16/2026

$786,995.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $786,994.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 44.66

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 26.75

$34,637.01 $175,893.09 $210,530.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$34,637.01 $175,893.09 $210,530.10 

$0.00 $0.00 $0.00 

$34,637.01 $210,530.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $175,893.09 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 163

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/16/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218393 649377001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $5.00 5.000  35.00 94.00

0075 05057001 TMA (STATIONARY)000 DAY  600.000 $1,200.00 2.000  11.50 50.00

0080 05057003 TMA (MOBILE OPERATION)000 DAY  445.000 $29,815.00 67.000  408.50 1,560.00

0095 07907001 LANE CLOSURE(SETUP & REM)(TYP 1)000 EA  400.000 $800.00 2.000  2.00 12.00

0160 07907020 LANE CLOSURE(MAINTENANCE)(TYP 1)000 HR  50.000 $525.00 10.500  10.50 72.00

0240 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,292.01 2,292.010  12,425.10 1.00

$34,637.01TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649377001PROJECT CONTROLRMC - A00218393

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  94.000  0.000  35.00  35.00

0075 05057001 000 TMA (STATIONARY) DAY  600.000  50.000  0.000  11.50  6,900.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  445.000  1,560.000  0.000  408.50  181,782.50

0085 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  75.000  30.000  0.000  17.50  1,312.50

0095 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  400.000  12.000  0.000  2.00  800.00

0100 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  550.000  5.000  0.000  9.00  4,950.00

0160 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  50.000  72.000  0.000  10.50  525.00

0165 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  50.000  30.000  0.000  36.00  1,800.00

0240 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  12,425.10  12,425.10

Category Subtotal $210,530.10

649377001RMC - A00218393PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  100.000  12.000  0.000  0.000  0.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  40.000  0.000  0.000  0.00

0090 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  75.000  60.000  0.000  0.000  0.00

0105 07907003 000 LANE CLOSURE(SETUP & REM)(TYP 3) EA  400.000  8.000  0.000  0.000  0.00

0110 07907004 000 LANE CLOSURE(SETUP & REM)(TYP 4) EA  400.000  4.000  0.000  0.000  0.00

0115 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  250.000  14.000  0.000  0.000  0.00

0120 07907006 000 LANE CLOSURE(SETUP & REM)(TYP 6) EA  250.000  6.000  0.000  0.000  0.00

0125 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  250.000  4.000  0.000  0.000  0.00

0130 07907008 000 LANE CLOSURE(SETUP & REM)(TYP 8) EA  250.000  4.000  0.000  0.000  0.00

0135 07907009 000 LANE CLOSURE(SETUP & REM)(TYP 9) EA  400.000  12.000  0.000  0.000  0.00

0140 07907010 000 LANE CLOSURE(SETUP & REM)(TYP 10) EA  400.000  2.000  0.000  0.000  0.00

0145 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  400.000  2.000  0.000  0.000  0.00

0150 07907012 000 LANE CLOSURE(SETUP & REM)(TYP 12) EA  400.000  5.000  0.000  0.000  0.00

0155 07907013 000 LANE CLOSURE(SETUP & REM)(TYP 13) EA  250.000  2.000  0.000  0.000  0.00

0170 07907022 000 LANE CLOSURE(MAINTENANCE)(TYP 3) HR  50.000  48.000  0.000  0.000  0.00

0175 07907023 000 LANE CLOSURE(MAINTENANCE)(TYP 4) HR  150.000  8.000  0.000  0.000  0.00

0180 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  125.000  30.000  0.000  0.000  0.00

0185 07907025 000 LANE CLOSURE(MAINTENANCE)(TYP 6) HR  150.000  10.000  0.000  0.000  0.00

0190 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  150.000  10.000  0.000  0.000  0.00

0195 07907027 000 LANE CLOSURE(MAINTENANCE)(TYP 8) HR  150.000  6.000  0.000  0.000  0.00

0200 07907028 000 LANE CLOSURE(MAINTENANCE)(TYP 9) HR  50.000  72.000  0.000  0.000  0.00

0205 07907029 000 LANE CLOSURE(MAINTENANCE)(TYP 10) HR  50.000  10.000  0.000  0.000  0.00

0210 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  50.000  15.000  0.000  0.000  0.00

0215 07907031 000 LANE CLOSURE(MAINTENANCE)(TYP 12) HR  50.000  50.000  0.000  0.000  0.00

0220 07907032 000 LANE CLOSURE(MAINTENANCE)(TYP 13) HR  50.000  6.000  0.000  0.000  0.00

0225 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  50.000  10.000  0.000  0.000  0.00
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0230 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0235 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0245 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0250 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

0255 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0260 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $210,530.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  35.000  35.00 94.00

05057001 000 DAY  600.000TMA (STATIONARY)  11.500  6,900.00 50.00

05057003 000 DAY  445.000TMA (MOBILE OPERATION)  408.500  181,782.50 1,560.00

05107001 000 HR  75.000ONE-WAY TRAF CONT (FLAGGER CONT)  17.500  1,312.50 30.00

07907001 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 1)  2.000  800.00 12.00

07907002 000 EA  550.000LANE CLOSURE(SETUP & REM)(TYP 2)  9.000  4,950.00 5.00

07907020 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 1)  10.500  525.00 72.00

07907021 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 2)  36.000  1,800.00 30.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  12,425.100  12,425.10 1.00

$210,530.10TOTAL ITEM EARNINGS TO DATE


