
Contract ID: 649379001

Project: BPM - A00218400

Highway:

District: PARIS

Contract: 03260101 County: HUNT

Award Amount: $394,150.00 Area Engineer: DARIUS HAGGARD

Projected Amount $394,151.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: BLACKSMITH VENTURES LLC

Estimate Number: 0002 Letting Date: 03/19/2026

Estimate Paid: Award Date: 03/19/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/02/2026

Estimate Type: Progress Work Begin Date: 08/12/2026

% Complete 80.19 Accepted Date:

% Time Used: 80

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $316,059.00 $143,000.00 $173,059.00

Participating $0.00 $0.00 $0.00

Non-Participating $316,059.00 $143,000.00 $173,059.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $316,059.00 $143,000.00 $173,059.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/12/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/12/2026 Liquidated Damage Rate $760.00
Bid Days: 40

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 40
0

Days Charged to Date: 32 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

OTHER - SEE
RMRKS

2

SATURDAY 4

SUNDAY 4

TOO WET 1

Total Period Days: 18 12 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2 ü TOO WET NOT MUCH MEASUABLE RAINFALL, BUT DEWPOINT TOO HIGH TO INSTALL
PRIMER ON STEEL BEAMS

09/04/2026 2

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2

09/09/2026 2 ü OTHER - SEE RMRKS WAITED EXTRA DAY PER AE TO WARN PUBLIC OF LANE CLOSURE

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2
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09/17/2026 2

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

09/26/2026 2 ü SATURDAY

09/27/2026 2 ü SUNDAY

09/28/2026 2

09/29/2026 2

09/30/2026 2 ü OTHER - SEE RMRKS HUMIDITY AT 90% AND PRODUCT STATES 85% MAX
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Worked Performed This Period

Project: BPM - A00218400 Control 649379001

Category: 001 Description: Bridge Preventative Maintenance in Hunt County.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 05057001 000 TMA (STATIONARY) DAY $1.00 15 $15.00 75.00 15.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 44 $44.00 75.00 44.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,000.00 1 $8,000.00 3.00 2.00

0060 04467002 000 CLEAN & PAINT EXIST STR (SYSTEM II) LS $330,000.00 0.50 $165,000.00 1.00 0.80

Total Item Earnings This Estimate $173,059.
00
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Contract Line Items

Project: BPM - A00218400 Control 649379001

Category: 001 Description: Bridge Preventative Maintenance in Hunt County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04467002 0 CLEAN & PAINT EXIST STR (SYSTEM II) LS $330,000.00 1.00 0.00 0.80 $264,000.00

0065 05007001 0 MOBILIZATION LS $40,000.00 1.00 0.00 0.90 $36,000.00

0070 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,000.00 3.00 0.00 2.00 $16,000.00

0075 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 75.00 0.00 44.00 $44.00

0080 05057001 0 TMA (STATIONARY) DAY $1.00 75.00 0.00 15.00 $15.00

0085 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0090 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0095 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $316,059.00

Total Item earnings this contract $316,059.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04467002 CLEAN & PAINT EXIST STR (SYSTEM II) LS $330,000.00 1.00 0.80 $264,000.00

05007001 MOBILIZATION LS $40,000.00 1.00 0.90 $36,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,000.00 3.00 2.00 $16,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 75.00 44.00 $44.00

05057001 TMA (STATIONARY) DAY $1.00 75.00 15.00 $15.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $316,059.00
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