
-1,000.00

649380001CONTRACT ID:

PROJECT: RMC - A00218402

CONTRACT:

01264203

PROJECTED AMOUNT: $1,599,150.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

BARRICADES UNLIMITED

Blake Stembridge, P.E.

EASTLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/02/2026

01/07/2026

ESTIMATE PAID:

 105

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/06/2026

$1,598,150.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,599,150.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 28.77

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 60.24

$216,872.50 $745,785.50 $962,658.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$216,872.50 $745,785.50 $962,658.00 

$0.00 $0.00 $0.00 

$216,872.50 $962,658.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $745,785.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 105

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/06/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  21  8

SATURDAY 4

SUNDAY 4

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218402 649380001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $135.00 135.000  558.00 2,200.00

0070 05057001 TMA (STATIONARY)000 DAY  1,000.000 $91,000.00 91.000  416.00 126.00

0075 05057003 TMA (MOBILE OPERATION)000 DAY  300.000 $17,100.00 57.000  235.00 153.00

0080 05107001 ONE-WAY TRAF CONT (FLAGGER CONT)000 HR  50.000 $19,262.50 385.250  994.50 1,296.00

0085 05107002 ONE-WAY TRAF CONT (PILOT CAR)000 HR  50.000 $26,762.50 535.250  2,449.25 432.00

0090 07907001 LANE CLOSURE(SETUP & REM)(TYP 1)000 EA  400.000 $23,600.00 59.000  286.00 683.00

0095 07907002 LANE CLOSURE(SETUP & REM)(TYP 2)000 EA  400.000 $4,000.00 10.000  99.00 850.00

0100 07907005 LANE CLOSURE(SETUP & REM)(TYP 5)000 EA  400.000 $7,200.00 18.000  39.00 245.00

0135 07907020 LANE CLOSURE(MAINTENANCE)(TYP 1)000 HR  50.000 $15,600.00 312.000  1,973.00 3,420.00

0140 07907021 LANE CLOSURE(MAINTENANCE)(TYP 2)000 HR  50.000 $4,400.00 88.000  543.50 4,248.00

0145 07907025 LANE CLOSURE(MAINTENANCE)(TYP 6)000 HR  50.000 $4,225.00 84.500  167.00 734.00

0175 07907043 LANE CLOSURE(HOURLY ONLY)(TYP 5)000 HR  50.000 $3,587.50 71.750  195.75 1,224.00

$216,872.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649380001PROJECT CONTROLRMC - A00218402

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  2,200.000  0.000  558.00  558.00

0070 05057001 000 TMA (STATIONARY) DAY  1,000.000  126.000  0.000  416.00  416,000.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  153.000  0.000  235.00  70,500.00

0080 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  50.000  1,296.000  0.000  994.50  49,725.00

0085 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  50.000  432.000  0.000  2,449.25  122,462.50

0090 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  400.000  683.000  0.000  286.00  114,400.00

0095 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  400.000  850.000  0.000  99.00  39,600.00

0100 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  400.000  245.000  0.000  39.00  15,600.00

0105 07907006 000 LANE CLOSURE(SETUP & REM)(TYP 6) EA  400.000  147.000  0.000  1.00  400.00

0110 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  400.000  22.000  0.000  1.00  400.00

0135 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  50.000  3,420.000  0.000  1,973.00  98,650.00

0140 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  50.000  4,248.000  0.000  543.50  27,175.00

0145 07907025 000 LANE CLOSURE(MAINTENANCE)(TYP 6) HR  50.000  734.000  0.000  167.00  8,350.00

0150 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  50.000  108.000  0.000  8.00  400.00

0170 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  50.000  804.000  0.000  8.00  400.00

0175 07907043 000 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR  50.000  1,224.000  0.000  195.75  9,787.50

0180 96067019 SPECIAL DEDUCTION DOL -1,000.000  0.000  1.000  11.75 -11,750.00

Addin pay item for non-compliance penalty

Category Subtotal $962,658.00

649380001RMC - A00218402PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  153.000  0.000  0.000  0.00

0115 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  400.000  17.000  0.000  0.000  0.00

0120 07907012 000 LANE CLOSURE(SETUP & REM)(TYP 12) EA  400.000  4.000  0.000  0.000  0.00

0125 07907013 000 LANE CLOSURE(SETUP & REM)(TYP 13) EA  400.000  4.000  0.000  0.000  0.00

0130 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  400.000  22.000  0.000  0.000  0.00

0155 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  50.000  86.000  0.000  0.000  0.00

0160 07907031 000 LANE CLOSURE(MAINTENANCE)(TYP 12) HR  50.000  22.000  0.000  0.000  0.00

0165 07907032 000 LANE CLOSURE(MAINTENANCE)(TYP 13) HR  50.000  22.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $962,658.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  558.000  558.00 2,200.00

05057001 000 DAY  1,000.000TMA (STATIONARY)  416.000  416,000.00 126.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  235.000  70,500.00 153.00

05107001 000 HR  50.000ONE-WAY TRAF CONT (FLAGGER CONT)  994.500  49,725.00 1,296.00

05107002 000 HR  50.000ONE-WAY TRAF CONT (PILOT CAR)  2,449.250  122,462.50 432.00

07907001 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 1)  286.000  114,400.00 683.00

07907002 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 2)  99.000  39,600.00 850.00

07907005 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 5)  39.000  15,600.00 245.00

07907006 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 6)  1.000  400.00 147.00

07907007 000 EA  400.000LANE CLOSURE(SETUP & REM)(TYP 7)  1.000  400.00 22.00

07907020 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 1)  1,973.000  98,650.00 3,420.00

07907021 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 2)  543.500  27,175.00 4,248.00

07907025 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 6)  167.000  8,350.00 734.00

07907026 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 7)  8.000  400.00 108.00

07907037 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 18)  8.000  400.00 804.00

07907043 000 HR  50.000LANE CLOSURE(HOURLY ONLY)(TYP 5)  195.750  9,787.50 1,224.00

96067019 DOL -1,000.000SPECIAL DEDUCTION  11.750 -11,750.00 0.00

Addin pay item for non-compliance penalty

$962,658.00TOTAL ITEM EARNINGS TO DATE


