
649382001CONTRACT ID:

PROJECT: SUP - A00218404

CONTRACT:

10252636

PROJECTED AMOUNT: $887,514.15

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

WORKQUEST

WASHINGTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

11/13/2025

ESTIMATE PAID:

 62

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$887,514.15

CONTRACT:

01/01/2026

AWARD AMOUNT: $887,514.14

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.99

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.62

$57,268.31 $99,152.70 $156,421.01 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$57,268.31 $99,152.70 $156,421.01 

$0.00 $0.00 $0.00 

$57,268.31 $156,421.01 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $99,152.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00218404 649382001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 07347008 LITTER REMOVAL - TRACT (5)000 AC  15.660 $38,539.26 2,461.000  2,461.00 7,305.00

0090 07347009 LITTER REMOVAL - TRACT (6)000 AC  15.660 $18,729.05 1,195.980  3,841.91 8,879.80

$57,268.31TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649382001PROJECT CONTROLSUP - A00218404

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 07347005 000 LITTER REMOVAL - TRACT (2) AC  15.660  11,099.000  0.000  2,647.00  41,452.02

0080 07347007 000 LITTER REMOVAL - TRACT (4) AC  15.660  10,025.020  0.000  1,038.66  16,265.42

0085 07347008 000 LITTER REMOVAL - TRACT (5) AC  15.660  7,305.000  0.000  2,461.00  38,539.26

0090 07347009 000 LITTER REMOVAL - TRACT (6) AC  15.660  8,879.800  0.000  3,841.91  60,164.31

Category Subtotal $156,421.01

649382001SUP - A00218404PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 07347003 000 LITTER REMOVAL (SPOT) AC  15.810  3,000.000  0.000  0.000  0.00

0065 07347004 000 LITTER REMOVAL - TRACT (1) AC  15.660  8,271.000  0.000  0.000  0.00

0075 07347006 000 LITTER REMOVAL - TRACT (3) AC  15.660  8,065.400  0.000  0.000  0.00

0095 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0100 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $156,421.01
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347005 000 AC  15.660LITTER REMOVAL - TRACT (2)  2,647.000  41,452.02 11,099.00

07347007 000 AC  15.660LITTER REMOVAL - TRACT (4)  1,038.660  16,265.42 10,025.02

07347008 000 AC  15.660LITTER REMOVAL - TRACT (5)  2,461.000  38,539.26 7,305.00

07347009 000 AC  15.660LITTER REMOVAL - TRACT (6)  3,841.910  60,164.31 8,879.80

$156,421.01TOTAL ITEM EARNINGS TO DATE


