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SiteManager

W
CONTRACT ID: 649386001
PROJECT: RMC - A00218408
CONTRACT: 01260601
AWARD AMOUNT: $303,855.52
PROJECTED AMOUNT: $303,855.52
ADJ. PROJECTED AMOUNT: $303,855.52
CONTRACTOR: ABESCAPE GROUP LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0006

%|

09/01/2026  to  09/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 19.93

% TIME USED: 25.21

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $60,554.17
PARTICIPATING $0.00
NON-PARTICIPATING $60,554.17
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $60,554.17

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

REPORT DATE:

IH0020

ODESSA

MARTIN

Jennifer Chavarria, P.E.
053

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$43,435.30 $17,118.87
$0.00 $0.00
$43,435.30 $17,118.87
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$43,435.30 $17,118.87

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

10/09/26

01/13/2026
01/15/2026
02/06/2026
04/01/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649386001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

04/01/2026
04/01/2026
730
0
730
184
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649386001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00218408
CATEGORY 001

LINE ITEM sP DESCRIPTION

NBR CODE NBR

0065 07307022 000 FULL - WIDTH MOWING

0006

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

649386001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
AC 37.790 453.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$17,118.87

$17,118.87
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Total Bid QTY Paid
Quantity To Date
7,088.00 1,523.00




CONTRACT ID 649386001 ESTIMATE 0006

CONTRACT LINE ITEMS

PROJECT RMC - A00218408 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION)

0065 07307022 000 FULL - WIDTH MOWING
CONTROL
DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

649386001
ROADWAY
UNIT
DAY
AC
UNIT

UNIT
PRICE

1,000.000
37.790

UNIT
PRICE

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
36.000 0.000 3.00
7,088.000 0.000 1,523.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$
3,000.00
57,554.17

$60,554.17

AMOUNT
(%)

$60,554.17



CONTRACT ID

649386001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05057003
07307022

SP
NBR

000
000

DESCRIPTION

TMA (MOBILE OPERATION)
FULL - WIDTH MOWING

0006

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

DAY
AC

UNIT BID
PRICE QUANTITY
1,000.000 36.00
37.790 7,088.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

3.000
1,5623.000

AMOUNT
$)

3,000.00
57,554.17

$60,554.17
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