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649389001CONTRACT ID:

PROJECT: BPM - A00218411

CONTRACT:

02261815

PROJECTED AMOUNT: $205,027.90

CONTRACTOR:

HIGHWAY: IH0035E

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 009

12TWELVE ROAD AND BRIDGE LLC

Michael Anthony

ELLIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

02/13/2026AWARD DATE:

ESTIMATE PERIOD:

0004

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2026

02/11/2026

ESTIMATE PAID:

 13

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/28/2026

$205,027.90

CONTRACT:

07/26/2026

AWARD AMOUNT: $205,783.90

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 37.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/01/2026

00/00/0000

 100.00

$1,000.10 $209,481.70 $210,481.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,000.10 $209,481.70 $210,481.80 

$0.00 $0.00 $0.00 

$1,000.10 $210,481.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $209,481.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 13

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/28/2026

05/28/2026

 35

 0

 35

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

WORK COMPLETED 37

07/26/2026  1 WORK COMPLETED

07/27/2026  1 WORK COMPLETED

07/28/2026  1 WORK COMPLETED

07/29/2026  1 WORK COMPLETED

07/30/2026  1 WORK COMPLETED

07/31/2026  1 WORK COMPLETED

08/01/2026  1 WORK COMPLETED

08/02/2026  1 WORK COMPLETED

08/03/2026  1 WORK COMPLETED

08/04/2026  1 WORK COMPLETED

08/05/2026  1 WORK COMPLETED

08/06/2026  1 WORK COMPLETED

08/07/2026  1 WORK COMPLETED

08/08/2026  1 WORK COMPLETED

08/09/2026  1 WORK COMPLETED

08/10/2026  1 WORK COMPLETED

08/11/2026  1 WORK COMPLETED

08/12/2026  1 WORK COMPLETED

08/13/2026  1 WORK COMPLETED

08/14/2026  1 WORK COMPLETED

08/15/2026  1 WORK COMPLETED

08/16/2026  1 WORK COMPLETED

08/17/2026  1 WORK COMPLETED

08/18/2026  1 WORK COMPLETED

08/19/2026  1 WORK COMPLETED

08/20/2026  1 WORK COMPLETED

08/21/2026  1 WORK COMPLETED

08/22/2026  1 WORK COMPLETED

08/23/2026  1 WORK COMPLETED

08/24/2026  1 WORK COMPLETED

08/25/2026  1 WORK COMPLETED

08/26/2026  1 WORK COMPLETED

08/27/2026  1 WORK COMPLETED

08/28/2026  1 WORK COMPLETED

08/29/2026  1 WORK COMPLETED

08/30/2026  1 WORK COMPLETED

08/31/2026  1 WORK COMPLETED
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WORK PERFORMED THIS PERIOD

BPM - A00218411 649389001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05007001 MOBILIZATION000 LS  10,000.000 $1,000.00 0.100  1.00 1.00

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  0.100 $0.10 1.000  2.00 2.00

$1,000.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649389001PROJECT CONTROLBPM - A00218411

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  1,170.000  0.000  1,216.00  60,800.00

0061 04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF  40.000  0.000  1,108.000  1,108.00  44,320.00

Change Order #1 Converted Strip Seal

0065 04387009 000 RESIZING AND SEALING JOINTS LF  80.000  902.000  0.000  902.00  72,160.00

0070 04387014 000 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF  40.000  1,308.000 -1,108.000  200.00  8,000.00

0075 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  1.00  10,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.100  2.000  0.000  2.00  0.20

0090 05057001 000 TMA (STATIONARY) DAY  0.100  35.000  0.000  16.00  1.60

0095 07857005 000 BRIDGE JOINT REPAIR (SEJ) LF  200.000  64.000  0.000  76.00  15,200.00

Category Subtotal $210,481.80

649389001BPM - A00218411PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  0.100  2.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $210,481.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04387007 LF  40.000CLEANING AND SEALING EXIST JOINTS (CL7)  1,108.000  44,320.00 1,170.00

Change Order #1 Converted Strip Seal

04387007 000 LF  50.000CLEANING AND SEALING EXIST JOINTS (CL7)  1,216.000  60,800.00 1,170.00

04387009 000 LF  80.000RESIZING AND SEALING JOINTS  902.000  72,160.00 902.00

04387014 000 LF  40.000CLEAN AND SEAL EXIST JTS (STRIP SEAL)  200.000  8,000.00 1,308.00

05007001 000 LS  10,000.000MOBILIZATION  1.000  10,000.00 1.00

05027001 000 MO  0.100BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  0.20 2.00

05057001 000 DAY  0.100TMA (STATIONARY)  16.000  1.60 35.00

07857005 000 LF  200.000BRIDGE JOINT REPAIR (SEJ)  76.000  15,200.00 64.00

$210,481.80TOTAL ITEM EARNINGS TO DATE


