
 27,400.00

649390001CONTRACT ID:

PROJECT: MMC - A00218419

CONTRACT:

12251102

PROJECTED AMOUNT: $419,099.00

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

TEXAS MATERIALS GROUP, INC.

Clint Jones, P.E.

TRINITY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

12/22/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/22/2025

ESTIMATE PAID:

 210
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/03/2026

$446,499.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $419,100.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 36.80

$32,786.76 $131,517.93 $164,304.69 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$32,786.76 $131,517.93 $164,304.69 

$0.00 $0.00 $0.00 

$32,786.76 $164,304.69 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $131,517.93 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649390001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0007

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 210

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/03/2026

02/03/2026

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00218419 649390001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 80117057 D-GR HMA TY D PG 64-22 (DEL) SITE 2000 TON  111.000 $19,881.21 179.110  470.88 2,000.00

0080 80137016 HMCL ACP TYPE D (PICKUP)000 TON  105.000 $12,905.55 122.910  122.91 300.00

$32,786.76TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 649390001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0007

CONTRACT LINE ITEMS 

649390001PROJECT CONTROLMMC - A00218419

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  100.000  1,000.000  0.000  265.06  26,506.00

0075 80117057 000 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON  111.000  2,000.000  0.000  470.88  52,267.68

0080 80137016 000 HMCL ACP TYPE D (PICKUP) TON  105.000  300.000  0.000  122.91  12,905.55

0085 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  117.000  300.000  0.000  488.56  57,161.52

0115 80127041 ASPH CONC PATCH MAT (DEL)(ST2) TON  160.000  0.000  50.000  24.13  3,860.80

SCM1 GR1

0120 80047222 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) TON  97.000  0.000  200.000  119.62  11,603.14

CO 1: Delivered to Trinity County

Category Subtotal $164,304.69

649390001MMC - A00218419PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  95.000  100.000  0.000  0.000  0.00

0065 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  100.000  100.000  0.000  0.000  0.00

0090 80177037 000 SP MIXTURES SP-C PG76-22 SAC A (PICKUP) TON  110.000  100.000  0.000  0.000  0.00

0095 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0105 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $164,304.69
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047222 TON  97.000RIPRAP(STONE PROT)(24 IN)(DEL)(ST2)  119.620  11,603.14 0.00

80117055 000 TON  100.000D-GR HMA TY D PG 64-22 (PICKUP)  265.060  26,506.00 1,000.00

80117057 000 TON  111.000D-GR HMA TY D PG 64-22 (DEL) SITE 2  470.880  52,267.68 2,000.00

80127041 TON  160.000ASPH CONC PATCH MAT (DEL)(ST2)  24.130  3,860.80 0.00

SCM1 GR1

80137016 000 TON  105.000HMCL ACP TYPE D (PICKUP)  122.910  12,905.55 300.00

80137017 000 TON  117.000HMCL ACP TYPE D (DEL)(SITE 1)  488.560  57,161.52 300.00

$164,304.69TOTAL ITEM EARNINGS TO DATE


