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649391001CONTRACT ID:

PROJECT: MMC - A00218420

CONTRACT:

12251101

PROJECTED AMOUNT: $314,939.00

CONTRACTOR:

HIGHWAY: BU0069J

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TOUCHSTONE RESOURCES, LLC

Jesse Sisco, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

12/22/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/14/2026

12/22/2025

ESTIMATE PAID:

 200
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/13/2026

$314,939.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $314,940.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 37.36

$50,466.09 $67,200.00 $117,666.09 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$50,466.09 $67,200.00 $117,666.09 

$0.00 $0.00 $0.00 

$50,466.09 $117,666.09 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $67,200.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 200

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/13/2026

02/13/2026

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00218420 649391001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80097005 HYDRAULIC CEMENT(TY I)(DEL)(ST 5)000 TON  213.000 $50,466.09 236.930  236.93 500.00

$50,466.09TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649391001PROJECT CONTROLMMC - A00218420

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80097005 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 5) TON  213.000  500.000  0.000  236.93  50,466.09

0080 80097038 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2) BAG  7.500  2,688.000  0.000  6,272.00  47,040.00

0085 80097039 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 3) BAG  7.500  7,168.000  0.000  2,688.00  20,160.00

Category Subtotal $117,666.09

649391001MMC - A00218420PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80097004 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 4) TON  213.000  100.000  0.000  0.000  0.00

0070 80097006 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 6) TON  213.000  500.000  0.000  0.000  0.00

0075 80097037 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1) BAG  7.500  896.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0100 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $117,666.09
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80097005 000 TON  213.000HYDRAULIC CEMENT(TY I)(DEL)(ST 5)  236.930  50,466.09 500.00

80097038 000 BAG  7.500HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2)  6,272.000  47,040.00 2,688.00

80097039 000 BAG  7.500HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 3)  2,688.000  20,160.00 7,168.00

$117,666.09TOTAL ITEM EARNINGS TO DATE


