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CONTRACT ID: 649395001 HIGHWAY: IH0035E
PROJECT: SUP - A00218460 DISTRICT NAME: DALLAS
CONTRACT: 10252635 COUNTY: DALLAS
AWARD AMOUNT: $166,128.72 AREA ENGINEER:
PROJECTED AMOUNT: $165,368.72 AREA NUMBER: 002
ADJ. PROJECTED AMOUNT:  $165,368.72
CONTRACTOR: WORKQUEST
ESTIMATE NUMBER: 0003 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 12/26/2025 to 01/25/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 24.55 ACCEPTED DATE:
% TIME USED: 23.56 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $40,594.68 $27,063.12 $13,531.56
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $40,594.68 $27,063.12 $13,531.56
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $40,594.68 $27,063.12 $13,531.56

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Michael Thomas

REPORT DATE: 02/09/26

10/31/2025
10/31/2025
10/31/2025
11/01/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649395001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/01/2025
00/00/0000
365
0
365
86
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
12/26/2025
12/27/2025
12/28/2025
12/29/2025
12/30/2025
12/31/2025
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026
01/16/2026
01/17/2026
01/18/2026
01/19/2026
01/20/2026
01/21/2026
01/22/2026
01/23/2026
01/24/2026
01/25/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID

649395001 ESTIMATE 0003

WORK PERFORMED THIS PERIOD

LINE
NBR

0065
0070
0075
0080
0085

PROJECT
CATEGORY

ITEM
CODE

07347054
07347055
07347056
07347057
07347058

SP
NBR

000
000
000
000
000

SUP - A00218460 CONTROL 649395001
001 DESCRIPTION ROADWAY
DESCRIPTION UNIT

LITTER REMOVAL - TRACT (1) CcYC
LITTER REMOVAL - TRACT (2) CcYC
LITTER REMOVAL - TRACT (3) CcYC
LITTER REMOVAL - TRACT (4) CYC
LITTER REMOVAL - TRACT (5) CYC

TOTAL ITEM EARNINGS THIS ESTIMATE

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

2,192.960
3,289.440
1,744.400
5,033.840
1,270.920

QTY THIS
ESTIMATE

1.000
1.000
1.000
1.000
1.000

AMOUNT PAID
THIS ESTIMATE

$2,192.96
$3,289.44
$1,744.40
$5,033.84
$1,270.92

$13,531.56

Page 3 of 5

Total Bid QTY Paid
Quantity To Date
12.00 3.00
12.00 3.00
12.00 3.00
12.00 3.00
12.00 3.00




CONTRACT ID 649395001 ESTIMATE 0003

CONTRACT LINE ITEMS

PROJECT SUP - A00218460 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 07347054 000 LITTER REMOVAL - TRACT (1)
0070 07347055 000 LITTER REMOVAL - TRACT (2)
0075 07347056 000 LITTER REMOVAL - TRACT (3)
0080 07347057 000 LITTER REMOVAL - TRACT (4)
0085 07347058 000 LITTER REMOVAL - TRACT (5)
PROJECT SUP - A00218460 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 07347003 000
1050 96057006

LITTER REMOVAL (SPOT)

WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

649395001
ROADWAY

UNIT

CcYC
CcYC
CcYC
CYC
CcYC

649395001
ROADWAY

UNIT

AC
DOL

UNIT
PRICE

2,192.960
3,289.440
1,744.400
5,033.840
1,270.920

UNIT
PRICE

75.000
-760.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
12.000 0.000 3.00
12.000 0.000 3.00
12.000 0.000 3.00
12.000 0.000 3.00
12.000 0.000 3.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
50.000 0.000 0.000
1.000 0.000 0.000
Category Subtotal
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AMOUNT
$

6,578.88
9,868.32
5,233.20
15,101.52
3,812.76

$40,594.68

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$40,594.68



CONTRACT ID

649395001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

07347054
07347055
07347056
07347057
07347058

SP
NBR

000
000
000
000
000

DESCRIPTION

LITTER REMOVAL - TRACT (1)
LITTER REMOVAL - TRACT (2)
LITTER REMOVAL - TRACT (3)
LITTER REMOVAL - TRACT (4)
LITTER REMOVAL - TRACT (5)

ESTIMATE

UNIT

Ccyc
CyC
CyC
Cyc
Ccyc

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

2,192.960
3,289.440
1,744.400
5,033.840
1,270.920

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

12.00
12.00
12.00
12.00
12.00

QTY PAID
TO DATE

3.000
3.000
3.000
3.000
3.000

AMOUNT
$)

6,578.88
9,868.32
5,233.20
15,101.52
3,812.76

$40,594.68
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