
Contract ID: 649396001

Project: BPM - A00218464

Highway:

District: SAN ANTONIO

Contract: 03261502 County: GUADALUPE

Award Amount: $48,346.00 Area Engineer: JEB SMITH

Projected Amount $48,349.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: BK FIELD OPERATIONS LLC

Estimate Number: 0004 Letting Date: 03/18/2026

Estimate Paid: ü Award Date: 03/18/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/13/2026

Estimate Type: Progress Work Begin Date: 06/22/2026

% Complete 140.22 Accepted Date:

% Time Used: 77.27

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $67,796.00 $67,796.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $67,796.00 $67,796.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $67,796.00 $67,796.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/22/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/22/2026 Liquidated Damage Rate $760.00
Bid Days: 22

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 22
0

Days Charged to Date: 17 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAITING FINAL
DOCUMENTATION

30

Charged Working Day

Total Period Days: 0 30 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/02/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/03/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/04/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/05/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/06/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/07/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/08/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/09/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/10/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/11/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/12/2026 4 ü AWAITING FINAL
DOCUMENTATION
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Contractor's Estimate Package
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09/13/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/14/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/15/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/16/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/17/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/18/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/19/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/20/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/21/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/22/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/23/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/24/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/25/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/26/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/27/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/28/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/29/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/30/2026 4 ü AWAITING FINAL
DOCUMENTATION
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: BPM - A00218464 Control 649396001

Category: 001 Description: EROSION REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047006 0 REMOV CONC (RIPRAP) SY $200.00 8.00 0.00 8.00 $1,600.00

0065 01047046 0 REMOV CONC (MISC) SY $200.00 4.00 0.00 4.00 $800.00

0070 01107002 0 EXCAV (CHANNEL) CY $100.00 8.00 0.00 8.00 $800.00

0075 01327003 0 EMBANK (FNL)(OC)(TY B) CY $1.00 28.00 0.00 0.00 $0.00

0080 01617002 0 COMPOST MANUF TOPSOIL (4") SY $1.00 250.00 0.00 250.00 $250.00

0085 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $2.00 250.00 0.00 250.00 $500.00

0090 01697001 0 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY $5.00 250.00 0.00 250.00 $1,250.00

0095 04017001 0 FLOWABLE BACKFILL CY $250.00 15.00 0.00 0.00 $0.00

0100 04297002 0 CONC STR REPAIR (EPOXY MORTAR) SF $100.00 14.00 0.00 14.00 $1,400.00

0105 04327002 0 RIPRAP (CONC)(5 IN) CY $500.00 49.00 0.00 76.13 $38,065.00

0110 04327031 0 RIPRAP (STONE COMMON)(DRY)(12 IN) CY $500.00 1.00 0.00 10.00 $5,000.00

0115 05007001 0 MOBILIZATION LS $3,000.00 1.00 0.00 1.00 $3,000.00

0120 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 2.00 0.00 2.00 $2.00
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Contract Line Items

Project: BPM - A00218464 Control 649396001

Category: 001 Description: EROSION REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05057001 0 TMA (STATIONARY) DAY $1.00 22.00 0.00 9.00 $9.00

0130 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $1.00 112.00 0.00 0.00 $0.00

0135 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $1.00 112.00 0.00 0.00 $0.00

0140 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $1.00 50.00 0.00 0.00 $0.00

0145 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 50.00 0.00 0.00 $0.00

0150 07357061 0 DRIFTWOOD REMOVAL LS $2,000.00 1.00 0.00 1.00 $2,000.00

0155 07527003 0 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $12,000.00 0.20 0.00 0.20 $2,400.00

0160 07527004 0 STUMP REMOVAL EA $120.00 5.00 0.00 5.00 $600.00

0165 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $240.00 3.00 0.00 3.00 $720.00

0170 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $50.00 78.00 0.00 188.00 $9,400.00

0235 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0240 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0245 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: BPM - A00218464 Control 649396001

Category: 001 Description: EROSION REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0255 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $67,796.00

Total Item earnings this contract $67,796.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047006 REMOV CONC (RIPRAP) SY $200.00 8.00 8.00 $1,600.00

01047046 REMOV CONC (MISC) SY $200.00 4.00 4.00 $800.00

01107002 EXCAV (CHANNEL) CY $100.00 8.00 8.00 $800.00

01327003 EMBANK (FNL)(OC)(TY B) CY $1.00 28.00 0.00 $0.00

01617002 COMPOST MANUF TOPSOIL (4") SY $1.00 250.00 250.00 $250.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $2.00 250.00 250.00 $500.00

01697001 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY $5.00 250.00 250.00 $1,250.00

04017001 FLOWABLE BACKFILL CY $250.00 15.00 0.00 $0.00

04297002 CONC STR REPAIR (EPOXY MORTAR) SF $100.00 14.00 14.00 $1,400.00

04327002 RIPRAP (CONC)(5 IN) CY $500.00 49.00 76.13 $38,065.00

04327031 RIPRAP (STONE COMMON)(DRY)(12 IN) CY $500.00 1.00 10.00 $5,000.00

05007001 MOBILIZATION LS $3,000.00 1.00 1.00 $3,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 2.00 2.00 $2.00

05057001 TMA (STATIONARY) DAY $1.00 22.00 9.00 $9.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $1.00 112.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $1.00 112.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $1.00 50.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 50.00 0.00 $0.00

07357061 DRIFTWOOD REMOVAL LS $2,000.00 1.00 1.00 $2,000.00

07527003 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $12,000.00 0.20 0.20 $2,400.00

07527004 STUMP REMOVAL EA $120.00 5.00 5.00 $600.00

07527005 TREE REMOVAL (4" - 12" DIA) EA $240.00 3.00 3.00 $720.00

07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $50.00 78.00 188.00 $9,400.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
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Total Item Earnings To Date $67,796.00
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