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N anagement 5
CONTRACT ID: 649397001 HIGHWAY: SL0375
PROJECT: RMC - A00218466 DISTRICT NAME: EL PASO
CONTRACT: 03262402 COUNTY: EL PASO
AWARD AMOUNT: $43,200.00 AREA ENGINEER: Jonathan J. Concha, P.E.
PROJECTED AMOUNT: $43,200.00 AREA NUMBER: 052
ADJ. PROJECTED AMOUNT: $43,200.00
CONTRACTOR: C&C SOSA COMPANY, LLC
ESTIMATE NUMBER: 0004 LETTING DATE: 03/03/2026
ESTIMATE PAID: Z AWARD DATE: 03/05/2026
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 04/02/2026
ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2026
% COMPLETE: 33.33 ACCEPTED DATE: 00/00/0000
% TIME USED: 33.70 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $14,400.00 $10,800.00 $3,600.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $14,400.00 $10,800.00 $3,600.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $14,400.00 $10,800.00 $3,600.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:

***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 649397001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

05/01/2026
00/00/0000
365
0
365
123
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649397001 ESTIMATE 0004

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00218466 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 07457041 000 JANITORIAL MAINT (PICNIC AREAS)

CONTRACTOR'S ESTIMATE PACKAGE

649397001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
MO 3,600.000 1.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$3,600.00

$3,600.00
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Total Bid QTY Paid
Quantity To Date
12.00 4.00




CONTRACT ID 649397001 ESTIMATE 0004

CONTRACT LINE ITEMS

PROJECT RMC - A00218466 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM sP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 07457041 000 JANITORIAL MAINT (PICNIC AREAS)
CONTROL
DESCRIPTION

LINE ITEM sP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

649397001
ROADWAY
UNIT
MO
UNIT

UNIT
PRICE

3,600.000

UNIT
PRICE

BID
QUANTITY

12.000

BID
QUANTITY

NET CO QTY PAID
QUANTITY TO DATE
0.000 4.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
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AMOUNT
$
14,400.00

$14,400.00

AMOUNT
($)

TOTAL ITEM EARNINGS THIS CONTRACT

$14,400.00



CONTRACT ID 649397001 ESTIMATE 0004

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

07457041 000 JANITORIAL MAINT (PICNIC AREAS)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
MO 3,600.000 12.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

4.000

AMOUNT
$)

14,400.00

$14,400.00
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