
 155,200.00

649400001CONTRACT ID:

PROJECT: MMC - A00218469

CONTRACT:

11250605

PROJECTED AMOUNT: $161,200.00

CONTRACTOR:

HIGHWAY: SL0338

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

TOUCHSTONE RESOURCES, LLC

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

11/24/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/24/2025

ESTIMATE PAID:

 273
 240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/26/2026

$316,400.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $161,200.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 78.75

$60,040.40 $189,119.52 $249,159.92 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$60,040.40 $189,119.52 $249,159.92 

$0.00 $0.00 $0.00 

$60,040.40 $249,159.92 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $189,119.52 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649400001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0009

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 273

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/26/2026

01/01/2026

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00218469 649400001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 80127043 ASPH CONC PATCH MAT (DEL)(ST4)000 TON  205.000 $60,040.40 292.880  657.74 450.00

$60,040.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649400001PROJECT CONTROLMMC - A00218469

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80127041 000 ASPH CONC PATCH MAT (DEL)(ST2) TON  198.000  200.000  400.000  366.41  72,549.18

0070 80127042 000 ASPH CONC PATCH MAT (DEL)(ST3) TON  198.000  200.000  125.000  210.98  41,774.04

0075 80127043 000 ASPH CONC PATCH MAT (DEL)(ST4) TON  205.000  200.000  250.000  657.74  134,836.70

Category Subtotal $249,159.92

649400001MMC - A00218469PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  205.000  200.000  0.000  0.000  0.00

0085 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $249,159.92
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80127041 000 TON  198.000ASPH CONC PATCH MAT (DEL)(ST2)  366.410  72,549.18 200.00

80127042 000 TON  198.000ASPH CONC PATCH MAT (DEL)(ST3)  210.980  41,774.04 200.00

80127043 000 TON  205.000ASPH CONC PATCH MAT (DEL)(ST4)  657.740  134,836.70 200.00

$249,159.92TOTAL ITEM EARNINGS TO DATE


